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SUBMISSIONS 

Public  involvement  is  an  important  element  of  the  decision‐making  processes  of  the  Queensland 

Competition  Authority  (the  Authority).    Therefore  submissions  are  invited  from  interested  parties 

concerning its assessment of Aurizon Network's 2011‐12 capital expenditure claim. The Authority will take 

account of all submissions received.   

Written  submissions  should  be  sent  to  the  address  below.   While  the  Authority  does  not  necessarily 

require submissions  in any particular format,  it would be appreciated  if two printed copies are provided 

together with an electronic version on disk (Microsoft Word format) or by e‐mail. Submissions, comments 

or inquiries regarding this paper should be directed to: 

Queensland Competition Authority 
GPO Box 2257 
Brisbane  QLD  4001 
Telephone:  (07) 3222 0532 
Fax:  (07) 3222 0599 
Email:  rail@qca.org.au 

The closing date for submissions is 20 September 2013. 

Confidentiality 

In  the  interests  of  transparency  and  to  promote  informed  discussion,  the  Authority  would  prefer 

submissions  to be made publicly available wherever  this  is  reasonable. However,  if a person making a 

submission does not want that submission to be public, that person should claim confidentiality in respect 

of the document (or any part of the document). Claims for confidentiality should be clearly noted on the 

front  page  of  the  submission  and  the  relevant  sections  of  the  submission  should  be  marked  as 

confidential,  so  that  the  remainder of  the document  can be made publicly  available.  It would  also be 

appreciated  if  two  copies of each version of  these  submissions  (i.e.  the  complete version and another 

excising confidential information) could be provided. Again, it would be appreciated if each version could 

be provided on disk. Where it is unclear why a submission has been marked “confidential”, the status of 

the submission will be discussed with the person making the submission. 

While  the Authority will  endeavour  to  identify  and protect material  claimed  as  confidential  as well  as 

exempt information and information disclosure of which would be contrary to the public interest (within 

the meaning of the Right to Information Act 2009 (RTI)), it cannot guarantee that submissions will not be 

made  publicly  available.  As  stated  in  s  187  of  the  Queensland  Competition  Authority  Act  1997,  the 

Authority must take all reasonable steps to ensure the information is not disclosed without the person’s 

consent, provided the Authority believes that disclosure of the information would be likely to damage the 

person’s  commercial  activities  and  that  the  disclosure  of  the  information would  not  be  in  the  public 

interest.  Notwithstanding  this,  there  is  a  possibility  that  the  Authority  may  be  required  to  reveal 

confidential information as a result of a RTI request. 

Public access to submissions 

Subject  to  any  confidentiality  constraints,  submissions  will  be  available  for  public  inspection  at  the 

Brisbane office of  the Authority, or on  its website at www.qca.org.au.    If you experience any difficulty 

gaining access to documents please contact the office (07) 3222 0555. 

Information about the role and current activities of the Authority, including copies of reports, papers and 

submissions can also be found on the Authority’s website. 
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AURIZON NETWORK’S 2011‐12 CAPITAL EXPENDITURE 

1.1 Background 

Aurizon Network’s 2010 undertaking provides for Aurizon Network1 to submit an annual claim 

for capital expenditure to be included in the Regulatory Asset Base (RAB).  

In  considering  the  prudency  of  Aurizon  Network’s  capital  expenditure,  the  Queensland 

Competition Authority (the Authority) assesses, as per Schedule A of the 2010 undertaking, the 

prudency of the: 

(a) scope of the works – i.e. whether the works are reasonably required;  

(b) standard of the works – i.e. whether the works are of a reasonable standard to meet the 

scope requirements and are not over‐designed;  and  

(c) cost of the works – i.e. whether the costs are reasonable for the scope and standard of 

the works done. 

This draft decision discusses  the major aspects  in  relation  to  the 2011‐12 capital expenditure 

claim, assessments and other  relevant  issues pertaining  to  the claim.   This decision will allow 

the stakeholders to have a clear understanding of the Authority's draft position with respect to 

the 2011‐12 claim.  By releasing the draft decision at this time, the Authority is seeking focused 

responses from stakeholders to the proposals  laid out  in this decision, the assessments by the 

Authority's technical advisers (Sinclair Knight Merz (SKM) and RSM Bird Cameron (RSMBC)) and 

the Authority's assessment criteria as set out in Appendix A of the 2010 undertaking. 

1.2 Aurizon Network’s 2011‐12 capital expenditure submission 

Clause  9.3.1  of  the  2010  undertaking  stipulates  that  Aurizon Network will,  unless  otherwise 

agreed between Aurizon Network and the Authority, provide within four months of the end of 

the  relevant  year,  details  of  the  capital  expenditure  for  that  year  that  Aurizon  Network 

considers should be included in its RAB. 

In October 2012, Aurizon Network requested an extension to the reporting timeline which was 

approved  by  the  Authority.  As  a  result,  Aurizon  Network’s  submission  was  lodged  on 

30 November 2012. 

Aurizon Network's 2011‐12 claim,  is, by  far, the  largest and most complex to date.   The claim 

includes  substantial work  delivered  through  alliance  contracting,  including  the  Goonyella  to 

Abbot Point Expansion (GAPE) project which was delivered over several years.  

Aurizon  Network's  submission  to  the  Authority  included  supporting  documentation  on 

individual projects designed to demonstrate to the Authority the prudency of the expenditure.  

These documents included: 

(a) summary sheets containing high level information about each project, such as the name 

and nature of the project, the location of the project, the commissioning date and the 

amount of expenditure being claimed; and  

(b) detailed project specific information such as internal business cases, commissioning 

certificates, and other source documents. 

                                                              
 
1 Aurizon Network Pty Ltd, formerly QR Network Pty Ltd, a wholly owned subsidiary of Aurizon Operations 
Limited, a wholly owned subsidiary of Aurizon Holdings Limited. 
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1.2.1 Aurizon Network’s revised submission 

The 2010 undertaking provides  for  the Authority  to  consider  capital expenditure on projects 

that have been commissioned or have been formally discontinued (2010 undertaking, Schedule 

A,  cl.  2.5).    The  Authority’s  assessment,  including  that  undertaken  by  SKM  and  RSMBC, 

identified  that  a  number  of  projects  (in  particular  a  number  of  asset  renewal  projects)  had 

either not been fully completed during 2011‐12 or were not capital in nature.   

Consequently, on 8 August 2013, Aurizon Network submitted a revised claim whereby Aurizon 

Network  had  deferred  eight  projects  to  a  future  year's  claim,  withdrawn  one  project  and 

adjusted the value of two other projects.  Appendix A details the projects removed by Aurizon 

Network  from  its original claim  (Table A1), makes a comparison between the November 2012 

and the August 2013 claims (Table A2) and details the 99 projects included in the August 2013 

submission (Table A3). 

The August 2013 claim totals approximately $1.3 billion (including  interest during construction 

(IDC)), which  is  approximately $5.4 million  lower  than  the November 2012  claim  value.   The 

majority of this reduction ($5.1 million) is deferred capital expenditure which can be included in 

a  future  year's  submission.   As  the withdrawn  project  ($0.3 million)  is  considered  operating 

expenditure, it cannot be included in future claims.2 

Aurizon Network provided specific documentation for 56 of the 99 projects in the August 2013 

claim.  The value of the remaining 43, undocumented projects is around $28.3 million, or 2.2% 

of the total capital expenditure claim.   The Authority's review of these projects was based on 

RSMBC's reconciliation of the capitalised costs of these projects, as reported in the claim, with 

Aurizon Network's accounting management system (SAP). 

The August 2013 claim of $1.3 billion consists of (see Chart 1.21): 

(a) nine system enhancement projects:  

(i) the GAPE project, comprised of five sub‐projects ($1.03 billion)3;   

(ii) four electric feeder stations in the Blackwater system ($184.6 million); 

(b) 83 asset replacement projects ($85.6 million);   

(c) six post‐commissioning projects ($3.6 million); and 

(d) one telecommunication project. 

 

                                                              
 
2 This draft decision focuses on the August 2013 claim, however by necessity the reports by SKM and RSMBC 
focus on the November 2012 claim.  
3 Note, this is not the entirety of the GAPE project.  The Authority has previously accepted $34.9 million in early 
works as part of the 2008‐09 capital expenditure claim and anticipates further future claims for around $35 
million for other upgrades (e.g. signalling). 
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Chart 1.1: Major projects, Aurizon Network’s 2011‐12 capital expenditure claim ($) 

 

 

Geographically, 23 projects are located in the Blackwater system ($201.0 million), 20 projects in 

Goonyella ($19.0 million), one in Moura ($0.4 million), seven in Newlands ($9.9 million) and five 

in the GAPE system ($1.03 billion).   The 43 remaining projects are general asset replacements 

across the central Queensland coal region (CQCR), totalling $43.6 million (see Table 1.1).  

Table 1.1: Geographic distribution of Aurizon Network’s 2011‐12 capital expenditure 

Systems  2011‐12 claim (including IDC) ($) 

Blackwater  200,976,743 

Goonyella  19,021,017 

Moura  405,250 

Newlands  9,888,927 

GAPE  1,030,085,184 

System Wide Asset Renewals  43,597,164 

Total expenditure  1,303,974,285 

Of the total claim of approximately $1.3 billion, $1.19 billion is project costs and $0.12 billion is 

interest during construction.  

1.3 The Authority’s approach 

The  Authority  has  considered  Aurizon  Network’s  submission  in  accordance  with  the 

requirements of Schedule A of Aurizon Network’s 2010 undertaking.  

The Authority's assessment criteria in Schedule A of the 2010 undertaking focuses on prudency, 

which has  three aspects: prudency  in  scope, prudency  in  standard of works and prudency  in 

cost (2010 undertaking, Schedule A, cl. 2.2).  The expenditure needs to be capital in nature and 

on  projects  that  have  either  been  commissioned,  or  have  been  formally  discontinued  (2010 

undertaking, Schedule A, cl. 2.5).   

1,030,085,184 

184,633,917 

89,255,184 

GAPE Projects

Electric Feeder Stations  in 
Blackwater 

Other Projects
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The  Authority  appointed  two  consultants  to  assist  in  reviewing  the  prudency  of  the  capital 

expenditure, namely:  

(a) SKM to conduct an engineering assessment; and  

(b) RSMBC to conduct an accounting (cost) assessment.  

Both  consultants were  required  to  assess  the projects  in  accordance with  schedule A of  the 

2010 undertaking,  focusing on clause 3  (Assessment of Capital Expenditure).   SKM considered 

prudency of scope, standard and cost  in  their assessment.   RSMBC’s engagement  focused on 

the prudency of costs. Specifically, RSMBC conducted a reasonable assurance audit on whether 

the  capital  expenditure  submission  is  free  from material misstatement  and  the  costs  were 

incurred pursuant to the 2010 undertaking 

The Authority shared a copy of both SKM’s and RSMBC’s draft reports with Aurizon Network. 

Aurizon Network's response to SKM’s draft report included providing additional information on 

specific  aspects of  the GAPE project:  capacity modelling  for passing  loops  and  signalling  and 

details of  the  installed optical  fibre network.    This  additional  information was  considered by 

both SKM and RSMBC in preparing their final reports.4,5 

Capital expenditure projects and assessments  

The  Authority  conducted  a  thorough  review  of  a  representative  sample  of  the  99  projects, 

including all major projects (according to cost) and a selection of smaller projects (according to 

geographical  rail  systems).    The  Authority  requested  that  both  consultants  review  all  of  the 

GAPE  projects  and  the  Blackwater  feeder  stations.  The Authority  also  selected, with  SKM,  a 

sample of asset renewal projects across the various coal rail systems and a combination of small 

and  larger projects,  including some  telecommunications and signalling projects  (see Table 1.3 

for details).  

For  the 82 projects  that were not  reviewed  in detail, Aurizon Network provided  a minimum 

level of documentation for each of these projects, being either a commissioning certificate or an 

invoice to substantiate that the expenditure had indeed been incurred towards the project.  

Rationale for sampling approach 

The  Authority  undertakes  a  sampling  approach  as  an  efficient  method  to  assess  Aurizon 

Network's  capital  expenditure  submission,  given  the  size  and  range  of  capital  expenditure 

projects  undertaken  by  Aurizon  Network  every  year.    Sampling  takes  materiality  into 

consideration, and  therefore, allows  the Authority  to assess  the sample projects  in detail.     A 

minimum  level  of  evidence  is  required  for  the  remainder  of  the  projects.    This  allows  the 

Authority to perform a thorough review of material projects in a timely manner.   

 

   

                                                              
 
4 SKM, Aurizon Network Pty Ltd Capital Expenditure 2011‐12 Engineering Assessment, July 2013. 
5 RSMBC, Cost Review of Aurizon Network's Capital Expenditure Claim 2011/12, June 2013 & RSMBC, Report of 
Factual Findings, July 2013.   
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Table 1.2: List of Projects reviewed by the Authority's consultants  

Project Name  Total Amount 
(including IDC) 

($m) 

Projects 
reviewed 
by SKM6 

Projects 
reviewed 
by RSMBC 

Wycarbah Feeder Station  49.8     

Raglan Feeder Station  49.7     

Duaringa Feeder Station  44.8     

Bluff Feeder Station  40.2     

GAPE (post‐GFC)  816.3     

GAPE Expansion (pre‐GFC)  148.5     

GAPE Long Lead Items (pre‐GFC)  38.0     

GAPE X70 ‐ X100 Early Works (pre‐GFC)  17.3     

GAPE Electrification Phase (pre‐GFC)  10.0     

Track Circuit and Points Refurbishment  7.0      

Blackwater Track & Formation Renewal  4.2      

Overheads Renewal Rocklands to Callemondah  3.2      

Marmor Bajool Track Upgrade  0.5      

Concrete Sleeper Upgrades ‐ Goonyella  4.2      

Upgrade of Jilalan Yard Drainage  1.2      

Bandwidth Increase for Moranbah North  0.1      

Ballast Replacement Newlands Line  4.3      

Site visits 

As  part  of  the  assessment,  staff  from  the Authority’s  rail  team  and  SKM  visited  the  sites  of 

several projects that were either of high value or involved assessment complexities, including: 

(a) GAPE; 

(b) Wycarbah feeder station; 

(c) Raglan feeder station; 

(d) Duaringa feeder station; 

(e) Bluff feeder station; 

(f) Blackwater track and formation renewal; 

                                                              
 
6.  The initial sample of projects reviewed by SKM also included the Blackwater: Maximising Electric Trains, and 
Thales Axle Counter Trial projects which were included in Aurizon Network's November 2012 but not August 
2013 claims. 
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(g) Marmor to Bajool track upgrade; 

(h) CQCR: control centre consolidation; 

(i) crew change pads;  

(j) level crossing protection system; and, 

(k) renewed culverts.  

1.4 Authority’s findings 

The Authority has received  final reports  from  its consultants and these are available  from the 

Authority's website.  

SKM's  final  report  included  a prudency  assessment of 17 of  the projects  in  the August 2013 

claim, all of which were found to be fully prudent in all aspects.  RSMBC's final report, that was 

a  reasonable assurance audit of nine projects, provided an unqualified opinion  that  the costs 

incurred were prudent. 

RSMBC  also  investigated Aurizon Network's  SAP  accounting  system  to  assess  43 projects  for 

which  less documentation was provided.   RSMBC reconciled each project's capital expenditure 

claim  in  Aurizon  Network's  submission with  the  corresponding  project's  capital  expenditure 

balance in SAP.  RSMBC's report found only one minor error (i.e. a $300 dollar variance) in the 

project "Grantleigh Tunnel Duplication".   

1.4.1 Goonyella to Abbot Point Expansion 

As part of their assessment, SKM noted that the Authority pre‐approved $27 million of pre GFC 

early works on the Northern Missing Link (NML) on 17 December 2007.   However, SKM found 

that  Aurizon  Network  had  not  demonstrated  that  the  GAPE  (post‐GFC)  project  received 

regulatory  pre‐approval  of  scope  (as  per  the  2010  undertaking,  Schedule  A,  cl.  3.1.1).  

Therefore, SKM conducted an assessment of prudency of scope for the five GAPE projects, and 

found them to be prudent in scope. In addition, they were also found to be prudent in standard 

and cost.  The detail of SKM's assessment and findings can be found in appendices L to P of their 

final report.  

1.4.2 Blackwater Feeder Stations  

The  projects  for  the  construction  of  feeder  stations  and  associated  track  section  cabins  at 

Raglan, Bluff, Duaringa  and Wycarbah have  received Customer Group Approval  (as per 2010 

undertaking,  Schedule A,  cl. 3.3.2(b)(i)).    The Authority  confirmed  regulatory pre‐approval of 

scope  in February 2007 and April 2009.   Given this, SKM found the four projects' scopes to be 

prudent.  

Based on SKM’s  findings,  standard and cost of  the  four Blackwater  feeder  stations were also 

considered prudent.  In relation to prudency of standard, SKM noted: 

In  SKMs  opinion  the  FSs  and  TSCs were  not  overdesigned  and  in  comparison  to  the  traction 

substations being installed in other rail networks may be considered a little austere. (SKM, 2013, 

p.51) 

1.4.3 Asset Renewals 

SKM  reviewed  eight  of  the  83  asset  renewal  projects  in  the  claim  and  found  them  to  be 

prudent.  Authority  staff  satisfactorily  reviewed  the  documentation  provided  by  Aurizon 

Network  for  the  75  other  projects.  Aurizon  Network  kept  its  traditional  work  program  of 
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turnout renewals, culvert replacements and track upgrades  in 2011‐12, and  is also  investing  in 

new detection and protective systems, such as the level crossing protection system.   

1.5 Authority's draft decision  

The  Authority's  draft  decision  is  to  approve  Aurizon Network's  2011‐12  August  2013  capital 

expenditure claim, comprised of 99 projects, totalling $1.30 billion (including IDC).  

In  arriving  at  this  decision,  the  Authority  has  considered  Aurizon  Network's  submissions, 

supporting  documents  and  the  assessments  undertaken  by  SKM  and  RSMBC,  in  light  of  the 

assessment criteria contained in Schedule A of the 2010 undertaking.  

1.6 Feedback sought from stakeholders 

The Authority considers it appropriate that stakeholders have an opportunity to be consulted in 

relation to the Authority’s assessment of the claim.   

Given  this,  the  Authority  has  chosen  to  release  a  draft  decision  on  the  claim  and 

contemporaneously publish  its consultants' reports. This has not been the usual practice with 

capital expenditure claims in the past.  However, given the: 

(a) size of the claim (over $1 billion dollars); and 

(b) resulting impact on reference tariffs;  

the Authority  is  requesting  stakeholder  feedback on  any  aspect of  its draft decision  and  the 

consultants'  reports.    Submissions,  comments  or  inquiries  regarding  this  paper  should  be 

directed to: 

Queensland Competition Authority 

GPO Box 2257 

Brisbane  QLD  4001 

Telephone:  (07) 3222 0532 

Fax:    (07) 3222 0599 

Email:    rail@qca.org.au 

The closing date for submissions is 20 September 2013. 
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APPENDIX A 

 

Table A1: Projects removed from the 2011‐12 claim by Aurizon Network 

Project Name  2011‐12 Total Claim Value (including IDC) ($) 

Blackwater: Crew change Pads  1,872,597 

Upgrade Four Culverts – Newlands  446,976 

26.5tal Newlands Upgrade  259,941 

Newlands Bridge & Culvert Assessment  146,943 

Private / QRN Occupational Crossings  1,728,782 

Thales Axle Counter Trial  365,833 

Network Sleeper Upgrade Strategy  173,721 

Renew Distributed Traction Assets  134,321 

Blackwater: Maximising Electric Train Capacity  295,217 
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             Table A2: Comparison, Aurizon Network's initial and revised 2011‐12 capital expenditure claim 

 

 

 

 

 

 

 

  System  November 2012 Claim  August 2013 Claim  Variance 

  11/12 Claim ($)  IDC ($)  Total Claim ($)  11/12 Claim ($)  IDC ($)  Total Claim ($)  11/12 Claim ($)  IDC ($)  Total Claim ($) 

Blackwater        188,699,755      14,400,089        203,099,844        186,566,372      14,410,371        200,976,743            2,133,384  ‐ 10,283          2,123,101  

Goonyella          19,375,354  ‐       341,773          19,033,581          19,362,376  ‐         341,359          19,021,017                  12,979  ‐      414                12,565  

Moura                408,202  ‐             2,952    
405,250 

              408,202  ‐             2,952                405,250                           ‐               ‐                           ‐   

Newlands          10,912,407  ‐         169,619          10,742,788          10,034,606  ‐         145,678            9,888,927               877,801  ‐ 23,940             853,861  

GAPE        928,415,603    101,669,581    1,030,085,184        928,415,603    101,669,581    1,030,085,184                           ‐               ‐                           ‐   

CQCR Wide          45,995,149                 4,673          45,999,822          43,614,661  ‐           17,497          43,597,164            2,380,488    22,170          2,402,658  

Total 
expenditure 

 1,193,806,470    115,559,999    1,309,366,469    1,188,401,819    115,572,466    1,303,974,285            5,404,651  ‐ 12,467          5,392,184  
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             Table A3: Aurizon Network's revised 2011‐12 capital expenditure claim 

Project Number  Project Name  2011‐12 Total Claim Value 
 (including IDC) ($) 

A.02604  Wycarbah Feeder Station                                  49,837,070  

A.02222  Raglan Feeder Station                                  49,724,060  

A.02603  Duaringa Feeder Station                                  44,834,953  

A.02602  Bluff Feeder Station                                  40,237,834  

A.03959  Blackwater Track & Formation Renewal                                    4,238,612  

A.04084  Fist Fastener Sleeper Upgrade ‐ Callemondah                                    3,352,056  

A.03896  Overheads Renewal Rocklands to Callemondah                                    3,175,748  

A.01933  Callemondah 3rd Spur                                    1,009,251  

A.03708  Blackwater: Upgrade Culverts at 33.091km                                        878,293  

A.04136  Upgrade Culverts on Central Line and NCL                                        818,467  

A.04137  Marmor Bajool Track Upgrade                                        523,404  

A.04135  Tunnel Curve Realignment                                        445,171  

A.01573  Grantleigh Tunnel Duplication                                        356,983  

A.02100  Callemondah Pan Cam                                        296,210  

A.02471  Callemondah Yard Upgrade (Arrival Roads)                                        261,634  

A.03879  Access Road Upgrade Goowarra‐Dingo‐Umolo                                        220,142  

A.04120  Bluff Yard Angle Upgrade                                        169,667  

A.03810  Blackwater to Koorilgah Mine ‐ Timber Resleepering                                        163,851  

A.03925  Upgrade Drain at 1166.890km Durraburra                                        160,707  

A.02745  Blackwater Sys: Switchroller Proc & Inst                                        130,139  

A.01897  Blackwater: TEML Axle Counter Upgrade                                          81,843  

A.03830  Aldoga Axle Counter Renewal                                          54,547  

A.03701  Blackwater: Battery Bank Upgrade 4 Sites                                             6,101  

A.03952  Hay Point Departure Roads 1 & 2‐Track                                    4,230,150  

A.04040  Concrete Sleeper Upgrades ‐ Goonyella                                    4,160,557  

A.03886  MacKenzie River Overflow Bridge                                    2,435,922  

A.04122  Track Upgrade Braeside to Mindi                                    1,285,731  
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A.04008  Upgrade of Jilalan Yard Drainage                                    1,204,769  

A.02194  Coppabella to Ingsdon Duplication                                    1,142,818  

A.04123  Goonyella Balloon Loop ‐ Track Renewal                                        980,731  

A.03448  Goonyella: Harmonic Filter Secondary System 
Replacement 

                                      812,474  

A.03884  Culvert Upgrades Hatfield to Bolingbroke                                        579,696  

A.00893  Jilalan Yard Upgrade                                        548,597  

A.02117  Goonyella: Switchrollers                                        405,744  

A.01505  DBCT 3rd Loop ‐ Feeder Station                                        279,774  

A.01689  Broadlea ‐ Mallawa ‐ Wotonga Duplication                                        264,662  

A.03872  Nebo Cattle Yards                                        227,477  

A.04025  Pan Cam Upgrade at Jilalan                                        130,846  

A.03845  Replacement of Failed Harmonic Filter at Oonooie                                        119,538  

A.03885  Access Road to Mount Sarina Microwave Tower                                         109,829  

A.03949  Bandwidth Increase for Moranbah North                                          50,259  

A.03862  Rock Slope Upgrade C'bella‐Broadlea & C'mo                                          49,286  

A.03794  Grasstree Beach Access Road Drainage Upgrade                                             2,157  

A.00953  Byellee Angle                                        405,250  

A.04055  Ballast Replacement Newlands Line                                    4,323,080  

A.02263  Newlands: Scour Remediation at 100.93km                                    2,342,869  

A.03882  Sleeper Replacements ‐ Newlands                                    1,311,134  

A.03803  Newlands: 53 to 60kg Rail Upgrade                                        976,346  

A.04035  Bowen River Bridge Track Upgrade                                        828,068  

A.03826  Collinsville LV Power and Comms Upgrade                                          54,304  

A.03795  Newlands: Cutting Widening                                          53,126  

A.03473  GAPE                                816,317,422  

A.01541  GAPE Expansion                                148,507,708  

A.02559  GAPE Long Lead Items                                  37,968,709  

A.02523  GAPE X70 ‐ X100 Early Works                                   17,293,440  

A.02648  GAPE Electrification Phase                                    9,997,905  
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A.03372  Fist Fastened Sleeper Upgrade                                    7,648,807  

A.03831  Track Circuit and Points Refurbishment                                    6,969,267  

A.03856  CQCR: Formation Strengthening Stage 3                                    5,370,458  

A.02273  CQCR: Turnout Replacement Stages 2 & 3                                    4,889,106  

A.03649  CQCR: Control Centre Consolidation                                    3,184,422  

A.01980  CQCR: Formation Strengthening                                    3,105,657  

A.03792  6 Hole Glued Insulation Joint Asset Renewal                                    1,796,322  

A.04134  Network Siding Upgrade Project                                    1,555,397  

A.04023  Level Crossing Protection System                                    1,454,684  

A.03928  Fencing Upgrade Goonyella & Newlands Sys                                    1,611,468  

A.03960  ION Meter Installation Upgrade Final                                        749,774  

A.03761  Track circuit & Traction Bonding Connection Upgrade                                        618,074  

A.03787  Harmonic Filter Protection Relay Replacement                                        449,479  

A.03371  CQCR: ARMCO Pipe Renewals                                        403,051  

A.02183  ViziRail Technology Refresh                                        349,022  

A.03806  PVC Tubes Into Masts ‐ Nest Deterrent                                        343,616  

A.03760  Insulation of feeder Wire                                        257,664  

A.02936  UTC Monitor Upgrade Project                                        255,201  

A.03807  Turnout Detection ‐ Rod Knuckle Upgrade                                        239,120  

A.03677  Replacement of Radome covers                                        212,462  

A.01048  LED Signal Replacement                                         204,210  

A.02628  CQCR: Coal Loss Management                                        202,006  

A.02870  CQCR: Weighbridge Replacement Strategy (Stage 2)                                        190,481  

A.03805  Critical Neutral Section Replacement                                        153,040  

A.03302  Rockhampton Network Control Centre Boundary 
Changes 

                                      149,266  

A.03721  UTC Stop board SPAD Suppression                                        117,692  

A.03829  Traction Fault Locator Upgrade                                        116,325  

A.03927  Traction SCADA Remote Terminal Unit (RTU                                        116,288  

A.03800  Signal Gantry Ladders Upgrade                                        113,249  
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A.02613  Rockhampton Yard: Control Instrument and Reference 
Wagons 

                                      102,677  

A.02969  QRFL (Queensland Rail Fault Locator) Replacement                                        101,854  

A.03809  VAE Turnout Bonding Upgrade                                          92,306  

A.02276  CQCR: Weighbridge Replacement Strategy (Stage 1)                                          89,800  

 A.02575   ViziRail Coal Network Paths                                          71,221  

A.03812  Slope Upgrades Newlands and Moura                                          64,674  

A.03099  CQCR: Weather Monitoring Stations & Devises                                          57,995  

A.03673  UTC Enhancements: Supervisor Console Alarms                                          50,992  

A.03786  Network Services GPS Trial (Rockhampton)                                          49,201  

A.03947  WIM (Wheel Impact Monitor) Alarms to UTC                                          30,892  

A.03678  Derailment Sensors at Loadout                                          24,218  

A.02362  Moura ‐ DMR System Replacement                                          16,138  

A.03324  CQCR: Fencing Renewal Program                                             9,814  

A.03543  CQCR: Renewal of Network Inspection Vehicle                                             9,774  

   TOTAL                              1,303,974,285  
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