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SUBMISSIONS 

This report is a draft only and is subject to revision.  Public involvement is an important element of the 
decision-making processes of the Queensland Competition Authority (QCA).  Therefore submissions are 
invited from interested parties.  The QCA will take account of all submissions received.   

Written submissions should be sent to the address below.  While the QCA does not necessarily require 
submissions in any particular format, it would be appreciated if two printed copies are provided together 
with an electronic version on disk (Microsoft Word format) or by e-mail. Submissions, comments or 
inquiries regarding this paper should be directed to: 

Queensland Competition Authority 
GPO Box 2257 
Brisbane  QLD  4001 
Telephone: (07) 3222 0547 
Fax: (07) 3222 0599 
Email: water@qca.org.au 

The closing date for submissions is 28 February 2014. 

Confidentiality 
In the interests of transparency and to promote informed discussion, the QCA would prefer submissions 
to be made publicly available wherever this is reasonable. However, if a person making a submission does 
not want that submission to be public, that person should claim confidentiality in respect of the 
document (or any part of the document). Claims for confidentiality should be clearly noted on the front 
page of the submission and the relevant sections of the submission should be marked as confidential, so 
that the remainder of the document can be made publicly available.  

While the QCA will endeavour to identify and protect material claimed as confidential as well as exempt 
information and information disclosure of which would be contrary to the public interest (within the 
meaning of the Right to Information Act 2009 (RTI)), it cannot guarantee that submissions will not be 
made publicly available.  

Public access to submissions 
Subject to any confidentiality constraints, submissions will be available for public inspection at the 
Brisbane office of the QCA, or on its website at www.qca.org.au.  If you experience any difficulty gaining 
access to documents please contact the office (07) 3222 0555. 

Information about the role and current activities of the QCA, including copies of reports, papers and 
submissions can also be found on the QCA’s website. 
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1 INTRODUCTION 

1.1 Background 
This is the fourth price monitoring review of monopoly distribution and retail water and 
sewerage activities in south-east Queensland (SEQ) by the Queensland Competition Authority 
(QCA).   

1.2 Ministerial Direction 
Under the Ministerial Direction (Appendix A), the QCA must investigate the monopoly 
distribution and retail water and sewerage activities of Unitywater, Queensland Urban Utilities 
(QUU), Logan City Council, Redland City Council and Gold Coast City Council for the period 1 July 
2013 to 30 June 2015.  In doing so, the QCA must: 

(a) monitor the change in prices of distribution and retail water and sewerage services for 
residential and non-residential customers 

(b) monitor water and sewerage revenues against the maximum allowable revenue (MAR) 
based on the total prudent and efficient costs of carrying on the activity 

(c) advise a benchmark Weighted Average Cost of Capital (WACC) and monitor the WACCs 
applied by the entities against the benchmark WACC 

(d) provide information to customers about the costs and other factors underlying the 
provisions of water and sewerage services including distinguishing between bulk and 
distribution/retail costs. 

1.3 Scope of review 
There are some changes in the scope of the review compared to previous years, arising from 
the Ministerial Direction.  In contrast with previous reviews, there is a two year review period of 
2013-15 (instead of one year), there is no legislated Consumer Price Index (CPI) cap which 
requires separate reporting against capped and non-capped services (as in 2011-12 and 2012-
13), and there is a specific requirement to sample six capital expenditure items per entity and 
review policies and procedures.   

Further, the water businesses of Logan City Council, Redland City Council and Gold Coast City 
Council are now included in the review (these were excluded in 2012-13, following their de-
amalgamation from Allconnex Water on 1 July 2012). 

A key focus of the review remains the prudency and efficiency of costs (the MAR) and whether 
there is evidence of an exercise of market power in comparing revenues and MARs.  The QCA's 
benchmark WACC is used to calculate the MAR.  The provision of information to customers 
about costs also continues from previous years. 

1.4 Structure of report 
This report is one of five entity-specific reports that form Part B.  An overview of the price 
monitoring review and the key findings for all entities forms Part A.   

The structure of each Part B report largely follows that of the Direction.  Information on prices 
and bills (chapter 2) and demand (chapter 3) are followed by a review of capital and operating 
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costs (chapters 4 and 5) which form the MAR (chapter 6).  A comparison of revenues and MARs 
(chapter 7) informs whether there is evidence of an exercise of market power.  Data on costs, 
revenues and prices is summarised (chapter 8) followed by key findings (chapter 9). 

1.5 QUU's water and sewerage services 
QUU provides distribution and retail water and sewerage services to around 1.2 million people 
in the Brisbane, Ipswich, Somerset, Scenic Rim and Lockyer Valley local government areas.   

Key characteristics of QUU's service and asset base appear in Table 1 below.  A map of the area 
serviced by QUU forms Figure 1. 

Table 1 QUU Service and Asset Base 

 Brisbane Ipswich Somerset Scenic Rim Lockyer 
Valley 

Total 

Population(a) 989,569 172,433 12,369 15,873 26,601 1,216,845 

Residential Water 
Connections(b) 

402,264 63,864 5,090 6,274 10,192 487,684 

Non-residential water 
connections(b) 

30,660 1,993 533 968 512 34,665 

Water reservoirs na na na na na 122 

Water supply 
network (km) 

na na na na na 8,842 

Sewerage network 
(km) 

na na na na na 8,537 

Sewage treatment 
plants 

9 4 5 6 4 28 

Note:  (a) population served by QUU in 2012-13, based on the number of water connections and the average 
occupancy as submitted by QUU.  (b) connections in 2012-13 as submitted by QUU.  Source: QUU (2013b and 
2012). 
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Figure 1 Area serviced by QUU 

 
Source: QUU (2013d). 
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2 PRICES AND BILLS 

2.1 Scope of review 
Under the Ministerial Direction, the QCA must monitor the change in prices of distribution and 
retail water and sewerage services for residential and non-residential customers.   

The change in residential bills is also monitored, as in previous years, as this shows the net 
impact of changes in all the components of the residential bill.  The residential bill is a focus as 
the SEQ entities derive the majority of their revenues from residential customers.   

As noted in chapter 1, there are some differences to our previous reviews.  These derive from 
changes in the Direction and consultation with stakeholders to clarify our reporting. 

For price monitoring in 2013-15, there is no legislated CPI cap which requires separate reporting 
for capped and non-capped services.1   

The comparison of QUU's average price (based on its revenues) with the QCA's full cost 
recovery average price (based on its MAR) is now reported in chapter 7, as this contains the 
comparison of entity revenues and the QCA's MAR.  Both of these comparisons inform our 
finding of whether there is an exercise of monopoly power (chapter 7). 

2.2 Changes in prices  

Change in prices in 2013-14 

On 19 March 2013, QUU announced a 3.9% increase in the prices of distribution and retail 
water and sewerage services for residential and non-residential customers in 2013-14 (QUU 
2013a).  This excluded the increase in the State Government's bulk water charge. 

In doing so, QUU stated it is continuing to provide economies of scale, operating efficiencies 
and improved customer service.  QUU also noted these were the objectives for which it was 
established when the water businesses of its five shareholding councils were merged in 2010. 

Further, in July 2013, QUU noted it has been working to align trade waste customer billing 
categories in Brisbane and Ipswich (QUU 2013b).    

The QCA can confirm that QUU's prices generally increased by 3.9% in 2013-14, with some 
minor exceptions as noted in Appendix B and further below.   

The QCA notes that the 3.9% increase is more than the CPI of 2.1%.2  While a legislated CPI cap 
no longer applies, CPI provides a broad benchmark against which changes in prices can be 
compared.  As a result, price increases that exceed CPI require further explanation.  The QCA's 
review of the prudency and efficiency of underlying costs is detailed further below. 

                                                             
 
1 In 2011-12 and 2012-13, a CPI price cap was applied to retail and distribution water and sewerage prices for 

specified customers, under the South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 
(Qld).  The specified customers include residential and small business customers and any other customer 
who passed on charges to either of those groups.   The March to March Brisbane All Groups CPI for the 
preceding year was used, so in 2011-12 the CPI cap was 3.6% and in 2012-13 the CPI cap was 1.3%.  The CPI 
cap no longer applies.   

2 March to March Brisbane All Groups for the preceding year. 
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While trade waste customer billing categories are being aligned across Brisbane and Ipswich, 
trade waste prices remain generally higher in Ipswich, with components of trade waste prices 
changing by between zero and 5% in both council areas.  QUU is forecasting a fall in trade waste 
revenues of 3.1% in 2013-14.   

The prices of recycled water and sundry services have generally increased by 3.9%.3  Charges for 
the laboratory testing of water meters (a sundry charge) have been harmonised in 2013-14, 
which has involved a fall in charges in some areas and a three-fold increase in the Lockyer 
Valley.4  Following a query from the QCA, QUU noted that it had rationalised its charges for 
meter testing as QUU's costs were not different between regions.    

A detailed assessment of the level and structure of QUU's prices is beyond the scope of this 
review, which primarily focuses on a comparison of revenues and costs (the MAR).  The QCA has 
commenced a separate investigation of pricing principles.5  The pricing principles investigation 
will involve the release of position papers for consultation and is to be finalised in September 
2014.   

As noted above, the 3.9% price increase in 2013-14 excludes the impact of bulk water prices 
and government subsidies or rebates.  The overall or net impact on customers requires 
consideration of all of these changes which affect their bill (see below).  

Change in prices in 2014-15 

As part of price monitoring for 2013-15, the QCA requested information on 2014-15 prices.  

However, QUU has not published prices for 2014-15.  In its 2013-15 price monitoring 
submission, QUU provided a target revenue forecast for 2014-15 on an organisation-wide basis 
rather than a revenue forecast based on individual prices.  QUU stated this is because it intends 
to rationalise some of its tariffs during 2013-14 for the 2014-15 year, however the individual 
tariffs to be rationalised have not been identified.  QUU stated that the prices for 2014-15 will 
be a reflection of the set of rationalised tariffs and the targeted revenue. 

As QUU has not published its prices for 2014-15, the QCA cannot monitor the (specific) changes 
in the residential and non-residential prices in that year.   

The QCA has used QUU's forecast revenue for 2014-15 for the other aspects of its review 
(chapter 7).   

2.3 Residential bills 
Customers should be clearly notified of the likely increase in bills by their retail water provider.  
The increase in each component of the bill and the overall increase to be faced by customers 
should be notified, with any updates being provided in a consistent and timely manner.   

On 1 July 2013, QUU confirmed its 3.9% price increase and noted the State Government bulk 
water price increase of between 9.3% and 12.3% would also be applied (QUU 2013c).6  QUU 

                                                             
 
3 There are some slight variations in the percentage increase due to the rounding of prices, such that the 

increase in most sundry prices varies between 2.6% and 4%, excluding meter testing.    
4 Meter testing by request in the Lockyer Valley increased from $82.00 in 2012-13 to $283.00 in 2013-14. 
5 More information is available from the QCA's website: http://www.qca.org.au/water/SEQLTRGPP/ 
6 Bulk water charges increased for QUU as follows: Brisbane 11.9%; Ipswich 12.3%; Lockyer Valley 10.9%; Scenic 

Rim 10.4%; and Somerset 9.3% (DEWS 2013a). 
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stated that this meant that the average residential water and sewerage bill would increase by 
between 5.7% and 6.2% in 2013-14.7   

However, the QCA notes that residential bills will increase by more than that indicated by QUU 
(see Appendix D).  For example, the QCA estimates that residential bills for a household using 
200kl of water a year will increase by 14.4% in Brisbane, 12.8% in Ipswich, 12.7% in Somerset, 
12.4% in Scenic Rim and 14.2% in Lockyer Valley.  This is a higher increase than indicated by 
QUU.8 

The higher increase calculated by the QCA is predominantly due to the removal of the State 
Government bulk water rebate.  The State Government provided a one-off $80 bulk water 
rebate to residential customers in 2012-13.9  This rebate no longer applies.  A very small 
component of the higher increase calculated by the QCA is due to differences in annual water 
use.  QUU adopts average use of 149kl; QCA adopts standard use of 200kl.  

QUU excluded the bulk water rebate from its residential bill calculations as it is outside its 
control.  The QCA has included the rebate as it affects the bill paid by residential customers.  
There are no other changes in rebates that would affect customer bills, as Brisbane City Council 
(BCC) rebates for pensioners and community organisations have been continued. 

While retail water entities do not control government rebates, the QCA is concerned that 
excluding rebates in the information provided to customers means there is a lack of clarity and 
transparency about increases in bills in 2013-14.   

The QCA recommends that retail water providers provide their customers with comprehensive 
information that identifies the increase in each component of the bill and the overall (net) 
increase, with any updates being provided in a consistent and timely manner.  

As noted above, the QUU has not released its prices for 2014-15, so the QCA cannot report on 
the changes in prices and residential bills in 2014-15. 

 

                                                             
 
7 QUU did not identify the change in average non-residential bills.  QUU receives the majority (66%) of its 

revenues from residential customers.  Further, there is no standard non-residential water use for national 
performance reporting purposes.  The QCA has therefore continued to focus on residential bills. 

8 As in previous years price monitoring reports, the residential bills in the QCA's analysis are calculated on the 
basis of 200kl of water use per year.  The adoption of a standard usage allows for a focus on the price 
differences across SEQ and 200kl is the standard usage adopted for national performance reporting purposes 
(NWC 2010).  QUU adopted an average use of 149kl. 

9 Queensland Government Bulk Water Rebate: http://www.dews.qld.gov.au/policies-initiatives/water-sector-
reform/queensland-government-bulk-water-rebate.   

http://www.dews.qld.gov.au/policies-initiatives/water-sector-reform/queensland-government-bulk-water-rebate
http://www.dews.qld.gov.au/policies-initiatives/water-sector-reform/queensland-government-bulk-water-rebate
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Chart 1 Residential bills 

 
Note: Assumes 200kl of water per year and based on one pedestal (where relevant).  The bulk water rebate was 
a one-off $80 deduction to the residential bill in 2013. Somerset data does not include Kilcoy.  Lockyer Valley is 
based on connected households receiving full pressure.  See Appendix D for detailed data. 

2.4 Other bills 
In its submission, the Queensland Council of Social Service (QCOSS 2013) noted that the QCA 
fact sheets released in previous reviews have improved the transparency and understanding of 
the impact of prices on water bills.  QCOSS recommended that price monitoring for 2013-15 
could be expanded to show the impact of prices on different levels of usage and household 
type.   

As noted above, for price monitoring purposes, the QCA has continued to compare standard 
bills for residential customers, as this allows for a focus on key price differences across SEQ and 
as 200kl is the standard usage adopted for national performance reporting purposes.  The QCA 
does not have information on the distribution of levels of usage across household types, as that 
is contained in detailed billing data that is not collected under price monitoring.   

However, it is recognised that customers may benefit from more information, if appropriately 
packaged and targeted.  The QCA therefore recommends that, going forward, QUU should 
consult with QCOSS and other stakeholders (including through its customer and community 
reference group as noted below) about the release of information about bill increases for 
different levels of usage and customer type.    

2.5 Hardship and stakeholder engagement 
QCOSS (2013) also recommended that price monitoring for 2013-15 should monitor the entities' 
policies in relation to hardship and stakeholder engagement.  Further (and possibly separate to 
price monitoring) QCOSS recommended the QCA could be tasked to collect and publish 
statistics on incidence and trends in hardship, complaints and disconnections (as it currently 
does for electricity). 
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QUU's financial hardship policy seeks to identify customers that are willing but unable to meet 
their financial commitments.  QUU offers various services to customers experiencing hardship, 
including referrals to support organisations, payment plans, payment cards, automated 
payments, relief from legal action and additional debt recovery provided customers meet any 
terms agreed with QUU, and halting the application of interest to outstanding balances. 

QUU stated that its engagement with customers about costs and other factors underlying prices 
is primarily delivered through three processes/initiatives:  

(a) the Water Netserv plan, consultation on this included newspaper advertisements, small 
group forums and at customer service points 

(b) its customer and community reference group, which consists of eleven members 
representing key community sectors, local government and major industries and meets 
quarterly and is regularly consulted on water and sewerage pricing and related topics 

(c) tracking customer insights through annual focus groups and monthly customer surveys. 

The QCA is developing best practice guidelines on customer engagement as part of its review of 
the long term framework for economic regulation.   Performance reporting is also part of that 
review.  The Department of Energy and Water Supply (DEWS) is undertaking a review of the 
Water and Sewerage Services Code for Small Customers in South East Queensland and will 
consider the water businesses' current policies (including hardship) in relation to supporting 
customers.   
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3 DEMAND 

3.1 Introduction 
The cost of providing water and sewerage services is affected by the quality and the quantity of 
the services provided.  For the purposes of the current review, the QCA has accepted the 
current standards of service. 

Estimates of demand for water and sewerage have a direct impact on the prudency and 
efficiency of operating and capital expenditure on water and sewerage activities, as well as on 
the prices paid. 

3.2 Water 

Residential 
Forecasting methodology 

As in previous reviews, QUU forecast residential water volumes for 2013-15 by multiplying 
connected population by consumption (in litres) per person per day (l/p/d).   

The QCA notes that QUU's methodology is relatively unsophisticated but appropriate for its 
purpose.  The QCA considers that the entities should develop and compare different 
approaches to demand forecasting for future use.  Collaborative and cost-effective approaches 
to considering these issues are supported.   

Connections 

QUU forecast residential water connections for 2013-15 by applying a growth rate to 
connections sourced from its billing system.  QUU stated that the Office of Economic and 
Statistical Research (OESR) low dwelling series growth rate was significantly different from 
actual growth over the last two years.  QUU revised its growth rate for 2013-14 to reflect actual 
growth and discussions with council representatives.  QUU reverted to the OESR low series 
growth rate for 2014-15. 
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Table 2 Growth rates comparisons 

 2011-12(a) 2012-13(b) Average 
2011-13 

2013-14 2014-15 

Brisbane 

QUU 1.7% 0.6% 1.1% 1.0% 1.2% 

OESR(c) 1.2% 1.1% 1.2% 1.1% 1.1% 

Ipswich 

QUU 3.4% 0.7% 2.0% 2.0% 3.8% 

OESR(c) 4.3% 4.1% 4.2% 3.9% 3.9% 

Lockyer Valley 

QUU 5.3% -0.9% 2.2% 2.0% 3.3% 

OESR(c) 2.7% 2.6% 2.7% 2.5% 2.6% 

Scenic Rim 

QUU 7.9% 1.0% 4.5% 2.0% 4.2% 

OESR(c) 2.0% 1.9% 2.0% 1.9% 1.9% 

Somerset 

QUU 8.6% 2.0% 5.3% 2.0% 3.5% 

OESR(c) 2.2% 2.1% 2.2% 2.0% 2.0% 

Note:  (a) refers to actual growth and (b) refers to estimated actual growth, as calculated by the QCA, using data 
submitted by QUU, (c) dwelling series growth rate calculated by the QCA, using the OESR's annual low 
population series data, and occupancy rates obtained using an interpolation method advised by the OESR.  
Source:  QUU (2013e), OESR (2011), QCA calculations. 

Since the 2011-12 review, the QCA has adopted the OESR's low growth series, as OESR provides 
the State's official population forecasts and had advised low growth in the short term.  

However, a departure from official growth forecasts may be justified where more recent data 
indicates previous estimates were incorrect or there is a structural change so that previous 
forecasts are no longer relevant.  

QUU has used more recent (actual) data as a rationale to depart from OESR low growth 
forecasts for 2013-14.  However, the QCA notes that QUU has not consistently adopted average 
actual growth rates (see table above).  For some council areas, QUU used the average actual 
growth rate, for others QUU used OESR's low growth rate – whichever was the lower, rounded 
to the nearest percent.  QUU has not explained the inconsistency.   

On balance, the QCA is inclined to adopt the OESR low growth rate as the most authoritative 
forecast of connections growth.  The QCA also notes that the SEQ Water Strategy Annual Report 
2012 adopted OESR low growth rates to forecast bulk water demand for the next three years.  
The difference in growth rates is not material. 

The QCA notes that as QUU forecast its 2014-15 connections by applying OESR low growth in 
2011-12, 2012-13 and 2013-14 (rather than to its forecast connections in 2013-14) QUU's 
growth rate for Brisbane, Lockyer Valley, Scenic Rim and Somerset for 2014-15 is higher than 
the OESR low growth rate (adopted by the QCA).   
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Overall, the QCA has forecast slightly higher residential water connections than QUU in 2013-15 
(Table 3).   

Table 3: Residential water connections 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# 

Brisbane 402,264 1.0% 406,287 1.1% 406,692 1.2% 411,162 1.1% 411,048 

Ipswich 63,864 2.0% 65,141 3.9% 66,362 3.8% 67,617 3.9% 68,967 

Lockyer 
Valley 

10,192 2.0% 10,396 2.5% 10,444 3.3% 10,739 2.6% 10,712 

Scenic 
Rim 

6,274 2.0% 6,399 1.9% 6,393 4.2% 6,669 1.9% 6,516 

Somerset 5,090 2.0% 5,192 2.0% 5,194 3.5% 5,374 2.0% 5,303 

Total 487,684 1.2% 493,415 1.5% 495,084 1.7% 501,559 1.5% 502,546 

Source:  QUU (2013e), OESR (2011), QCA calculations. 

Consumption per person (l/p/d) 

QUU noted a range of factors can affect average water consumption, including the weather, 
changes in user behaviour and government policy.  QUU also noted that price increases 
(including for bulk water) could affect demand.  However, without a detailed study QUU was of 
the view that consumption was influenced by other factors than pricing.  Overall, QUU was of 
the view that per capita demand will increase by 5 l/p/d per year from 2012-13 budgeted 
average consumption in each council area.   

In the 2012-13 review, SKM confirmed its view that rebound will occur over a four to five year 
period and settle at around the 200 l/p/d voluntary target for SEQ as a whole.  The QCA 
accepted SKM's approach. 

Recent data highlights that SEQ residents have continued to maintain water consumption below 
the residential water use voluntary target of 200 l/p/d (Target 200).  In 2011-12, average daily 
residential water use in SEQ was 158 l/p/d (QWC 2012).    

As a result, the 'most likely' demand scenario in the SEQ Water Strategy Annual Report 2012 
(QWC 2012) assumed that average consumption will rebound over the five years from 2012 to 
185 l/p/d for SEQ as a whole.   

The QCA has updated SKM's previous approach for this information, estimating average 
residential consumption in each of QUU's council areas by assuming rebound to a whole-of-SEQ 
forecast of 185 l/p/d in 2016-17.  As in previous reviews, the QCA recommends that price 
elasticity should be explicitly included in demand forecasting once the estimated level of 
rebound is achieved. 

Following this approach, the QCA's estimate of average consumption in 2013-14 and 2014-15 is 
lower than QUU's (Table 4 refers). This flows through to (slightly) lower estimates of residential 
water volume (despite higher connections). 
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Table 4: Residential water volume (ML) 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Proportion of Connections Consuming Water 

Brisbane 97.3% 97.3% 97.3% 97.3% 97.3% 

Ipswich 93.7% 93.7% 93.7% 93.7% 93.7% 

Lockyer Valley 73.5% 73.5% 73.5% 73.5% 73.5% 

Scenic Rim 89.7% 89.7% 89.7% 89.7% 89.7% 

Somerset 85.8% 85.8% 85.8% 85.8% 85.8% 

Connections Consuming Water(a) 

Brisbane 391,340 395,253 395,648 399,996 399,886 

Ipswich 59,828 61,025 62,168 63,343 64,608 

Lockyer Valley 7,496 7,646 7,681 7,898 7,878 

Scenic Rim 5,626 5,739 5,733 5,980 5,843 

Somerset 4,365 4,452 4,454 4,608 4,548 

Total 468,655 474,115 475,684 481,826 482,763 

Occupancy Rates 

Brisbane 2.46 2.45 2.45 2.44 2.44 

Ipswich 2.70 2.69 2.69 2.69 2.69 

Lockyer Valley 2.61 2.60 2.60 2.60 2.60 

Scenic Rim 2.53 2.53 2.53 2.53 2.53 

Somerset 2.43 2.42 2.42 2.42 2.42 

Residential l/p/d 

Brisbane 178.3 180.0 178.8  185.0 179.3  

Ipswich 159.5 180.7 159.9  185.0 160.3  

Lockyer Valley 153.7 155.6 154.1  160.0 154.5  

Scenic Rim 160.2 165.0 160.6  170.0 161.0  

Somerset 158.5 170.7 158.9  175.0 159.4  

Residential Volume (ML)(b) 

Brisbane 62,660 63,622 63,282 65,904 63,956 

Ipswich 9,401 10,825 9,776 11,506 10,175 

Lockyer Valley 1,098 1,129 1,125 1,199 1,154 

Scenic Rim 832 874 851 939 870 

Somerset 614 671 626 712 640 

Total 74,605 77,122 75,660 80,260 76,794 

Note: (a) Connections Consuming Water = Number of connections * Proportion of Connections Consuming 
Water.  (b)  Residential Volume = Connections Consuming Water * Occupancy Rate * Residential l/p/d * 365 
days.   Source:  QUU (2013e), OESR (2011), QWC (2012), QCA calculations. 
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Non-residential 
Forecasting methodology 

QUU forecast non-residential water volumes in 2013-15 by multiplying the number of 
connections by consumption (in litres) per connection per day (l/c/d). 

Connections 

QUU's non-residential water connections are divided into monthly billed accounts [large users] 
and quarterly billed accounts.  As in the 2012-13 review, QUU applied the same growth rate as 
for residential water connections to its quarterly non-residential water connections. 

As in previous reviews, the QCA accepts that: 

(a) in the absence of historical information to forecast connections, increasing quarterly non-
residential connections at the same rate as residential connections is appropriate  

(b) monthly non-residential water connections will not increase in the short-term. 

As for residential water connections, the QCA has adopted the OESR low growth rates to 
forecast quarterly non-residential water connections.  

Table 5: Non-residential water connections 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Growth 
Rate(1) 

# Growth 
Rate(2) 

# Growth 
Rate(1) 

# Growth 
Rate(2) 

# 

Brisbane 30,660 1.0% 30,961 1.1% 30,991 1.2% 31,326 1.1% 31,318 

Ipswich 1,993 2.0% 2,032 3.9% 2,070 3.8% 2,109 3.9% 2,150 

Lockyer 
Valley 

512 2.0% 522 2.5% 524 3.3% 539 2.5% 538 

Scenic 
Rim 

968 2.0% 987 1.9% 986 4.2% 1,029 1.9% 1,005 

Somerset 553 2.0% 544 2.0% 544 3.5% 563 2.0% 555 

Total 34,665 1.1% 35,046 1.3% 35,116 1.5% 35,565 1.3% 35,566 

Note:  (1) Growth rates refer to the rates applicable to quarterly accounts.  (2) OESR low dwelling series growth 
rates.  Source:  QUU (2013e), OESR (2011), QCA calculations. 

Consumption per connection (l/c/d) 

QUU noted significant growth in non-residential customers' water use in 2012-13 in the Ipswich, 
Lockyer Valley and Somerset council areas.  However, QUU considered this would not be 
sustained in 2013-14 and adjusted its 2013-14 average non-residential consumption to reflect 
zero growth.  QUU forecast growth of 0.5% in average non-residential water consumption for 
2014-15. 

As in previous reviews, the QCA notes that rebound is unlikely to be as significant for the non-
residential sector, given structural changes to business consumption.  However, the QCA noted 
that QUU's assumption of no growth in average non-residential consumption for 2013-14 is not 
consistent with actual data or QUU's assumption for 2013-14.  The QCA therefore retains its 
view of 0.5% growth per year in average non-residential consumption for 2013-14 and 2014-15 
being appropriate. 
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Table 6: Non-residential water volume (ML) 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Non-residential l/c/d (Quarterly Accounts) 

Brisbane 517 517 520 520 523 

Ipswich 753 753 756 756 760 

Lockyer Valley 706 706 709 709 713 

Scenic Rim 511 511 514 514 516 

Somerset 442 442 445 445 447 

Non-residential l/c/d (Monthly Accounts) 

Brisbane 38,685 38,685 38,878 38,878 39,073 

Ipswich 145,634 145,634 146,363 146,363 147,094 

Lockyer Valley 58,893 58,893 59,187 59,187 59,483 

Scenic Rim - - - - - 

Somerset 421,722 421,722 423,831 423,831 425,950 

Non-residential Volume (ML)(a) 

Brisbane 34,265 34,405 34,591 34,747 34,917 

Ipswich 4,974 5,004 5,057 5,086 5,143 

Lockyer Valley 654 659 664 671 673 

Scenic Rim 325 332 333 347 341 

Somerset 590 593 596 602 603 

Total 40,809 40,993 41,241 41,453 41,677 

Note: (a) Non-residential Volume = Connections * Non-residential l/c/d * 365 days for each account type.   
Source:  QUU (2013e), OESR (2011), QCA calculations. 

Non-revenue water (losses) 

QUU's estimate of non-revenue water encompasses network losses, unbilled water and theft.  
In 2011-12 and 2012-13, this amounted to around 12% of total water demand by QUU, and is 
expected to fall further to 11.8% by 2014-15. QUU submitted it has initiated a number of 
programs to reduce the level of non-revenue water associated with its network, keeping in 
mind that at a certain point, the cost of reducing leakages outweighs the benefits of reducing 
these leaks.  QUU viewed this as reducing cost impacts on customers over the long-term. 

The QCA notes that given the historical values, QUU's loss factors are reasonable.   

Therefore, the QCA accepts QUU's proposed loss factors and has applied these to estimate non-
revenue water volumes. 
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Table 7: Non-revenue water (ML) 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Total Revenue Generating(1) Volume (ML) 

Brisbane 96,925 98,027 97,873 100,651 98,872 

Ipswich 14,376 15,829 14,833 16,592 15,318 

Lockyer Valley 1,752 1,788 1,789 1,870 1,828 

Scenic Rim 1,157 1,206 1,184 1,286 1,211 

Somerset 1,204 1,264 1,222 1,314 1,242 

Total 115,414 118,114 116,901 121,713 118,472 

Loss Factor 

Brisbane 12.6% 12.5% 12.5% 12.5% 12.5% 

Ipswich 6.3% 6.0% 6.0% 6.0% 6.0% 

Lockyer Valley 21.2% 18.0% 18.0% 18.0% 18.0% 

Scenic Rim 27.4% 18.0% 18.0% 18.0% 18.0% 

Somerset 14.2% 18.0% 18.0% 18.0% 18.0% 

Total 12.2% 11.9% 11.9% 11.9% 11.9% 

Non-revenue Water Volume (ML) 

Brisbane 13,930 14,004 13,982 14,379 14,125 

Ipswich 941 1,010 946 1,059 978 

Lockyer Valley 476 393 393 411 402 

Scenic Rim 442 265 260 282 266 

Somerset 206 278 269 289 273 

Total 15,995 15,949 15,850 16,419 16,043 

Note:  (1) The sum of residential and non-residential water demand (volume).  Source: QUU (2013e), QCA 
calculations. 

Bulk water forecasts 

Bulk water demand forecasts are the sum of residential, non-residential and non-revenue 
water.  The QCA's forecasts of bulk water are slightly lower than QUU's, arising from the QCA's 
view of lower average residential consumption (l/p/d). 
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Table 8: Bulk water forecasts 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Total Bulk Water (ML) 

Brisbane 110,855 112,031 111,855 115,030 112,997 

Ipswich 15,317 16,839 15,780 17,651 16,296 

Lockyer Valley 2,228 2,181 2,182 2,281 2,230 

Scenic Rim 1,599 1,471 1,444 1,568 1,476 

Somerset 1,410 1,542 1,491 1,603 1,516 

Total 131,409 134,064 132,751 138,133 134,515 

Source:  QUU (2013e), QCA calculations. 

Figure 2 compares QUU's and the QCA's forecasts for water connections and volume. 

Figure 2: Water forecasts 

Water Connections (Number) Water Volume (ML) 

  

Source:  QUU (2013e), QCA calculations. 

3.3 Sewerage 

Residential and non-residential 
Connections 

As in the 2012-13 review, QUU applied the same growth rate as for residential water 
connections to its residential and [quarterly] non-residential sewerage connections. 

As for water (refer section 3.2 above), the QCA has adopted the OESR low dwelling series 
growth rates to forecast residential and [quarterly] non-residential sewerage connections.  As a 
result, the QCA has slightly higher connections than QUU. 
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Table 9: Sewerage connections 

Council 2012-13 2013-14 2014-15 

QUU QCA QUU QCA 

Growth 
Rate(1) 

# Growth 
Rate 

# Growth 
Rate(1) 

# Growth 
Rate 

# 

Residential Connections 

Brisbane 395,055 1.0% 399,006 1.1% 399,404 1.2% 403,794 1.1% 403,682 

Ipswich 57,755 2.0% 58,910 3.9% 60,014 3.8% 61,149 3.9% 62,370 

Lockyer 
Valley 

4,296 2.0% 4,382 2.5% 4,402 3.3% 4,527 2.6% 4,515 

Scenic 
Rim 

4,153 2.0% 4,236 1.9% 4,232 4.2% 4,414 1.9% 4,313 

Somerset 3,251 2.0% 3,316 2.0% 3,317 3.5% 3,432 2.1% 3,387 

Total 464,510 1.1% 469,850 1.5% 471,369 1.6% 477,315 1.5% 478,267 

Non-residential Connections 

Brisbane 29,134 1.0% 29,420 1.1% 29,449 1.2% 29,767 1.1% 29,759 

Ipswich 1,886 2.0% 1,923 3.9% 1,959 3.8% 1,995 3.9% 2,035 

Lockyer 
Valley 

348 2.0% 355 2.5% 357 3.3% 367 2.6% 366 

Scenic 
Rim 

701 2.0% 715 1.9% 714 4.2% 745 1.9% 728 

Somerset 393 2.0% 401 2.0% 401 3.5% 415 2.1% 409 

Total 32,462 1.1% 32,814 1.3% 32,880 1.4% 33,289 1.3% 33,297 

Note: (1) Forecast growth rate applicable to residential and [quarterly] non-residential accounts.  Source: QUU 
(2013e), OESR (2011), QCA calculations. 

Figure 3: Sewerage connections forecasts 

 

Source:  QUU (2013e), QCA calculations. 
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3.4 Demand for capital planning 

QUU's submission 

QUU provided information on the process of estimating long-term demand for capital planning 
purposes, involving:  

(a) the use of base population and employment projections and land use data sourced from  
its participating councils' planning models  

(b) the testing, analysis and cleansing of residential and non-residential data to confirm that 
estimates take account of development approvals/proposals and other data. 

Unlike its short term forecasts for pricing purposes, QUU used the OESR's medium population 
growth series over the medium and long term (2017-2031), as published by the OESR in 2008.  
The population figures were converted into equivalent persons (EPs) based on developable land 
area that is consistent with councils' plans. 

Using councils' land use information, QUU disaggregated the OESR's population projections into 
different supply zones within its network.  The residential sector is further disaggregated into 
four dwelling densities, namely low density residential, high and medium density, rural 
residential and restricted supply sectors.  QUU's capital planning standard employs the 
parameters set out in the SEQ Water Supply and Sewerage Design and Construction Code 
(Design and Construction Code). 

QUU also estimated non-residential demand using councils' forecasts of land use, which are 
converted into EPs, before residential demand peaking factors, specified in the Design and 
Construction Code, are applied. 

QCA analysis 

As in the previous review, the QCA is of the view that QUU's long term demand forecasting 
appears to involve a lot of manual handling and adjustments which could be automated.  QUU's 
capital planning reflects the Design and Construction Code which came into effect on 1 July 
2013.10   

The QCA notes that QUU has addressed a concern raised in the QCA's previous review by 
revising its current User Guide so that updated growth projections are taken into account, 
rather than simply using the more conservative (higher) estimate. 

3.5 Summary 
Given available information, the QCA considers QUU's methodology to forecast demand for 
2013-15 is reasonable.  Nevertheless, the QCA has made minor adjustments to reflect its view 
of connections growth and average consumption.  The (revised) estimates broadly confirm 
QUU's estimates for 2013-15. 

As in the previous review, the QCA recommends that price elasticity should be explicitly 
included in demand forecasting once the estimated level of rebound is achieved.  As stated in 
previous years, it is considered appropriate to develop and compare different approaches to 
demand forecasting for future use in SEQ and in doing so be cognisant of their benefits and 
costs. 

                                                             
 
10 South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) s 99AZ. 
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4 CAPITAL COSTS 

4.1 Introduction 
The costs of providing water and sewerage activities include bulk, distribution and retail costs. 
Distribution and retail costs include capital costs (see below) and operating costs (chapter 5).   

Capital costs are the costs of infrastructure and other assets used to deliver services.  A key 
input is the Regulatory Asset Base (RAB).  The Ministerial Direction sets out the principles for 
rolling forward the RAB over time. 

Capital costs comprise depreciation (return of capital) and an allowance for the cost of debt and 
a return for the risks involved (return on capital).  Consistent with the Direction, the QCA uses 
straight-line depreciation and a benchmark WACC of 6.57%.   

4.2 Regulatory Asset Base 
Under the Ministerial Direction, the QCA must roll forward QUU's RAB based on the 1 July 2012 
RAB as verified by the QCA.  The QCA has sought to verify the 1 July 2012 RAB on the basis of 
the Ministerial Directions for 2010-13 price monitoring.   

4.3 Regulatory Asset Base at 1 July 2008 
The Ministerial Directions for 2010-13 required the QCA to accept the RAB as at 1 July 2008 
advised by the (then) Minister for Natural Resources, Mines and Energy and Minister for Trade.   

For 2013-15, QUU has not made any changes to the RAB as at 1 July 2008 (Table 10). 

Table 10 QUU RAB as at 1 July 2008 ($m) 

Council Water Sewerage RAB 

Brisbane   1,333.25   2,083.60   3,416.84  

Ipswich   164.43   264.39   428.82  

Lockyer Valley   24.57   7.71   32.28  

Scenic Rim   20.55   16.86   37.41  

Somerset   17.52   12.18   29.70  

Total 1,560.33 2,384.72 3,945.05 

Source: QUU (2013e). 

4.4 Capital expenditure in 2008-13 
The Ministerial Directions for 2010-13 required the QCA to accept as prudent and efficient: 

(a) actual capital expenditure for water and sewerage (excluding establishment costs) as 
included in councils' financial accounts from 1 July 2008 to 30 June 2010 

(b) allowable establishment costs as advised by the (then) Minister for Natural Resources, 
Mines and Energy and Minister for Trade  

(c) contributed, donated and gifted assets and capital expenditure funded through cash 
contributions from 1 July 2008 to 30 June 2010. 
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Capital expenditure from 1 July 2010 to 30 June 2013 was accepted if it was considered prudent 
and efficient by the QCA.  QUU has not made any changes to its capital expenditure for 2008-
11.  This has been reviewed and verified by the QCA (Table 11).     

Table 11 QUU capital expenditure 2008-13 ($m) 

Council 2008-09 2009-10 2010-11 2011-12 2012-13 

Brisbane  126.61 180.73 115.86 129.85 128.87 

Ipswich  45.92 51.89 37.96 31.21 217.79 

Lockyer Valley  3.08 3.97 1.15 3.33 2.48 

Scenic Rim  2.55 3.95 1.44 11.84 6.68 

Somerset  4.35 1.84 1.33 3.03 6.84 

QUU 182.50 242.38 157.74 179.27 362.67 

Note: Includes contributed, donated and gifted assets.  Source: QUU (2013e). 

Changes in QUU's capital expenditure forecasts since 2010-11 are shown in Figure 4 below. 

Figure 4 Capital expenditure estimates in submissions ($m) 

 
Source: QUU (2010), QUU (2011), QUU (2012), QUU (2013e). 

QUU reported lower actual capital expenditure for 2011-12 ($179.27 million) than previously 
estimated ($216.22 million) but higher for 2012-13 ($362.67 million) than previously ($354.24 
million).    

QUU noted this reflected an underlying increase of $8.4m in 2012-13, due to the net effect of: 
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(c) a revision in the commissioning year of rolling programs to the year after it is incurred, to 
align the regulatory treatment with the accounting treatment of the expenditure.    
Commissioning generally occurs the year after the expenditure is incurred. 

The QCA has verified QUU's capital expenditure for 2008-12 against the requirements of the 
previous Ministerial Directions.   

4.5 Capital expenditure in 2013-15 

Ministerial Direction 

The Ministerial Direction for 2013-15 price monitoring requires the QCA to assess capital 
expenditure for 2013-15 based on: 

(a) a view of the prudency and efficiency of capital expenditure, focussing on any areas of 
significant cost increase and identifying the reasons why 

(b) the existence of robust policies and procedures having regard to good industry practice, 
as well as compliance, using a sample of six capital expenditure projects 

(c) the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense and identify any areas for improvement.  

The Ministerial Direction requires the QCA to review the prudency and efficiency of capital 
expenditure not more than once during the 2013-15 monitoring period.  Only expenditure 
found to be prudent and efficient can be included in the RAB. 

QUU's forecast capital expenditure for 2013-15 

QUU's forecast capital expenditure by council area and driver are in Table 12 and Table 13. 

Table 12 QUU capital expenditure 2013 to 2015 (council areas) ($m) 

Council 2013-14 2014-15 Total 

Brisbane  226.94 339.96 566.90 

Ipswich  56.17 44.92 101.08 

Lockyer Valley  12.20 14.55 26.75 

Scenic Rim  15.59 11.69 27.28 

Somerset  12.33 10.27 22.60 

Total 323.23 421.39 744.62 

Comprising:    

Water 106.81 112.83 219.64 

Sewerage 216.41 308.56 524.97 

Note: Includes contributed, donated and gifted assets.  Source: QUU (2013e). 
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Table 13 QUU forecast capital expenditure 2013 to 2015 (drivers) ($m) 

Capital expenditure driver 2013-14 2014-15 Total 

Growth 88.89 158.06 246.95 

Renewal 132.86 149.97 282.83 

Improvement 23.24 40.96 64.19 

Compliance 17.85 7.34 25.19 

Contributed Assets 60.39 65.06 125.45 

Total 323.23 421.39 744.62 

Source: QUU (2013e). 

QCA's approach 

The QCA has considered the prudency and efficiency of QUU's forecast capital expenditure for 
2013-15 in accordance with the Ministerial Direction. 

The QCA's assessment focuses on:  

(a) a detailed review of the prudency and efficiency of a sample of six capital expenditure 
projects and their compliance with capital policies and procedures   

(b) a review of the robustness of capital policies and procedures relating to planning and 
delivery having regard to good industry practice.   

The QCA appointed SKM to assist in its assessment.  The terms of reference for SKM's review 
were consistent with the Direction and circulated to entities prior to the commencement of the 
review.  SKM provided a copy of its draft report to the entities for comment and their responses 
were taken into account in SKM's final report. 

SKM's final report is a detailed review of the sampled projects and capital policies and 
procedures and is available on the QCA's website.  Key issues from the SKM review that 
underpin the QCA's findings are summarised below. 

Prudency and efficiency criteria 

The criteria and processes for determining the prudency and efficiency of capital expenditure 
projects are defined in the Information Requirements for 2013-15.  In summary, to establish: 

(a) prudency, an entity must demonstrate that there is a need for the expenditure, typically 
by reference to an analysis of its driver/s (that is, growth, renewal, improvement and 
compliance) 

(b) efficiency, information is required on the scope and standard of the works and the 
corresponding cost and timing of works.  This should be linked, where relevant, to the 
underlying cost components such as unit rates, on-costs and contingencies and 
supporting materials such as consultant reports.  Information is also required on 
expenditure approval policies and procedures. 

The QCA requires capital expenditure to be included in the RAB only when it is commissioned, 
and contributes productive capacity to the system.  SKM reviewed the compliance of the 
sampled projects against QUU's policies and procedures and SKM's view of good industry 
practice for the development of capital projects, including project prioritisation, a defined 
review and approvals process, and appropriate documentation. 
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Sample selection 

The Ministerial Direction required a sample of six capital expenditure projects be selected for 
detailed review.  The sample chosen by the QCA reflected the largest six projects (by dollar 
value) to be commissioned in 2013-15, excluding those that had been reviewed previously by 
the QCA and found to be prudent and efficient.  Projects commissioned in 2013-15 were 
selected given their impact on the MAR for these years.   

The sample of QUU projects reviewed in detail is shown in Table 14 below.  QUU's sample 
accounted for 25.4% of its commissioned capital expenditure for 2013-15, excluding 
contributed assets.  SKM reviewed the capital expenditure on an as-incurred basis, as this 
reveals the annual expenditure stream over the life of the project. 

Table 14 QUU capital expenditure projects reviewed ($m) 

Project  Driver Commissioned in 
2013-15 

As Incurred in 
2013-15 

1. Brisbane Woolloongabba Sewer 
Catchment Augmentation 

Growth  81.31 33.35 

2. Brisbane Bartleys Hill / Wellers Hill Zone 
Connection Including Twin River Crossing 

Growth 23.47 22.13 

3. Ipswich Bundamba Creek Trunk Gravity 
Main Implementation – Stage 1a and 1b 

Growth 15.67 0.10 

4. Brisbane Water Meters Renewals 
Program 

 Renewal 13.60 10.26(a) 

5. Brisbane Sewer Reticulation System 
Renewals Program 

Renewal 11.62 11.86(a) 

6. Brisbane Flood Resilience Program Improvement  11.36 18.64 

Total sampled expenditure  157.03 96.34 

Total capital expenditure (excluding 
contributed assets) 

 619.16 596.93 

Note: Table may not add due to rounding.  Commissioned values reflect the value of expenditure incurred over 
the life of the project and capitalised interest.  (a) Reflects the expenditure as-incurred that will be commissioned 
in 2014-16.  Source: QUU supporting information (May 2013). 

4.6 Prudency and efficiency of sampled projects 

4.6.1 Brisbane Woolloongabba Sewer Catchment Augmentation 
Background 

The Woolloongabba Sewerage Catchment lies in Brisbane's inner southern suburbs.  QUU 
submitted that growth in these areas would place stress on an already overloaded sewerage 
system and result in uncontrolled overflows during daily morning peak in 2016.  To manage 
delivery of project, it was divided into two parts: 

(a) Part A, completed in March 2011, included the design and construction of lines 3 and 4, 
and the delivery of an interceptor sewer of 1,100 metres 

(b) Part B, the remainder of the proposed new sewer lines (1, 2, 5, 6, 8 and 9), involved the 
design and construction of 5,350 metres of gravity sewers and 14 connections to existing 
sewers at various locations. 
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QUU submitted that the expenditure incurred on the project would be $33.35m in 2013-15.  A 
further $46.22 million was incurred from 2010-11 to 2012-13; total capital expenditure incurred 
will be $79.57 million.  QUU submitted that expenditure of $81.31 million will be commissioned 
in 2013-15. 

Prudency 

QUU identified growth as the driver of the project. 

SKM was satisfied that a range of options were adequately selected and reviewed and that the 
scope of augmentation works is appropriate to meet the project need. 

SKM found the project to be prudent. 

Efficiency 

SKM was satisfied that the tendering process used for the procurement of the design and 
construct contract for Part B of the overall project was robust and will have resulted in a market 
price based on a value for money assessment. 

SKM found the project to be efficient. 

Policies and procedures 

SKM found that the documentation - including a third party assessment by Beca Pty Ltd (Beca) 
and the project management plan - reviewed for this project was in line with QUU's capital 
delivery processes.  SKM concluded that the project demonstrated no deficiency in QUU's 
overall policies and procedures. 

Conclusion 

On the basis of SKM's advice, the QCA accepts that the project is prudent and efficient, as 
reflected in Table 15 below. 

Table 15 Brisbane Woolloongabba Sewer Catchment Augmentation ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed 46.22 33.35 0.00 79.57 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 46.22 33.35 0.00 79.57 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

4.6.2 Brisbane Bartleys Hill / Wellers Hill Zone Connection Including Twin River Crossing 
Background 

The Bartleys Hill Water Supply Zone (WSZ) is supplied from Bartleys Hill Reservoir in Ascot, 
comprising two reservoirs with a combined capacity of 19.8 ML.  This is less than the peak day 
demand storage requirement of 24.2 ML to satisfy the Design and Construction Code.  In 
September 2011, the reservoir ran dry and affected 12,000 customers.   

QUU has considered a number of options to improve supply reliability and to meet the Design 
and Construction Code.  The option QUU has selected is the construction of a dual cross river 
connection between Bartleys Hill WSZ and Wellers Hill WSZ, which lies to the east of Brisbane 
on the south side of the Brisbane River.   

QUU submitted that the expenditure (as-incurred) on the project would be $22.13 million in 
2013-15.  A further $0.50 million was incurred in 2012-13; total capital expenditure incurred will 
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be $22.63 million.  QUU submitted that expenditure of $23.47 million will be commissioned in 
2014-15. 

Prudency 

QUU nominated growth as the primary driver of this project.  This project is required as there is 
insufficient storage within the Bartleys Hill WSZ and it does not satisfy the Design and 
Construction Code requirement. 

SKM considered the project was prudent. 

Efficiency 

SKM considered the scope of the works - the construction of twin trunk main to link the Wellers 
Hill WSZ to the Bartleys Hill WSZ and the subsequent rezoning of Bartleys Hill and Wellers WSZs 
- was appropriate. 

SKM considered that the use of the independent cost estimate was a satisfactory method of 
determining costs to be included in the budget. 

QUU documentation provided to SKM stated the project will be complete in April 2016.  SKM 
considered that the $22.13 million budgeted for the project should therefore be deferred and 
only added to the RAB once commissioned in 2015-16.   

Policies and Procedures 

SKM considered that the documentation - including a feasibility report, a third party assessment 
by Beca and the project management plan - reviewed was in line with QUU's capital delivery 
processes.  SKM concluded that the project demonstrated no deficiency in QUU's overall 
policies and procedures. 

Conclusion 

On the basis of SKM's advice, the QCA considers that the costs of this project should be 
deferred to 2015-16 when the project is due to be commissioned, as shown in Table 16 below. 

Table 16 Brisbane Bartleys Hill / Wellers Hill Zone Connection and Twin River Crossing ($m) 

 Previous years 2013-14 2014-15 Total  

QUU Proposed 0.50 3.00 19.13 22.63 

SKM Adjustment -0.50 -3.00 -19.13 -22.63 

QCA Recommended 0.00 0.00 0.00 0.00 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

4.6.3 Ipswich Bundamba Creek Trunk Gravity Main – Stage 1a and 1b 
Background 

The Bundamba Sewerage catchment services the areas of Booval, North Booval, Silkstone, 
Eastern Heights, Raceview and adjoining areas.  The system will be required to service 
significant growth (4% per annum over 36 years) in the Deebing Creek and Ripley Valley areas. 

A major capacity upgrade is required to transfer future flows to the Bundamba STP.  A Master 
Plan review concluded that Stage 1 (this project) be implemented immediately to address 
current wet weather flow capacity bottlenecks.  Further work will identify staged upgrades from 
2016. 
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This project originated in Ipswich Water as part of a Critical Portfolio Works Contract with a 
private firm.  After the contract was transferred to QUU a review was conducted, and a more 
conventional (design and construct) procurement method was considered more appropriate for 
this project.   

QUU submitted that the expenditure (as-incurred) on the project would be $0.10 million in 
2013-15.  A further $14.02 million was incurred from 2010-11 to 2012-13.  Total capital 
expenditure incurred will be $14.10 million.  QUU submitted that $15.67 million will be 
commissioned in 2013-14. 

Prudency 

QUU nominated growth as the project driver. 

SKM considered that, based on the proposed growth in the network, the current hydraulic 
limitations of the sewer and the history of overflow events during wet weather events this 
project is prudent. 

Efficiency 

SKM was satisfied that an appropriate range of options were selected and adequately reviewed 
and that the scope of works is appropriate to meet the project need 

SKM noted the decision by QUU to move to a more conventional contract resulted in significant 
project savings, demonstrating cost efficiency. 

However, given the late stage of the project and the significant proportion of total expenditure 
attributed to contingency (47%), SKM considered a reduction in contingency of 50% ($798,000) 
would be prudent.   

Policies and procedures 

SKM considered the documentation - including a feasibility report and a third party assessment 
by Beca - reviewed for this project is only partly in line with QUU's capital delivery processes.  
The hard copy and electronic copy of the project management plan were destroyed in the 
January 2011 floods.  SKM considered there was not a systemic issue in the projects inherited 
from Ipswich Water. 

Conclusion 

On the basis of SKM's advice, the QCA accepts that the project is prudent and an adjustment 
should be made for a lower contingency, as shown in Table 17 below. 

Table 17 Ipswich Bundamba Creek Trunk Gravity Main - Stage 1a and 1b ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed 14.00 0.10 0.00 14.10 

SKM Adjustment 0.00 -0.80 0.00 -0.80 

QCA Recommended 14.00 -0.70 0.00 13.30 

Note: Capital expenditure as-incurred.  Source: SKM (2013b).  

4.6.4 Brisbane Water Meters Renewals Program 
Background 

QUU owns and maintains over 418,000 domestic and non-domestic meters for billing purposes.   
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In its 2012-13 review, the QCA reviewed QUU's 2012-13 expenditure of $5.60 million and found 
it to be prudent but not efficient (QCA 2013a).11  Halcrow Pacific Pty Ltd (Halcrow)12 
recommended the removal of $314,200 to reflect lower meter unit costs,13 together with an 
ongoing efficiency saving of 5% to be achieved through the adoption of period supply contracts 
for a small number of preferred meter types.  The QCA accepted Halcrow's recommendation. 

The program was selected for review again for the current price monitoring period based on its 
commissioning value and given it was found not to be efficient last year.14 

SKM's review for the current price monitoring period focused on the program of works 
undertaken in Brisbane in 2012-13 and 2013-14 ($13.99 million), as these works will be 
commissioned in 2013-15 (Table 18). 

Table 18 Brisbane Water Meters Renewals Program ($m) 

 2012-13 2013-14 2014-15 

Annual expenditure 7.77 6.22 4.04 

2012-13 and 2013-14 13.99 N/A 

2013-14 and 2014-15 N/A 10.26 

Note: capital expenditure incurred in 2012-13 and 2013-14 were reviewed as these will be commissioned in 
2013-15.  Source: QUU supporting information (May 2013). 

Prudency 

QUU identified renewals as the key driver of the program.  QUU also identified compliance with 
AS3565.4-2007,15 potential loss of revenue to the organisation and customer charge inequality 
caused by incorrect meter registration as program drivers. 

SKM noted the South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 
(Qld) (DR Act) also requires each SEQ service provider to take reasonable steps to ensure each 
meter recording each of its customers' water consumption is read at least once each year.16 

Further, the National Measurement Act 1960 (Cth) states that utility meters used for trade must 
be verified in terms of accuracy of measurements in accordance with AS3565.1-2010.17 

SKM considered that the primary driver (renewals) was demonstrated and found the program 
to be prudent. 

Efficiency 

SKM considered that the standards used for this project are appropriate. 

                                                             
 
11 The $5.607m was net of $160,000 expenditure to be expensed. 
12 Halcrow was the QCA's consultant for the 2012-13 prudency and efficiency review of sampled capital 

projects. 
13 Actual meter costs in 2012-13 were $150 per meter, which was less than the $170 per meter budgeted by 

QUU. 
14 The increase in QUU's 2012-13 budget from $5.60m (assessed in the 2012-13 review) to $7.77m (assessed in 

the current review) comprises bring forward of activities from the 2011-12 program, approved (by QUU) in 
September 2012. 

15 AS3565.4-2007: Meters for Water Supply - In-service compliance testing. 
16 Section 99AG. 
17 AS3565.1-2010: Meters for cold and heated and non-drinking water supplies - Technical requirements. 
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SKM noted QUU was converting to inline meters and concluded that this is an appropriate 
course of action.  The repeated failure of the isolation valve in the 'George Stack' manifold bases 
and the increasing costs of their purchase support this action.   

QUU is the only organisation using 'George Stack' manifold bases. Hence the replacement bases 
are being produced solely for QUU.  According to QUU, due to the sole supplier and purchaser 
situation, the cost to purchase these bases is increasing.   

Ultimately it is planned that the complete Brisbane meter fleet is converted to inline meters.  
This will provide Brisbane with a more economical replacement option in the future, as well as 
bringing Brisbane into line with the rest of SEQ.  It will also allow Brisbane to easier adapt to the 
future meter types such as composite body meters and smart meters. 

SKM was satisfied that: 

(a) water meters requiring renewal were identified through an appropriate process   

(b) there had been sufficient and appropriate analysis of the option of replacement over 
refurbishment  

(c) a competitive tender process occurred and a robust tender evaluation process was 
undertaken. 

SKM noted that the business case for the Brisbane Water Meters Renewals Program for the 
2011 to 2014 period was developed using a cost of $170 per meter (based on Skilltech's rates 
schedule for the 2010-11 year).   

As in the 2012-13 review, QUU contended that Skilltech has a greater purchasing power in the 
market for meters than does QUU due to the size of Skilltech's business.  However, SKM 
considered that QUU has not verified - through market testing - its assumption that Skilltech's 
purchasing power delivers cost efficiencies for QUU.  Accordingly, SKM recommended the 5% 
saving previously applied by the QCA be continued.  SKM also recommended the extrapolation 
of the 5% saving from the Brisbane Water Meters Renewals Program to meter renewals 
programs in other QUU regions. 

Further, SKM identified calculation errors made by QUU.  Amending for these reduced the 
2012-13 program budget by $325,200 (from $7.77 million to $7.44 million).  Applying a 5% 
procurement saving reduced the program budget to $7.07 million.18 

SKM also reduced the 2013-14 program budget to reflect an average cost of $196 per meter 
(based on the 2011-12 actual cost per meter) in preference to QUU's estimate of $200 per 
meter.  Based on a saving of $4 per meter, SKM reduced the program budget by $104,000 (from 
$6.22 million to $6.12 million).  Applying a 5% procurement saving reduced the program budget 
to $5.81 million.19 

QUU advised that, if the 5% saving continues to be applied, it should apply only to the cost ($35) 
of the meter itself, rather than the full cost of the annual programs.20  QUU added that a 5% 
saving on the cost per meter would amount to $1.75 per meter.  The QCA accepts QUU's 
position and has applied the 5% saving to the cost of the meters only.  Compared to the SKM 

                                                             
 
18 SKM (2013b), Table 6-18. 
19 SKM (2013b), Table 6-18. 
20 Skilltech advised QUU that the cost of meters is $35.  This cost has remained consistent over the last couple 

of years.  Changes in annual meter costs account for the changes in full replacement costs, including labour 
and materials (QUU 2013, Response to QCA Request for Information). 
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recommendations, this increased the program budgets for 2012-13 and 2013-14 to $7.37 
million and $6.07 million respectively. 

Policies and Procedures 

The program has not followed the 'toll gate' or 'gateway' review process.  QUU stated that, 
although gateway reviews are not undertaken for minor capital projects and programs, they 
remain subject to QUU's standard capital planning and budgeting governance frameworks.   

However, QUU's capital planning and delivery process provides that "a project is considered 
'major' if it has an estimated value over $5 million or it is a complex or potentially high risk 
project.  Projects not classed as 'major' are classed as 'minor'". 

Given QUU's forecast expenditure for 2013-14 is $7.77 million and for 2014-15 it is $6.22 
million, SKM considered the program to be a major project for which all requirements of a 
major project should be undertaken and that classification as a minor project was not 
appropriate. 

SKM noted that QUU's policies and procedures did not include a benefits realisation review so 
that benefits can be realised and measured against a baseline.  SKM concluded there are 
opportunities for the program to become more efficient over time which are not being realised. 

Conclusion 

On the basis of SKM's and QUU's advice, the QCA accepts that the project is prudent and an 
adjustment should be made for a 5% procurement saving to meter costs, and for actual meter 
costs in each of the two years, as shown in Table 19 and Table 20 below. 

Table 19 SKM adjustment to Brisbane Water Renewals Program ($m) 

 2012-13 program 2013-14 program 

 QUU program cost 
($150 / meter) 

SKM proposed 
($150 / meter) 

QUU program cost 
($200 /meter) 

SKM proposed 
($196 / meter) 

Total 7.77 7.44 6.22 6.12 

5% procurement 
saving 

N/A -0.37 N/A -0.31 

Revised total N/A 7.07 N/A 5.81 

Source: SKM (2013b). 

Table 20 QCA adjustment to Brisbane Water Meter Renewals Program ($m) 

 2012-13 program 2013-14 program 

 QUU program 
cost ($150 / 

meter) 

SKM proposed 
($150 / meter) 

QUU program 
cost ($200 

/meter) 

SKM proposed 
($196 / meter) 

Total 7.77 7.44 6.22 6.12 

5% procurement saving 
to meters only 

N/A -0.07 N/A -0.05 

Revised total N/A 7.37 N/A 6.07 

Source: QCA calculations. 

Table 21 below shows the expenditure profile for the Brisbane Water Meter Renewals Program. 
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Table 21 Brisbane Water Meter Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 7.77 6.22 13.99 

QCA Adjustment N/A -0.40 -0.15 -0.12 

QCA Recommended N/A 7.37 6.07 13.44 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

The QCA also applied 5% savings arising from procurement of meters in the Brisbane program 
could be extrapolated to the Ipswich, Lockyer Valley, Scenic Rim and Somerset Water Meters 
Renewals Programs.  The tables below show the extrapolated savings for these programs. 

Table 22 Ipswich Water Meter Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.598 1.105 1.703 

QCA Adjustment21 N/A -0.010 -0.010 -0.020 

QCA Recommended N/A 0.588 1.095 1.683 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

Table 23 Lockyer Valley Water Meter Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.175 0.158 0.333 

QCA Adjustment22 N/A -0.001 -0.001 -0.003 

QCA Recommended N/A 0.174 0.157 0.330 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

Table 24 Scenic Rim Water Meter Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.117 0.109 0.226 

QCA Adjustment23 N/A -0.001 -0.001 -0.002 

QCA Recommended N/A 0.116 0.108 0.224 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

  

                                                             
 
21 QUU intends to replace 5,575 meters in Ipswich in each of 2012-13 and 2013-14 (QUU supporting 

information (June 2013)). 
22 QUU intends to replace 740 meters in Lockyer Valley in each of 2012-13 and 2013-14 (QUU supporting 

information (June 2013)). 
23 QUU intends to replace 500 meters in Scenic Rim in each of 2012-13 and 2013-14 (QUU supporting 

information (June 2013)). 
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Table 25 Somerset Water Meter Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.171 0.079 0.250 

QCA Adjustment24 N/A -0.001 -0.001 -0.001 

QCA Recommended N/A 0.170 0.078 0.249 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: QCA calculations. 

4.6.5 Brisbane Sewer Reticulation System Renewals Program 
Background 

The Sewer Reticulation Renewals Program aims to achieve the reliable transportation of sewage 
from the reticulation networks to STPs without negative impacts on the community and the 
environment. 

The reticulation sewer mains renewals programs covers all QUU regions, however the Brisbane 
region was selected for review due to the size of the program relative to other regions. 

SKM's review for the current price monitoring period focused on the program of works 
undertaken in Brisbane in 2012-13 and 2013-14 ($12.06 million) as these works will be 
commissioned the year after the expenditure is incurred (Table 26). 

Table 26 Brisbane Sewer Reticulation Renewals Program - as-incurred expenditure 2012-13 
to 2014-15 ($m) 

 2012-13 2013-14 2014-15 

 4.53 7.53 4.33 

2012-13 and 2013-14 12.06 N/A 

2013-14 and 2014-15 N/A 11.86 

Source: QUU supporting information (May 2013). 

Prudency 

QUU identified renewal as the driver for this program. 

SKM found the project to be prudent as the primary driver of renewal was demonstrated 
through the supporting documentation provided by QUU.  Further, SKM considered that the 
standards used for this project were appropriate. 

Efficiency 

QUU included $12.06 million in the budget for the program.  Of this amount, $4.53 million 
incurred in 2012-13 will be commissioned in 2013-14 and $7.53 million incurred in 2013-14 will 
be commissioned in 2014-15. 

The tendering of projects within the program, through a standing offer arrangement, ensures 
the costs are consistent with prevailing market conditions. 

                                                             
 
24 QUU intends to replace 400 meters in Somerset in each of 2012-13 and 2013-14 (QUU supporting 

information (June 2013)). 
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SKM considered QUU's use of a cost estimation database which is periodically reviewed and 
updated to reflect changes in market conditions to be a satisfactory method of determining 
costs estimates.   

However, the project was found not to be efficient as the project management costs allowances 
were excessive.  SKM recommended a reduction in project costs of $3.16 million from the 
original budget costs ($395,000 in 2013-14 and $2.77 million in 2014-15).   

Policies and Procedures 

The Sewer Reticulation Renewals Program has not followed the 'toll gate' or 'gateway' review 
process.  SKM noted the original budget for this program exceeded the $5m threshold for major 
projects - which are subject to gateway reviews - but that expenditure for 2012-13 and 2014-15 
were below the threshold and therefore the classification as 'minor' was appropriate. 

SKM considered that the use of historical costs as a basis to develop the capital budget was an 
appropriate process for a rolling program as these costs will be the most relevant. 

Similar to the Brisbane Water Meters Renewals Program, SKM highlighted the absence of a 
benefits realisation review in QUU's policies and procedures and observed that there are 
potentially opportunities for the program to become more efficient over time which are not 
being realised. 

Conclusion 

Table 27 below shows the expenditure profile for this program. 

Table 27 Brisbane Sewer Reticulation System Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 4.53 7.53 12.06 

SKM Adjustment N/A -0.40 -2.77 -3.16 

QCA Recommended N/A 4.13 4.76 8.90 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: SKM (2013b). 

The savings identified by SKM can be extrapolated to the Ipswich, Lockyer Valley and Somerset 
Sewer Reticulation System Renewals Programs.  The tables below show the extrapolated 
savings (totalling $97,603) for these programs. 

Table 28 Ipswich Sewer Reticulation System Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.318 0.517 0.835 

SKM Adjustment N/A -0.028 -0.045 -0.073 

QCA Recommended N/A 0.290 0.472 0.762 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: SKM (2013b). 
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Table 29 Lockyer Valley Sewer Reticulation System Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.130 0.00 0.130 

SKM Adjustment N/A -0.011 0.00 -0.011 

QCA Recommended N/A 0.119 0.00 0.119 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: SKM (2013b). 

Table 30 Somerset Sewer Reticulation System Renewals Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed N/A 0.153 0.00 0.153 

SKM Adjustment N/A -0.013 0.00 -0.013 

QCA Recommended N/A 0.140 0.00 0.140 

Note: Capital expenditure as-incurred in the year before commissioning.  Source: SKM (2013). 

4.6.6 Brisbane Flood Resilience Program 
Background 

Following the January 2011 flood event which resulted in a loss of electrical and control 
infrastructure in many of QUU's sewerage assets, a flood resilience study identified at-risk STPs 
and 20 of the most critical sewerage pump station sites for further investigation. 

The Brisbane Flood Resilience Program covers the Oxley, Fairfield and Karana Downs STPs.  
Expenditure on the Oxley STP comprises 78% of as-incurred expenditure25 for the review period 
and was therefore reviewed by SKM.  The work at the Oxley STP involves modification to key 
electrical and mechanical assets to minimise down time in the event of another flood of the 
same magnitude as experienced in 2011. 

QUU submitted that the expenditure (as-incurred) on the project would be $18.64 million in 
2013-15.  QUU submitted that expenditure of $11.36 million will be commissioned in 2013-15. 

Prudency 

QUU identified the drivers for this project as improvement and renewal. 

In March 2012, the Queensland Floods Commission of Inquiry recommended authorities 
responsible for the management of sewerage infrastructure conduct a review of their existing 
infrastructure to identify electrical infrastructure that may be vulnerable to inundation and 
perform risk and cost/benefit assessment to determine if it should be relocated to a higher 
level.26  SKM noted that QUU has undertaken a risk and cost/benefit analysis as recommended 
by the Commission and that this informed the decision to undertake the project. 

QUU's analysis was underpinned by assumptions on insurance cost increases which would be 
incurred if no action were taken to reduce flood exposure. 

SKM determined that the project is prudent. 

                                                             
 
25 As per the minor capital project submissions for the three STPs. 
26 Refer to Recommendation 10.3, Queensland Floods Commission of Inquiry Final Report. 
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Efficiency 

SKM stated the capital expenditure on new assets would result in an extension of asset life with 
the relocation of assets to higher levels resulting in reduced recovery costs in the event of a 
flood. 

SKM queried the approach to assets (with remaining useful life) to be made redundant as a 
result of the project.  QUU stated that these will be: 

(a) kept as a spare unit for use elsewhere (may need to be refurbished) 

(b) used for spare parts 

(c) sold as is, or refurbished and sold, in accordance with QUU policy on disposal of assets. 

SKM considered the plan for redundant assets to be the best approach for managing the 
situation and, given the value of new mechanical and electrical equipment for the project is just 
under $3 million, applied a 10% saving of $293,500 to the project. 

For the flood resilience work at the Fairfield and Karana Downs STPs: 

(a) the key driver is that same as for Oxley STP  

(b) it appeared that the a similar process was followed for the solution development  

(c) the project delivery will be the same as for Oxley STP as the concept and detailed design 
have been awarded as a package for all three plants  

(d) the standards of service to be used are the same   

(e) a similar process appears to has been used for the development of costs for the budget 
and the costs will be subsequently market tested.  

Applying a similar 10% reduction in costs to manage redundant equipment, SKM recommended 
reducing costs by $10,000 at Fairfield and $15,000 at Karana Downs STP. 

The total savings across the three plants sum to $318,500. 

A similar 2.8% saving was recommended by SKM for flood resilience programs in Ipswich and 
Somerset. 

Policies and Procedures 

SKM found the documentation provided is in line with QUU's policies for a minor project. 

This project has demonstrated no deficiencies in QUU's overall policies and procedures. 

Conclusion 

Table 31 below shows the expenditure profile for the Brisbane Flood Resilience Program. 

Table 31 Brisbane Flood Resilience Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed 0.00 11.36 7.28 18.64 

SKM Adjustment 0.00 -0.32 0.00 -0.32 

QCA Recommended 0.00 11.04 7.28 18.32 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

The savings extrapolated to the Ipswich and Somerset Flood Resilience Programs ($115,135 and 
$8,755 respectively) are shown in Table 32 and Table 33 below. 
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Table 32 Ipswich Flood Resilience Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed 0.00 0.54 3.57 4.11 

SKM Adjustment 0.00 -0.02 -0.10 -0.12 

QCA Recommended 0.00 0.52 3.47 3.99 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

Table 33 Somerset Flood Resilience Program ($m) 

 Previous years 2013-14 2014-15 Total 

QUU Proposed 0.00 0.31 0.00 0.31 

SKM Adjustment 0.00 -0.01 0.00 -0.01 

QCA Recommended 0.00 0.30 0.00 0.30 

Note: Capital expenditure as-incurred.  Source: SKM (2013b). 

4.7 Adjustments to sampled projects  
On the basis of SKM's detailed review of six sampled projects, the QCA has reduced 2013-15 
expenditure in respect of five projects, as per Table 34 below.  The overall reduction of  
$27.46 million (17.1% of the sampled expenditure) is predominantly due to a deferral of  
$22.63 million for a project to be commissioned after 2013-15. 

Table 34 Review of Capital Expenditure for 2013-15 ($m) 

Project SKM Assessment Expenditure* 

 Prudent Efficient Comment QUU SKM  QCA 

1. Brisbane 
Woolloongabba Sewer 
Catchment Augmentation 

Yes Yes Prudent and efficient. 79.57 0.00 79.57 

2. Brisbane Bartleys Hill / 
Wellers Hill Zone 
Connection Including Twin 
River Crossing 

Yes No To be commissioned after 
the 2013-15 review 
period. 

22.63 -22.63 0.00 

3. Ipswich Bundamba 
Creek Trunk Gravity Main 
Implementation Stage 1a 
and 1b 

Yes No Excessive contingency 
allowances. 

14.10 -0.80 13.30 

4. Brisbane Water Meters 
Renewals Program 

Yes No Lower unit rates for 
meters and 5% saving for 
procurement method. 

13.99 -0.55 13.44 

5. Brisbane Sewer 
Reticulation System 
Renewals Program 

Yes No Error in calculation of 
costs and high project 
management costs. 

12.06 -3.16 8.89 

6. Brisbane Flood 
Resilience Program Sewage 
Treatment Plants 

Yes No Minor adjustments for 
resale value of existing 
assets. 

18.64 -0.32 18.32 

Total    160.99 -27.46 133.53 

* Includes expenditure on projects incurred before 1 July 2013.  Source: SKM (2013b).  Table may not add due to 
rounding. 
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In addition to the $27.46 million reduction in capital expenditure, extrapolated savings of 
$0.247 million were applied to the water meters renewals ($25,253), sewer reticulation 
renewals ($97,603) and flood resilience ($123,890) programs in QUU regions outside Brisbane. 

To translate the as-incurred adjustments of QUU's capital projects into as-commissioned 
adjustments, the QCA relied on QUU's commissioning model for the 2013-15 period.  However, 
this model contained hard coded values, rather than formulae, in the worksheet for the  
2013-14 and 2014-15 financial years, so it was not possible for the QCA to calculate the 
commissioned value of adjustments.  Because the full value of the Brisbane Bartleys Hill / 
Wellers Hill Zone Connection Including Twin River Crossing project was deferred until after the 
monitoring period, the QCA was able to identify and apply the as-commissioned adjustment 
($23.47 million) to the MAR.  For all other projects, the as-incurred adjustments were applied to 
the as-commissioned values in the data template, meaning the savings were under-reported.  
Given the river crossing project accounts for more than 80% of the total adjustment to sampled 
projects, the QCA does not consider this issue to have had a material impact on QUU's MAR. 

4.8 Capitalised interest 
In support of its submission, QUU provided the QCA with its capital works commissioning 
model.  This model translates expenditure as-incurred for capital works into commissioned 
expenditure by capitalising interest at the WACC to the year of commissioning. 

The commissioning model contained a WACC of 6.64% to capitalise interest in the RAB roll 
forward calculation.  QUU advised that the 6.64% was an estimate for 2013-15 made by QUU 
and was mistakenly not updated by QUU after the QCA's January 2013 advice that the WACC for 
the review period is 6.57%.   

The QCA adjusted QUU's capital expenditure data for the correct WACC, leading to a reduction 
in capital expenditure of $0.12 million over 2013-15. 

4.9 Policies and procedures  

Capital expenditure planning from 2010 to 2013 

In previous reviews, the QCA reported on QUU's approach to capital planning. Table 35 below 
summarises the QCA's key findings from its previous reports. 
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Table 35 QUU's capital planning - 2010 to 2013 

Year QCA's capital planning findings 

2010-11 The QCA commented that the Brisbane and Ipswich districts had well defined policies and 
procedures which were in line with good industry practice and that QUU was working to review 
policies and procedures in other districts. 

The QCA supported initiatives to allow for: 

(a) the consideration of capital expenditure and operating costs from a regional perspective 

(b) only commissioned capital expenditure to be included in the RAB and therefore prices 

(c) standardised cost estimating, including for contingency, preliminary and general items, design 
fees and contractor margins 

(d) a summary document for major projects to facilitate standardised reporting 

(e) an implementation strategy for each major project which includes recommendations on 
delivery methodology, program and a risk review process 

(f) 'gateway' reviews to be undertaken at milestone stages for selected projects.  

2011-12 The QCA outlined QUU's multi-level approach to capital planning and its corresponding 
participation in the IWA/WSAA 2012 Asset Management Performance Improvement Project 
(WSAA asset management project).  

The QCA reported progress against the initiatives outlined in its previous review. 

2012-13 The QCA outlined the WSAA asset management project which benchmarked QUU's asset 
management practices against other participating water authorities27. 

QUU's identified areas of strength included corporate policy and planning and asset capability and 
forward planning.  Priority improvement opportunities included implementing a strategic asset 
management framework, improving the relationship between asset performance, cost, level of 
service and price, improving key performance indicators and reporting, and post-activity review. 

The QCA continued to note progress against the initiatives outlined in its previous reviews. 

Source: QCA (2011), QCA (2012), QCA (2013a). 

Capital expenditure planning from 2013 to 2015 

The assessment of capital expenditure during the price monitoring period also takes into 
account the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense, and identifying any areas for improvement.  This review is 
conducted with respect to good industry practice.  

SKM reviewed whether QUU's policies and procedures reflect good industry practice, drawing 
on the initiatives outlined in previous reviews and some new items: 

(a) a standardised approach to cost estimating including whether a summary document had 
been prepared to facilitate review and reporting 

(b) a gateway review process 

(c) detailed analysis of options for major projects 

(d) only commissioned capital expenditure is included in the RAB 

(e) compliance with legislation and corporate plans 

(f) consideration of efficiency from a regional perspectives 

                                                             
 
27 GHD, Marchment Hill Consulting and CH2MHill (2012). 
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(g) whether the asset management system is consistent with Publicly Available Specification 
55 - Asset Management (PAS-55)28 or similar 

(h) procurement and other delivery processes. 

SKM's review is summarised below. 

Standardised approach to cost estimating 

For major projects, an independent cost estimate is required, and a spread sheet template on 
QUU's intranet is required to be used.  This satisfies the requirement for major projects and is 
robust. 

The Feasibility Report Template for major projects requires a "Project Abstract" which fulfils the 
requirement for a summary document and was found by SKM to be robust. 

The Minor Capital Project Submission Guidelines and Template requires a "Project Abstract" 
which fulfils the requirement for a summary document and was found by SKM to be robust. 

Gateway review 

QUU's risk management framework adopts a similar process for project evaluation and approval 
to the Gateway process, with five key review points or gates: 

(a) Needs analysis 

(b) Investment decision 

(c) Procurement strategy 

(d) Contract award and 

(e) Project debrief. 

SKM concluded this framework aligned with the Gateway process, with the exception that it 
does not provide for a benefits realisation review once a project has been completed and the 
benefits have been, or are being, realised and measured against a baseline.  QUU advised that it 
plans to develop and implement a benefits realisation process. 

SKM concluded that QUU's process does not yet fully meet the requirement of a gated review 
process that is in keeping with good industry practice. 

Detailed analysis of options for major projects 

The Feasibility Report Template for major projects requires a detailed analysis of options which 
meets this requirement of the Gateway process, and was found by SKM to be robust. 

Only includes only commissioned capital expenditure from 1 July 2010 in the RAB 

QUU's commissioning model translates capital expenditure as-incurred to as-commissioned 
using the WACC.  The commissioned value is reflected in the QUU data templates which are 
used by the QCA to roll forward the RAB. 

Compliance 

Table 36 below shows SKM's review of key QUU documents governing major capital 
expenditure. 

                                                             
 
28 PAS-55 is published by the British Standards Institution. 
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Table 36 QUU compliance with legislation 

Document SKM Assessment 

Queensland Urban Utilities Corporate Plan 
2012-2017 

Compliance is specifically addressed. 

Queensland Urban Utilities Water Netserv 
Plan Part B 

Regulatory compliance is addressed in Appendix C (major 
requirements are listed and explained). 

Queensland Urban Utilities Capital Planning 
and Delivery Process and Governance 
Arrangements 

"Legislation, regulations, guidelines, codes" are specifically 
addressed.  Sources on the QUU intranet are referenced. 

Audited financial statements for 2011-1229 The audit opinion given on 31 August 2012 and was unqualified.  
This signified that the Queensland Audit Office did not discover 
any significant instances of non-compliance with the Financial 
Accountability Act 2009 (Qld), the Financial and Performance 
Management Standard 2009 (Qld) or the State Procurement 
Policy30.  A high level review of the entity's policies found that 
they included the relevant requirements. 

Source: SKM (2013b). 

Considers regional perspective 

SKM noted that the DR Act requires SEQ service providers to prepare Water Netserv Plans by 1 
March 2014.31  An entity's Water Netserv Plan must indicate how the entity plans to achieve 
effective outcomes for the provision of water and sewerage services in the entity's area and the 
SEQ region. 

Further, the Bulk Water Supply Code (DEWS 2013b) also includes provisions for co-ordinated 
water system planning between the bulk and distribution sectors in SEQ to achieve 
infrastructure planning (including water quality improvements) on a best value for money basis. 

SKM reviewed QUU's Water Netserv Plan and noted section 6.1 specifically required QUU to: 

(a) align with the growth projections in the SEQ Regional Plan 

(b) ensure its planning is consistent with the SEQ Regional Water Supply Strategy 

(c) give due consideration to the Healthy Waterways Strategy and deliver the SEQ Regional 
Water Quality Management Strategy 

(d) liaise and coordinate with the [SEQ Water] Grid Manager32 and 

(e) continue to participate in regional forums to ensure a coordinated response to water 
quality issues. 

SKM further identified that section 5.2 of QUU's capital planning and delivery arrangements also 
addresses regional issues. 

SKM concluded that these documents demonstrated compliance with this requirement and 
were robust. 

                                                             
 
29 The 2011-12 financial statements were the most recently available at the time of SKM's assessment. 
30 The Queensland Government introduced a new procurement policy on 1 July 2013 (refer to the Department 

of Housing and Public Works for more information). 
31 Section 99BJ. 
32 The SEQ Water Grid Manager ceased operation on 1 January 2013. 
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QUU also participates in various SEQ regional initiatives such as the: 

(a) SEQ Water Service Provider Partnership 

(b) SEQ Operations Committee 

(c) SEQ Strategy and Planning Committee 

Seqwater and the five SEQ service providers are all members of these regional groups.  In 
general terms, these initiatives support achievement of legislative requirements and obligations 
under the Bulk Water Supply Code for SEQ's water service providers to work collaboratively for 
the greater benefit of the SEQ community.33  

The QCA notes that, while these documents commit QUU to participating in regional initiatives 
to achieve the objectives stated in the DR Act, they do not provide evidence of the detailed 
implementation or actual regional outcomes achieved.  The QCA considers that the realisation 
of benefits due to a regional perspective should be captured and reported, to demonstrate 
regional efficiencies are being pursued and achieved. 

Asset management system 

SKM considered good industry practice for asset management is specified by PAS-55. 

A similar draft ISO standard is being developed, Draft International Standard ISO/DIS 55001 
Asset management - Management systems - Requirements (ISO 55001).  QUU advised that it 
was aligning its systems with the ISO standard, and its objective was to comply with this 
standard once it is finalised.  Therefore, SKM undertook the review against ISO 55001 rather 
than PAS-55. 

Although SKM noted QUU has an asset management improvement plan in place, SKM identified 
a range of non-compliances of QUU's asset management system against the requirements of 
ISO 55001 and found QUU's asset management systems were not consistent with good industry 
practice.34 

In respect of the WSAA asset management project, SKM noted that this benchmarking program 
uses self-assessment, with subsequent review and validation by external consultants.  The 
results are compared against those of other participating water authorities, not against a 
published standard of requirements for good industry practice.  The relative results will 
therefore vary dependent on the other authorities participating. 

Procurement 

QUU stated it has an active program to identify procurement-related savings in materials and 
services costs and thereby contribute to, or exceed, a three-year savings target of 10% in 
materials and services.  Procurement-related savings opportunities identified in materials and 
services costs include: 

(a) implementing vendor managed inventory 

(b) bundling of multi-year maintenance contracts so providers can reduce the risk margin 
built into their prices 

(c) competitive supply of minor capital works such as sewerage connections 

(d) improved facilities management and fleet management  

                                                             
 
33 Logan City Council supporting information (2013). 
34 Refer to SKM (2013b) section 3.3.4. 
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(e) co-sourcing electricity with utilities having complementary demand profiles35. 

Other processes 

SKM identified and reviewed the key phases of QUU's capital expenditure program and delivery 
processes, as articulated in the capital planning and delivery arrangements document and 
Water Netserv Plan - Part B. 

From its review, SKM considered these processes to be robust and in line with good industry 
practice as they: 

(a) reflect strategic development (for example, references to the corporate plan) 

(b) are based on a gateway system  

(c) are consistent with regional priorities (including references to the SEQ Regional Plan). 

SKM identified opportunities to improve processes through the adoption of risk based costing 
(for example, through use of Monte Carlo analysis or equivalent) for more complex and larger 
cost projects and (re-stated) the absence of formal Gate 5 Project Review and Closure 
documentation that should include a benefits realisation review. 

Summary of findings on policies and procedures 

The QCA notes that SKM found that QUU's capital planning policies and procedures were not 
always consistent with good industry practice but QUU was generally aware of, and plans to 
address, these issues.   

For example, SKM found that QUU needs to develop its benefits realisation and improve 
compliance with asset management standards.  QUU has plans in place to do so. 

SKM did not quantify any savings arising from its review of policies and procedures. The QCA 
notes that this is typical of such reviews which do not readily lend themselves to quantification.  

4.10 Summary of adjustments for 2013-15 
The effects of the QCA adjustments (reductions in sampled projects and the capitalisation of 
interest at 6.57% instead of 6.64%) to capital expenditure are shown below. 

Table 37 Comparison of QUU's and QCA's capital expenditure as-commissioned 

 2013-14 2014-15 

QUU's proposed capital expenditure 323.23 421.39 

QCA adjustments    

- for reduction to sampled capex -2.00 -26.55 

- for capitalisation at 6.57% -0.03 -0.10 

Total capital expenditure 321.20 394.75 

Note: Table may not add due to rounding.  Source: QCA adjustments using QUU commissioning model. 

                                                             
 
35 SKM's subsequent discussions with Seqwater indicated that this may not be an option for it, but it may be for 

other utilities. 
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4.11 Contributed, Donated and Gifted Assets 
Under the Ministerial Direction, the QCA must accept that, in setting prices entities may have 
applied a revenue offset approach to account for capital contributions received.  This approach 
is to remain in effect until such time as the entity nominates, through their price monitoring 
returns, to adopt the asset offset method.  Where a change in methodology is adopted, the RAB 
is not to be adjusted retrospectively. 

Under legislation, a maximum charge applies for capital contributions (for water, sewerage, 
transport and public parks).  For example, the cap for a three-bedroom dwelling is $28,000 
(DSDIP 2013).  The maximum charge remains in place while a review of infrastructure planning 
and charging is underway by the Department of State Development, Infrastructure and Planning 
(DSDIP 2013).  QUU (and Unitywater) receive a proportion of the maximum charge levied by 
their participating councils.  This will be replaced with a utility model, similar to that for 
electricity or telecommunications suppliers, from 2014.   

Under the price monitoring framework, the QCA assesses whether the methodology adopted by 
the entities to forecast contributed assets and capital contributions is reasonable in the 
circumstances. 

QUU's submission 

QUU noted the basic principle in setting the allowable revenue for prices is that those prices 
should seek to only recover costs that have been incurred by the entity.  Assets funded through 
contributions by developers should not be included in costs to be recovered from customers.  
QUU noted there were two methods of excluding these contributions: 

(a) revenue offset, where all assets are included in the RAB and the MAR is reduced by the 
contributions in that year 

(b) asset offset where the RAB is reduced by the value of contributions and the MAR is fully 
recoverable through ongoing prices. 

QUU noted that each method results in the same revenue impact in the long term for the 
business, although there is a short term impact on the MAR, as the offset is completed at 
different stages of the calculation. 

Over 2010-13, QUU adopted the revenue offset approach to account for capital contributions. 
In 2013-15, QUU has adopted the asset offset approach, as it impacts on the RAB and is better 
suited to lessening the volatility associated with forecasting contributions.   

QUU submitted it will receive $125.5 million in contributed assets and $169.9 million in capital 
(cash) contributions over 2013-15.  QUU noted that it applied the same forecasting 
methodology as in its 2012-13 submission. 

Table 38 QUU contributed assets and capital contributions ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 2013-15 

Contributed Assets 55.50 43.85 55.60 60.39 65.06 125.45 

Capital Contributions 87.03 81.84 62.09 82.99 86.92 169.90 

Total 142.53 125.69 117.69 143.38 151.98 295.36 

Source: QUU (2013e). 
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QUU noted that capital contributions for 2012-13 were $62.09 million, down $20.0 million on 
the 2012-13 budget of $82.09 million36.  However, QUU has adopted a conservative approach in 
its current forecasts, assuming a return to more normal levels of contributions in 2013-15. 

QCA's analysis 

The QCA accepts QUU's change to the asset offset approach to the treatment of capital 
contributions, as required under the Ministerial Direction.  The QCA notes its previously stated 
preference for the asset base offset approach for a range of reasons including that the resulting 
revenue benchmark is more stable (see page 63 of QCA 2010 SEQ Interim Price Monitoring 
Framework Final Report). 

The QCA has previously reviewed QUU's methodology to forecast contributed assets and capital 
contributions and found it reasonable in the circumstances.  As in previous reviews, the QCA 
notes that QUU should seek to improve its data collection and forecasting.   

The QCA accepts QUU's forecasts of contributed assets and capital contributions.  The higher 
the estimated contributions the lower the portion of costs that needs to be recovered from 
charges. 

4.12 Return on assets 
The Ministerial Direction required the QCA to advise a benchmark WACC by 31 January 2013.  
The QCA is also required to monitor the WACCs applied by the entities against the benchmark 
WACC.   

By 31 January 2013, the QCA advised a WACC benchmark of 6.57% (post-tax nominal) for  
2013-15.  The benchmark WACC and supporting information were also published on the QCA 
website.  In doing so, the QCA noted that it had applied its (then) current methodology to 
calculate the benchmark WACC.  Further, that the benchmark WACC is used to calculate the 
MAR in the QCA’s price monitoring reports.  However, the entities retain control over their 
actual WACC assumptions and prices during the monitoring period. 

QUU adopted the benchmark WACC of 6.57%, although noting it had concerns with the QCA's 
methodology and it would prefer a longer-term approach that reduces volatility.  QUU noted it 
would put its views forward as part of the concurrent industry-wide review of WACC being 
undertaken by the QCA.   

To ensure that the total return on capital is equivalent to WACC, there needs to be an 
adjustment to avoid double-counting of inflationary gain.  This is a standard adjustment made 
by the QCA under its nominal framework.37  To estimate inflation, the Ministerial Direction 
requires the QCA to use the annual March to March ABS CPI (all groups, Brisbane).  Both QUU 
and the QCA have used the same estimates to index the RAB.38 

QUU's estimate of the return on capital resulting from the 6.57% WACC and its estimate of the 
RAB is compared with the QCA's estimate in the tables below.  As the WACC and indexation is 
the same, the difference relates to the differences in the RAB. 

                                                             
 
36 Refer to section 8.5.2 of QUU's 2012-13 interim price monitoring submission, available on the QCA's website. 
37 This issue arises as the nominal WACC is applied to a nominal RAB and is explained on page 197 of the 

Dalrymple Bay Coast Terminal Draft Access Undertaking (QCA 2004). 
38 As per the Information Requirements for 2013-15, the indexation is 2.0% for 2008-09, 3.2% for 2009-10, 3.6% 

for 2010-11, 1.3% for 2011-12, 2.1% for 2012-13, and 2.5% for 2013-15. 
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Table 39 Return on capital ($m)  

 2013-14 2014-15 

Water Sewerage Water Sewerage 

QUU QCA QUU QCA QUU QCA QUU  QCA 

Gross return 
on capital 

126.43 125.81 193.32 191.88 129.71 127.71 202.14 199.22 

Less 
indexation 

-48.12 -47.86 -73.56 -72.99 -49.39 -48.58 -76.98 -75.78 

Return on 
capital 

78.31 77.96 119.76 118.90 80.32 79.13 125.16 123.44 

Source: QUU (2013e), QCA calculations. 

4.13 Capitalisation of past under-recovery 
In its 2013-15 submission, QUU specified the scope, quantum and treatment of past under-
recovery to be potentially recouped in the future.  QUU limited its claim to the under-recovery 
arising solely from the price cap legislation and from the 2011 flood.   

Under-recovery due to the price cap 
QUU Submission 

QUU submitted that the State Government's CPI price cap for distribution and retail water and 
sewerage charges in 2011-12 and 2012-13 created a unique situation whereby a policy decision 
led to the business under-recovering in relation to MAR for these two years.  As a result, QUU 
proposed to capture and capitalise the price cap under-recovery for these two years.   

QUU stated that as the QCA will only consider the treatment of under-recoveries when actual 
(audited) information is available, it has only captured under-recoveries for 2011-12.  QUU 
proposed to adopt a consistent approach for 2012-13, once actual information is available.39 

In calculating the under-recovery in 2011-12, QUU recognised that it announced price increases 
that were below the CPI price cap.  QUU stated this decision was made after considering a 
number of factors, including the impact on customers and the bulk water price increases. 

To take this into account, QUU captured the under-recovery in excess of the imposed price cap; 
that is, the amount that was completely attributable to the price cap.  To calculate this amount, 
QUU:  

(a) adjusted its actual revenue in 2011-12 to the upper limit of the price cap – an increase of 
$9.5 million to $790.4 million – to reflect that QUU set prices for 2011-12 that were 
below the cap  

(b) adjusted the QCA MAR for 2011-12 to reflect actual demand, bulk water purchases and 
capital revenues – a net increase of $17.1 million to $823.8 million  

(c) noted that other operating expenses (such as chemicals and electricity) would also vary 
from changes to demand, however the impact of adjusting these expense items for 
changes in demand would be immaterial.  However, QUU proposed that this process 
should occur once the actual 2012-13 under-recovery is known  

                                                             
 
39 Actual information from 2012-13 was not available at the time QUU set prices for 2013-14. 
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(d) subtracted the adjusted revenue (a) from the adjusted MAR (b), to calculate the under-
recovery due to the price cap – $33.9 million. 

QUU stated that it capitalised the under-recovery of $33.9 million with an asset life of 10 years, 
so that any decision to incorporate the under-recovery will not have a significant impact on 
consumers.   

Previous Reviews 

In the previous reviews for 2010-13, the QCA has not carried over any under-recovery from 
previous years in calculating the MAR, consistent with QUU's approach in those years.   

However, in its past submissions, QUU sought clarification of the treatment of under or over-
recoveries (2010).  QUU advised it may wish to put forward an unders and overs mechanism to 
recoup past under-recoveries including from the price cap (2011, 2012).40 

In response, the QCA noted that, in calculating the benchmark MARs for the purposes of price 
monitoring, it would take account of any smoothing adopted by entities to avoid price shocks 
(QCA 2011).  The QCA noted its in-principle support for an NPV neutral glide path to achieve full 
cost recovery, wherever possible (2011, 2012, 2013a).  Further, that under and overs regimes in 
regulatory pricing are typically based on actual data (2013a).  

However, the QCA also noted that: 

(a) an NPV neutral glide path is not always possible, particularly in the context of significant 
price increases, without prices in the final year being substantially in excess of their 
efficient level, requiring transitioning (down) in the next period 

(b) under a price monitoring framework in which the objective is to constrain the exercise of 
market power in a light-handed manner, under-recovery may be the legitimate exercise 
of QUU's discretion to forego these revenues and accept a lower rate of return.  Where 
this does not jeopardise the financial viability of the entity this is a legitimate business 
decision.  The QCA noted that QUU had not priced to the level of the cap in 2011-12 and 
2012-13 and it would appear QUU had exercised its discretion and not been constrained 
by the cap in these years (2013). 

In previous reviews, the QCA was not in position to provide guidance on any particular under 
and overs regime or glide path as it was not provided with a detailed proposal and the 
underpinning data, modelling and assumptions.  In particular, the level of over-recovery sought 
in the later years of the scheme was not provided.   The appropriateness of a glide path typically 
hinges on this longer term information.  The QCA calculated annual stand-alone MARs pending 
this detailed information.  

The QCA did not specifically address the possibility of recovering revenues foregone due to the 
legislated price cap. 

                                                             
 
40 At the time the price cap was introduced, SEQ councils as owners of the entities were also required to 

publish a price mitigation plan for how they intended to mitigate price impacts on customers after the two-
year CPI price cap period.  (Subsequently, the deadline for publication was extended and eventually the 
requirement for a price mitigation plan was abolished by the State Government.)  BCC's price mitigation plan 
does not state an intent to recoup past under-recoveries (or to forego these revenues). 
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QCA Analysis 

The QCA notes that, if QUU is allowed to recoup past under-recovery due to the price cap, this 
dilutes the benefit of the price cap to consumers over time.  Lower prices during the price 
capped period are recouped through higher prices in future.    

Whether this is consistent with the spirit and intent of the price cap legislation – to which the 
QCA is required to give effect – is a key issue. 

The QCA has reviewed the CPI cap legislation and the material which can be used to interpret 
the legislation.  None of this material explicitly prohibits the entities from recouping past under-
recovery in future prices.   

However, it does indicate that the policy intention of the legislation was to provide certainty 
about lower water prices and bills to residential and small business customers in 2011-12 and 
2012-13: 

(a) 'the primary intent of the Bill is to implement the price cap policy announced in 
Parliament by the Premier and Minister for Reconstruction on 7 April 2011, in order to 
address community concerns about the significant increases in water and sewerage 
prices and the level of accountability for setting water and sewerage prices in SEQ'.41 

(b) '...to constrain ... price increases to a CPI increase per annum for residential and small 
business customers from 1 July 2011 to 30 June 2013...' 42 

(c) 'What this means for households and small businesses is genuine reductions to what was 
proposed by distributor-retailers for the 2011-12 financial year'43 [emphasis added] 

(d) 'the bill before the House will provide price relief to households and small businesses in 
South-East Queensland by imposing a CPI cap...'44 

(e) 'in 2011-12 this will slash $125 off the typical water and sewerage bill for Gold Coast 
residents using 200kl per annum.  On the Sunshine Coast, residents will save $102, and in 
the greater Brisbane area the savings will be $36'45 

(f) 'This legislation will deliver definitive action to cap the rising water and sewerage prices 
proposed by the Council-owned distributor-retailers... While prices in Brisbane will still 
increase, they would have been much higher had we not imposed the CPI cap'46. 

Taking this material into account, it is the QCA's view that to allow QUU to potentially recoup 
the under-recovery due to the price cap would not be consistent with the spirit and intention of 
the relevant legislation.  To allow QUU to charge more in later years to make up for the price 
cap in 2011-12 and 2012-13 would leave customers no better off in NPV terms. 

Therefore, the QCA has not included any past under-recovery due to the price cap in its 
estimate of prudent and efficient costs for 2013-14 or 2014-15.    

                                                             
 
41 Explanatory notes to the Fairer Water Prices for SEQ Amendment Bill 2011, p.3. 
42 Explanatory notes to the Fairer Water Prices for SEQ Amendment Bill 2011, p.3. 
43 Second Reading Speech by the Minister for Energy and Water Utilities 12 May 2011. 
44 Second Reading Speech by the Minister for Energy and Water Utilities (resumed) 17 June 2011. 
45 Ministerial Statement by the Minister for Energy and Water Utilities, 7 April 2011. 
46 The Hon Stephen Robertson, Minister for Energy and Water Utilities, Media release 9 May 2011 'Water price 

protection for householders'. 
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Under-recovery due to the 2011 flood 
QUU's Submission 

Given its treatment of under-recovery due to the price cap, QUU also decided to adopt a similar 
approach to the treatment of under-recovery due to the 2011 flood.    

QUU noted this was a change from its approach in previous submissions, where QUU had 
excluded these costs until it was known whether there would be a material difference between 
the costs incurred and the insurance payout.   

In its 2013-15 submission, QUU proposed to capture and capitalise the flood under-recovery.  
QUU stated that any revenue received through insurance or national disaster relief 
arrangements would be provided back to customers using the same mechanism. 

QUU calculated the under-recovery due to the 2011 flood as $34.6 million. 

QCA Analysis 

The price cap legislation does not prohibit QUU from recouping the net costs (under-recovery) 
due to the 2011 flood, which occurred in early 2011 when the price cap was not in place.    

In principle, it is reasonable to allow QUU to potentially recoup the costs of a flood event that 
was outside its control, so long as the costs are prudent and efficient and offset by any 
insurance payouts.  In this respect: 

(a) SKM's review of the prudency and efficiency of the Brisbane Flood Resilience Program 
(see section 5.5.6) found some (minor) savings could be made from the sale or reuse of 
flood affected assets.  The QCA has accepted SKM's finding in its capital expenditure 
review  

(b) claims on insurance and disaster relief must be finalised and revenues offset against the 
flood costs. This provides the right incentive for QUU to pursue these claims as the costs 
are not passed through to customers until this is finalised and evidence provided.  The 
net costs can then be reviewed. 

The QCA therefore accepts QUU's proposal to capture under-recovery due to the 2011 flood, as 
this was an event outside its control, subject to the conditions noted above being met.   Pending 
evidence of prudency and efficiency and the finalisation of all claims, the QCA has excluded 
these costs.  The nature and extent of the evidence required to demonstrate prudency and 
efficiency will depend on the materiality and contentiousness of the issues, in this case it can be 
expected to involve information to support a view that: 

(a) QUU held appropriate and efficient insurances 

(b) QUU has appropriately pursued insurance payouts and disaster relief and there is no 
further reasonable possibility of a payout or relief payment 

(c) QUU acted prudently in advance of and in response to the floods so that the costs 
incurred are efficient. 

It should be noted that this does not necessarily mean that these costs should automatically be 
recouped.  Any adjustment to prices should be considered in light of the costs and other factors 
affecting prices and in particular the impact on customers.  Ideally, prices should be set and 
smoothed over a longer period to avoid large annual variations.  
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Recouping under-recovery for other reasons 

QUU has not sought to recoup any other under-recovery.  This is consistent with the QCA's view 
that it is a legitimate exercise of QUU's discretion to forego revenues and accept a lower rate of 
return.   

Treatment of allowable under-recovery 

QUU sought to capture and capitalised under-recovery, by including it in the RAB and giving it a 
ten year life.  In practice, QUU has achieved this by inflating the value of telemetry assets, as 
these have a ten year life. 

A more transparent method of treating under-recovery would be by way of a separate unders 
and overs account.47  This is consistent with the approach adopted in the electricity distribution 
sector (AER 2010).  The issue of the treatment of unders and overs will be addressed as part of 
the QCA review of the regulatory framework to apply to SEQ entities after 1 July 2015.  

4.14 RAB roll forward  
In accordance with the Ministerial Direction and normal regulatory practice, the initial RAB is 
rolled forward to account for capital expenditure, inflationary gain, depreciation (return of 
capital) and disposals.  In calculating regulatory depreciation, the QCA is required to take into 
account the existing useful lives attaching to the individual assets or relevant asset classes. 

QUU's submission 

As in previous years, QUU calculated depreciation for regulatory purposes using the straight-line 
method and using existing asset lives.  The RAB value was grouped by region and asset class and 
depreciated using the average remaining asset life for each group.  Depreciation was calculated 
based on the opening RAB plus the addition of 50% of each year’s capital expenditure and 
following indexation.  Under the asset offset approach applied by QUU from 1 July 2013, 
contributed assets and capital contributions are excluded from the RAB from that date. 

In its 2013-15 submission, QUU has also proposed to capitalise $68.5 million of past under-
recovery arising from the legislative price cap ($33.9 million) and the 2011 flood ($34.6 million).  
This is shown as a line item in the below roll-forward ($21.9 million for water and $46.6 million 
for sewerage). 

  

                                                             
 
47 The options for the treatment of under-recovery were set out by Synergies in a paper commissioned by 

Unitywater in 2011.  
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Table 40 QUU asset base roll forward - water ($m) 

 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB  1,560.33   1,641.67   1,733.82   1,806.10   1,852.12   1,887.76   1,948.63  

Net additions  90.92   61.16   58.91   74.84   52.09   51.34   51.24  

Under 
recovery 

 -     -     -     -     -     21.87   -    

Indexation  32.12   53.51   63.48   23.97   39.44   48.12   49.39  

Depreciation -41.69  -42.93  -50.11  -52.78  -55.89  -60.46  -65.12  

Establishment 
costs 

 -     20.41   -     -     -     -     -    

Closing RAB  1,641.67   1,733.82   1,806.10   1,852.12   1,887.76   1,948.63   1,984.14  

Source: QUU (2013d). 

Table 41 QUU asset base roll forward - sewerage ($m) 

 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB  2,384.72   2,408.83   2,529.57   2,585.11   2,609.61   2,854.84   2,967.60  

Net additions  71.48   122.69   73.28   104.44   310.58   128.50   218.17  

Under 
recovery 

 -     -     -     -     -     46.63   -    

Indexation  48.49   79.07   92.50   34.29   58.06   73.56   76.98  

Depreciation -95.85  -99.73  -110.23  -114.22  -123.41  -135.93  -146.47  

Establishment 
costs 

 -     18.70   -     -     -     -     -    

Closing RAB  2,408.83   2,529.57   2,585.11   2,609.61   2,854.84   2,967.60   3,116.28  

Source: QUU (2013d). 

QCA Analysis 

The QCA applied straight-line depreciation and recognised the asset offset approach from 1 July 
2013 in its RAB roll-forward.  The QCA adopted the same indexation as QUU as noted above. 

The QCA roll forward, reflecting prudent and efficient capital expenditure, indexation and 
depreciation is set out below. The QCA's closing RAB for 2013-15 is lower than QUU's, due to 
the QCA's reduction in QUU's proposed capex in 2013-15. 
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Table 42 QCA asset base roll forward - water ($m) 

 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 1,560.33 1,641.69 1,733.27 1,805.59 1,852.13 1,888.81 1,929.27 

Capex 97.17 85.16 59.90 74.83 52.11 106.40 89.20 

Under recovery - - - - - - - 

Indexation 32.12 53.51 63.46 23.96 39.44 47.86 48.58 

Depreciation -41.67 -43.50 -50.05 -52.25 -54.88 -58.33 -61.61 

Disposals -6.25 -3.59 -0.99 0.00 0.00 0.00 0.00 

Capital 
contributions 

- - - - - -55.46 -61.58 

Closing RAB 1,641.69 1,733.27 1,805.59 1,852.13 1,888.81 1,929.27 1,943.85 

Source: QCA calculations. 

Table 43 QCA asset base roll forward - sewerage ($m) 

 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 2,384.72 2,408.63 2,529.11 2,584.71 2,609.77 2,856.12 2,923.59 

Capex 85.33 157.22 97.85 104.44 310.56 214.80 305.55 

Under recovery - - - - - - - 

Indexation 48.48 79.07 92.39 34.28 58.07 72.99 75.78 

Depreciation -95.83 -100.21 -110.07 -113.66 -122.28 -132.40 -140.31 

Disposals -14.07 -15.61 -24.57 0.00 0.00 0.00 0.00 

Capital 
contributions 

- - - - - -87.92 -90.39 

Closing RAB 2,408.63 2,529.11 2,584.71 2,609.77 2,856.12 2,923.59 3,074.17 

Source: QCA calculations. 

4.15 Capital Costs  
A comparison of QUU and QCA capital costs is provided in the table below. 

  



Queensland Competition Authority Capital Costs 

 51  
 

Table 44 Comparison of QUU and QCA Capital Costs ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 QUU QCA QUU QCA QUU QCA QUU  QCA 

Gross return on capital 126.43 125.81 193.32 191.88 129.71 127.71 202.14 199.22 

Indexation -48.12 -47.86 -73.56 -72.99 -49.39 -48.58 -76.98 -75.78 

Net return on capital 78.31 77.96 119.76 118.90 80.32 79.13 125.16 123.44 

Return of capital 60.46 58.33 135.93 132.40 65.12 61.61 146.47 140.31 

Total capital costs 138.77 136.29 255.69 251.29 145.44 140.74 271.63 263.75 
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5 OPERATING COSTS 

Under the Ministerial Direction, the QCA is required to inform customers of the costs and other 
factors underlying water and sewerage services, including distinguishing between bulk and 
distribution/retail costs.  Bulk water costs are treated as a pass-through item. 

Further, the QCA is required to review the prudency and efficiency of QUU's operating costs and 
its policies and procedures.  The Ministerial Direction requires a focus on areas of significant 
cost increase, and specifically refers to the operating cost categories of materials and services, 
employees, corporate costs and electricity.  

5.1 QCA's approach 
The QCA considered the prudency and efficiency of QUU's forecast operating costs for 2013-15 
in accordance with the Ministerial Direction. 

The QCA's assessment focussed on:  

(a) identifying the bulk and distribution/retail components of operating costs and the 
reasons for cost increases 

(b) high-level benchmarking of operating costs 

(c) a review of QUU's policies and procedures against good industry practice 

(d) the treatment of bulk water costs as a pass-through item  

(e) the prudency and efficiency of materials and services, employees (and contractors), 
corporate costs and electricity. 

The QCA appointed SKM to assist in its assessment of operating and capital expenditure.  As 
noted in the previous chapter, the terms of reference for SKM's review were consistent with the 
Direction and circulated to entities prior to the commencement of the review.  SKM provided a 
copy of its draft report to the entities for comment and their responses were taken into account 
in SKM's final report. 

SKM's final report is a detailed review of the operating costs and policies and procedures and is 
available on the QCA's website.  Key issues from the SKM review that underpin the QCA's 
findings are summarised below. 

5.2 Total operating costs 
QUU submitted operating costs of $581 million in 2013-14 and $633 million in 2014-15.  More 
than half of QUU's forecast operating costs over the 2013-15 period is the cost of purchasing 
bulk water from Seqwater (Figure 5). 
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Figure 5 QUU’s operating costs 2013-15 ($m) 

 
Source: QUU (2013e).   

QUU's 2013-14 operating cost budget was based on a 'bottom-up' approach and an analysis of 
historical trends and efficiency opportunities.  To develop its 2014-15 forecast, QUU 
extrapolated from the 2013-14 budget using growth indices, cost indices, efficiency forecasts 
and changes in new initiatives.  Table 45 shows QUU's detailed operating cost forecast. 

Table 45 QUU's forecast operating costs ($m) 

 2011-12 2012-13 2013-14 2014-15 

Bulk water 224.19 271.41 309.28 352.32 

Materials & services 87.65 98.31 105.40 106.66 

Employees & contractors 82.63 77.58 76.03 76.93 

Corporate costs 34.03 53.99 54.53 58.66 

Electricity 10.28 11.51 12.93 14.49 

Non recurrent costs 10.50 17.05 1.02 0.00 

Tax 6.03 5.86 8.90 9.72 

Other 11.40 12.74 13.32 13.85 

Total operating costs 466.72 548.46 581.41 632.63 

Note: excludes unregulated services.  Source: QUU (2012b, 2013d, 2013e). 

QUU’s 2013-14 operating costs are 6.0% or $33 million higher than in 2012-13, due to a $38 
million increase in bulk water costs (over which QUU has little control) being partly offset by a 
$5 million fall in distribution-retail operating costs.  This fall is led by declining non-recurrent 
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costs due to the conclusion of QUU's separation of its ICT platforms from Brisbane City Council 
(Figure 6).   

Figure 6 Contributions to change in operating costs 2013-14 

 
Source: QUU (2013e). 

In its 2012-13 review, the QCA (2013a) recognised the work undertaken for QUU by Third 
Horizons to identify efficiency savings, and by QUU to achieve them.  QUU has continued to 
pursue efficiency savings, and has recently established an efficiency program to pursue savings 
opportunities identified by PwC.  The QCA supports the pursuit of savings and expects these to 
be realised in future operating cost budgets. 

5.3 Benchmarking  
SKM conducted high-level benchmarking analysis drawing on international and domestic 
comparators (2013b).  SKM concluded that QUU's water operating costs were higher than 
comparable entities, but its sewerage operating costs compared more favourably. 
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Figure 7 Water operating cost benchmarking 

 
Source: SKM (2013b). 

Figure 8 Sewerage operating cost benchmarking 

 
Source: SKM (2013b). 
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5.4 Policies and planning 
SKM (2013b) found QUU's policies and procedures for operating costs to be consistent with 
good industry practice.  However, SKM found that QUU's asset management practices are not 
consistent with good industry practice (Table 46 below and section 4.9 above).  

Table 46 Assessment of QUU's operating costs policies  

Policy SKM assessment Possible areas for improvement 

Legislative 
compliance 

Consistent with good industry 
practice and robust. 

 

Regional 
perspective 

Consistent with good industry 
practice and robust. 

Realisation of benefits due to a regional perspective 
should be captured and reported. 

Asset 
management 

Not consistent with good industry 
practice. A range of asset 
management requirements have 
been assessed by SKM as not 
consistent with the ISO 55001 
standard. 

QUU has committed to the following improvements: 

• consolidation of asset system 

• potential adoption of ISO standards and 

• post activity review. 

Procurement Consistent with good industry 
practice and robust. 

Could undertake post-implementation benefits 
realisation reviews of projects 

Budget 
formation 

Consistent with good industry 
practice and robust. 

Could benchmark controllable operating costs against 
similar entities.  

Source: SKM (2013b). 

The QCA notes SKM's findings and notes that QUU has committed to a range of improvements 
to its asset management practices. 

5.5 Bulk water 
The Ministerial Direction requires the QCA to allow QUU to treat bulk water costs as a 'cost-
pass-through' item.  To this end, the QCA has reviewed QUU's tariffs (Appendix B) against those 
charged by Seqwater.  QUU has correctly passed through the bulk water price to customers. 

The QCA has also reviewed QUU's bulk water demand (Chapter 3) and made a corresponding 
minor reduction to 2013-14 and 2014-15 bulk water costs (Table 47).   The bulk water costs are 
then passed-through into the MAR. 
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Table 47 Bulk water costs  

 2013-14 2014-15 

QUU bulk water cost ($m) 309.28 352.32 

QUU bulk water demand (ML) 134,065 138,134 

QCA bulk water demand (ML) 132,751 134,515 

Weighted average bulk water price ($/kl) 2.307 2.551 

QCA revised bulk water cost ($m) 306.29  343.11 

Variance ($m) -2.99 -9.21 

Variance (%) -1.0% -2.6% 

Source:  QUU (2013e), DEWS (2013a).  

5.6 Prudency and efficiency of non-bulk operating costs 
Consistent with the Ministerial Direction, the QCA has reviewed the prudency and efficiency of 
materials and services, employees (and contractors), corporate costs and electricity.  These 
represent 95% of QUU's non-bulk operating costs in 2013-15 (Table 48). 

Table 48 QUU non-bulk operating costs sampled for review ($m) 

Cost 2012-13 2013-14 2014-15 

Materials & services 98.31 105.40 106.66 

Employees & contractors 77.58 76.03 76.93 

Corporate costs 53.99 54.53 58.66 

Electricity 11.51 12.93 14.49 

Total sample 241.40 248.90 256.75 

Total non-bulk operating costs 271.19 263.24 270.60 

Source: QUU (2013e).   

The QCA's review considers whether each sampled expenditure item is: 

(a) prudent - required to meet QUU's legal and regulatory obligations or its contracts with 
customers and 

(b) efficient - undertaken in a least-cost manner over the life of the relevant assets and is 
consistent with relevant benchmarks. 

5.6.1 Materials and services 

Materials and services costs include contractors used by QUU for maintenance work and 
materials used by internal and external staff for maintenance purposes.  QUU forecast a 7.5% 
increase in materials and services in 2013-14, followed by a 1.2% increase in 2014-15. 
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QUU has increased the proportion of maintenance that is conducted on a planned, rather than 
responsive basis. This ratio has increased from 33:67 in 2010-11 to 48:52 in 2012-13. QUU is 
targeting an industry best practice ratio of 70:30. 

SKM endorsed QUU's approach as being in line with good industry practice.  However, SKM was 
concerned about the lack of forecast benefits from the change in maintenance philosophy to 
support any further expenditure, particularly through additional contractor/sub-contractor 
expenses. 

SKM noted that the $3.9 million increase in contractor expenses consisted of $400,000 in 
condition monitoring and $3.5 million in planned maintenance.  SKM was not satisfied that the 
increase in planned maintenance had been properly considered by QUU and noted that the 
previous review conducted for the QCA (Halcrow 2013) recommended savings to planned 
maintenance contractors. SKM therefore recommended that only $400,000 of the $3.9 million 
budgeted increase was efficient, a saving of $3.5 million.  Using QUU's materials and services 
cost escalation factor of 2.5%, SKM estimated a corresponding 2014-15 saving of $3.6 million 
(Table 49). 

Table 49 Revised QUU materials and services costs ($m) 

 2012-13 2013-14 2014-15 

Water  49.18   53.37   55.34  

Sewerage  49.13   48.53   47.73  

QCA Total  98.31   101.90   103.07  

QUU Proposed Total  98.31   105.40   106.66  

Variance  -   -3.50  -3.59  

Source: SKM (2013b). 

5.6.2 Employee and contractor costs   

QUU (2013e) has budgeted for employee and contractor expenses of $76.0m in 2013-14, rising 
to $76.9 million in 2014-15.   

Full-time equivalent positions 

QUU has budgeted for a 4.2% reduction in full time equivalents (FTEs) in 2013-14, 55 FTE 
positions lower than the 2012-13 budget.  QUU noted that this reduction was due to: 

(a) a targeted 3% reduction in operating costs, corresponding to a decline of 50 FTE positions 

(b) a further 1% productivity gain 

(c) the conclusion of the ICT Separation program which engaged 39 FTEs and 

(d) an offsetting increase of 34 FTEs due to the acquisition of a laboratory services provider. 

If the increase in non-regulated laboratory positions is excluded, QUU is proposing a budgeted 
6.7% or 87 FTE reduction in regulated services in 2013-14 (Table 50). 
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Table 50 QUU regulated FTEs budget 

 2012-13 2013-14 

Operations 896.8 864.7 

Customer & Community 150.0 150.0 

Corporate 247.5 241.3 

ICT Separation 39.0 0.0 

Total Regulated FTEs 1333.3 1256.0 

Vacancy rate -3.5% -3.5% 

Productivity gain  -1.0% 

Budgeted Regulated FTEs 1286.7 1199.5 

Note: Excludes unregulated laboratory FTEs.  Source: QUU (2013f). 

Due to efficiencies, QUU is expecting further FTE reductions in 2014-15 but has not developed a 
FTE budget for 2014-15 (QUU 2013f). 

SKM noted that the decline in FTEs, including a 32.1 FTE decline in Operations, is consistent with 
more use being made of external resources to undertake maintenance work (see materials and 
services above). 

In light of the reduction in regulated FTEs and other analysis, SKM did not recommend any 
further reduction to budgeted FTEs.  The QCA accepts SKM's recommendation. 

Employee cost escalation  

QUU (2013d) submitted a cost escalation factor of 3.0% per annum for labour costs in 2013-15, 
based on internal analysis of industry trends.  The QCA notes that this increase is lower than 
long term averages of the wage price index (Table 51) as well as the 3.5% wage price index 
reflected in the Queensland budget for 2013-14.  The latter is underpinned by productivity gains 
which are expected to enable nominal wages to grow faster than inflation (Queensland 
Government 2013). 

Table 51 Wage price index 

Wage price index Compound Average Annual Growth Rate (March 
2003-March 2013) 

All Industries (Queensland) 3.9% 

Electricity, gas, water and waste services (Australia) 4.2% 

Construction (Australia) 4.2% 

Source: ABS (2013). 

While QUU's Enterprise Bargaining Agreement ('EBA2') is being negotiated, SKM noted that the 
3.0% increase is consistent with that included in other Enterprise Bargaining Agreements either 
in place or under negotiation.   

The QCA accepts SKM's assessment.  
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Overtime 

SKM noted that 7.2% of QUU's employee expenses relate to overtime, with 92% of overtime 
expenses incurred in the Operations area.  An internal cost review conducted for QUU (Third 
Horizon 2011) identified overtime as an area of potential cost savings.  SKM noted that QUU has 
implemented changes in its roster as recommended by Third Horizon to reduce the level of 
Operations overtime.   

To this end, SKM noted that the majority of Operations overtime relates to reactive 
maintenance and that QUU is using more external resources to undertake maintenance work.  
SKM noted that QUU is also increasing the ratio of planned to unplanned maintenance.  

SKM recommended a general benchmark for efficient maintenance overtime of 5% or lower 
based on its industry knowledge and experience.  Relative to QUU's budgeted Operations 
overtime of 7.2%, this represents a $1.55 million reduction to 2013-14 employee costs.  Using 
QUU's employee cost escalation factor of 3.0%, SKM estimated a corresponding 2014-15 saving 
of $1.60 million (Table 52).  The QCA accepts SKM's estimated savings. 

Table 52 Recommended employee and contractor expenses ($m) 

 2012-13 2013-14 2014-15 

Water 32.53 30.80 31.02 

Sewerage 45.05 43.68 44.31 

QCA Total 77.58 74.48 75.33 

QUU Submitted 77.58 76.03 76.93 

Variance 0 -1.55 -1.60 

Source: SKM (2013b), QCA calculations, QUU (2013e). 

5.6.3 Corporate costs 

Corporate costs are general corporate expenditures that cannot be readily allocated to other 
cost types.  QUU has budgeted $54.5 million in corporate costs for 2013-14 (Table 53).  This is 
forecast to increase by 7.7% to $58.7 million in 2014-15.  
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Table 53 QUU 2013-14 corporate costs ($’000) 

 Employee Contractors Licence & 
Regulatory 

Materials & 
Services 

Total 

Office of CEO 3,313 3,239 - 7,233 13,785 

People & Safety 4,737 - - 3,004 7,741 

Finance, Risk & 
Procurement 

8,709 119 694 2,905 12,427 

Information Services 4,844 - - 9,578 14,422 

Strategy & Growth 604 - - 363 967 

Operations 2,713 - - 2,478 5,191 

Total 24,920 3,358 694 25,561 54,533 

Source: QUU (2013e). 

Corporate employee costs 

QUU's average cost per corporate employee in 2012-13 is expected to be $100,180.  QUU has 
forecast this to increase by 6.8% in 2013-14 and decrease by 1.7% in 2014-15. 

SKM found that the average cost for corporate employees is reasonable as it includes salary and 
salary-on-costs such as superannuation, payroll tax, workers' compensation, leave provisions 
and overtime.  However, SKM found the forecast increase of 6.8% for 2013-14 to be excessive.  
SKM therefore recommended that the increase should be more closely aligned with the 
expected increase in unit labour costs.  This would result in an increase of 3% in 2013-14, as 
opposed to QUU's forecast increase of 6.8%. 

The QCA accepts SKM's recommendation and has applied an escalation rate of 3% to QUU's 
2013-14 average corporate employee costs (Table 54). 

Table 54 QUU's corporate employee costs 

 2012-13 2013-14 2014-15 

QUU submitted cost per 
corporate employee 

$100,180 $107,003 $105,165 

QCA recommended cost 
per corporate employee 

$100,180 $103,185 $101,431 

Savings per employee - $3,818 $3,734 

Number of employees 243.9 232.9 232.9* 

Total savings - $889,212 $869,649 

Note: *SKM assumed no change in FTEs in 2014-15.  Source: SKM (2013b). 

Furthermore, SKM noted that 4.5% of QUU employees are in the people and safety division.  
Drawing on Deloitte's (2011) review of Sunwater costs, SKM has concluded that an appropriate 
ratio for QUU would be 4%. This would result in a reduction of 8.5 FTEs in 2013-14, a saving of 
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$877,000. SKM did not recommend any corresponding savings in 2014-15, noting that QUU has 
already budgeted for a reduction in corporate employee costs in 2014-15 equivalent to 11 FTEs.  

The QCA accepts SKM's findings. 

Corporate non-labour costs 

QUU has forecast non-labour corporate costs of $29.6 million in 2013-14 and $33.3 million in 
2014-15.  QUU has indicated that the increase in its corporate costs can be explained, in part, by 
a 2.5% increase in non-labour costs and a net increase in new initiatives and temporary 
projects.  

SKM's reconciliation of QUU's non-labour corporate costs found them to be efficient in 2013-14 
but that $854,000 in 2014-15 cannot be accounted for.  

The QCA accepts SKM's finding and proposes to remove $854,000 from recommended 
corporate costs for 2014-15. 

QUU has subsequently advised the QCA that it inadvertently over-allocated corporate costs by 
$130,000 in 2013-14 and under-allocated electricity costs by the same amount.  The QCA has 
therefore removed $130,000 from corporate costs for 2013-14. This has been added to 
electricity costs for 2013-14 as discussed in section 5.5.4. 

Conclusion 

The QCA considers that there is scope for QUU to make savings in its corporate costs (Table 55). 

Table 55 Adjustments to QUU's corporate costs ($) 

Adjustment 2013-14 2014-15 

Corporate employee cost escalation at 3% (not 6.8%) -889,212 -869,649 

Reduction of 8.5 people and safety FTEs -877,000 - 

Unaccounted for non-labour costs  - -854,000 

Over allocation of corporate costs -130,000 -145,730 

Total adjustments -1,896,212 -1,869,379 

Source: SKM (2013b). 

5.6.4 Electricity   

QUU purchases electricity through two contracts - one for large sites that consume more than 
100 MWh per annum and the other for small sites.   

Energy use 

When QUU prepared its budget estimates in October 2012, it did not yet have data on 
electricity usage for 2012-13. QUU therefore used 2011-12 data as the basis for projecting 
usage in 2013-14. QUU has forecast growth in energy use of 2.9% (for both water and sewerage 
services and across its service area) between 2011-12 and 2013-14 based on its forecast growth 
in bulk water and sewerage flows over this period.  QUU has budgeted for offsetting electricity 
efficiency savings of 2.5% of in 2013-14 in line with recommendations made by Third Horizon 
(2012). 

As in the previous review the QCA considers that the key drivers of energy use are bulk water 
volumes (for water services) and sewerage connections (for sewerage services).  
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The QCA has therefore used its forecast of growth in bulk water services and sewerage 
connections to forecast QUU's energy use. This equates to growth between 2011-12 and  
2013-14 of 4.01% in Brisbane and 7.44% in Ipswich, Somerset, Lockyer Valley and Scenic Rim.  
The QCA has also maintained QUU's 2.5% efficiency saving.  The QCA's changes increase QUU's 
forecast electricity costs by $150,000 in 2013-14.  

Energy prices 

QUU's electricity price on large sites is made up of usage and network charges.  QUU has 
forecast price increases using the terms of its current electricity contract until it expires in 31 
December 2013.  QUU forecast an annual increase, for this six-month period, of 11.6% for usage 
charges.  For the second half of 2013-14, QUU forecast an increase of 2.3% for usage charges, 
based on an SKM report for WSAA.  For network charges, QUU has forecast an increase of 7.5% 
for all of 2013-14 based on an estimate by Energetics (2012). 

The QCA accepts QUU's proposed price increases for its large sites to be efficient as they are 
based on contractual provisions arising from competitive tender. 

For QUU's small sites, the contract rate amounts to a discount of 19% off the regulated retail 
tariff.  QUU has derived the 2013-14 electricity budget by escalating its 2011-12 electricity costs 
by estimated price increases of 7.8% in 2012-13 and 2.3% in 2013-14. 

As in the previous review, the QCA considers that the appropriate price increase to apply to 
small sites is that in the QCA's electricity retail tariff determinations (QCA 2012b and 2013b), 
adjusted for the 19% discount that QUU receives.  This equates to a price reduction of 8.61% for 
2012-13 and a price increase of 15.43% for 2013-14, which reflects the weighted average of the 
increase in the service charge (21%), peak variable charge (26%) and off-peak variable charge 
(3%) as per QCA (2013b).  Applying these price changes reduce QUU's forecast electricity costs 
by $160,000 in 2013-14. 

In addition to its price escalation factors, QUU has forecast a carbon price of 2.265 c/kWh for 
2013-14. The QCA has revised this to 2.169 c/kWh consistent with its retail electricity tariff 
determination for 2013-14. This reduces QUU's electricity costs by $90,000. 

These adjustments represent a net reduction of $100,000 in electricity costs in 2013-14. QUU 
has subsequently advised that it inadvertently allocated some electricity costs to corporate 
overheads in 2013-14, such that its submitted electricity costs of $12.93 million in 2013-14 is 
under-allocated by $130,000. The QCA has therefore added an extra $130,000 to QUU's 
submitted electricity costs for 2013-14. 

The net effect of these adjustments is a slight increase in QUU's proposed budget for 2013-14 as 
shown in Table 56.  
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Table 56 Revised QUU electricity costs ($m) 

 2012-13 2013-14 2014-15 

Water 1.63 1.59 1.78 

Sewerage 9.83 11.37 12.75 

QCA Total 11.46 12.96 14.52 

QUU Proposed Total 11.51 12.93 14.49 

Variance -0.05 0.03 0.03 

Source: QCA calculations. 

QCA has escalated the 2013-14 electricity costs by 12.1% to obtain 2014-15 estimates. This 
reflects a cost escalation rate of 10.3% and a usage escalation rate of 1.75% as proposed by 
QUU (2013d).   

5.6.5 Tax 

QUU submitted a tax cost of $8.9 million in 2013-14.  The QCA's tax estimate is calculated to be 
consistent with its estimate of the MAR (chapter 7). 

Table 57 Tax  ($m) 

 2013-14 2014-15 

QUU Submitted  8.90   9.72  

QCA Recommended 9.61 10.49 

Variance 0.71 0.77 

Source: QCA calculations. 

5.7 Operating costs summary 
Across 2013-15, the QCA has adjusted QUU’s estimates of operating costs for:  

(a) lower bulk water demand (-$12.2 million) 

(b) a reduction in the planned maintenance contractor expenses component of materials 
and services (-$7.1 million) 

(c) reduced employee expenses incurred due to operations overtime (-$3.2 million) 

(d) a reduced number and average cost of corporate employees (-$2.6 million) 

(e) removal of unaccounted for corporate expenditure (-$1.1 million) 

(f) revisions to QUU's usage and price forecasts of electricity (+$0.1 million) and 

(g) a revised tax estimate (+$1.5 million) 

Overall, this is a reduction of $24.7 million or 2% of QUU's operating costs. Excluding the 
revision to bulk water costs (-$12.2 million), it is a $12.5 million or 2.3% reduction to non-bulk 
operating costs. 
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Table 58 Revised operating costs 2013-15 ($m) 

 2013-14 2014-15 

Bulk water 306.29  343.11  

Materials & services 101.90  103.07  

Employees & contractors 74.48  75.33  

Corporate costs 52.64  56.79  

Electricity 12.96  14.54  

Non recurrent costs 1.02   -    

Tax 9.61 10.49 

Other 13.32  13.85  

Total operating costs 572.21  617.17 

QUU proposed total 581.41 632.63 

Variance -9.20 -15.46 

Note: excludes unregulated services.  Source: SKM (2013b), QCA calculations. 
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6 MAXIMUM ALLOWABLE REVENUES 

6.1 Scope of review 
The Ministerial Direction requires the QCA to monitor water and sewerage revenues against the 
MAR based on the total prudent and efficient costs of carrying on the activity including: 

(a) operating and maintenance costs 

(b) capital costs (including return on capital and depreciation)  

(c) tax payable. 

The Direction also requires the QCA to provide information to customers about the costs and 
other factors underlying the provision of water and sewerage services. 

6.2 Elements underpinning total costs 
QUU noted the following elements underpin changes to its estimate of total costs:  

(a) the asset offset approach to the treatment of capital contributions from 1 July 2013 

(b) the new benchmark WACC of 6.57%, noting its concerns would be raised during the 
QCA's broader WACC review  

(c) capitalisation of past under-recovery due to the price cap and the 2011 flood.   

As noted in chapter 4, the QCA accepts QUU's change to an asset offset approach to the 
treatment of capital contributions, as this is allowed under the Direction and is the QCA's 
preferred treatment.  Further, the QCA must adopt the benchmark WACC of 6.57%.  The QCA 
has not capitalised the past under-recovery due to the price cap, as this would undermine the 
intention of the relevant legislation.  The QCA has excluded past under-recovery due to the 
2011 flood until insurance claims are finalised and prudency and efficiency is demonstrated. 

6.3 Costs for 2013-15 
The key components of QUU's costs for its water and sewerage activities are set out in Table 59 
and Table 60 below.   

Table 59 QUU Costs - Water ($m) 

 2012-13 2013-14 2014-15 

Bulk water 269.8 309.3 352.3 

Other operating costs 112.5 116.8 120.9 

Return on capital 76.2 78.3 80.3 

Return of capital 56.8 60.5 65.1 

Total Costs 515.3 564.8 618.7 

Note: Reflects forecast costs underpinning prices.  Source:  QUU (2013d and 2012b). 
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Table 60 QUU Costs - Sewerage ($m) 

 2012-13 2013-14 2014-15 

Other operating costs 158.8 155.4 159.4 

Return on capital 107.4 119.8 125.2 

Return of capital 123.0 135.9 146.5 

Total Costs 389.1 411.1 431.0 

Source:  QUU (2013d and 2012b). 

Overall, the key components of QUU's total costs for 2013-15 are shown in the figure below.   

Figure 9 QUU total costs for 2013-15 

 
Source: QUU (2013d). 

The drivers of change in QUU's total costs in 2013-14 are set out in Figure 10 below. 
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Figure 10 Contribution to change in QUU's total costs in 2013-14 

 
Note: Reflects contribution to change in forecast costs.  Source: QUU (2013d). 

QCA MAR for 2013-15 

As noted above, the MAR is the QCA's estimate of the prudent and efficient costs of carrying on 
a water and sewerage activity.  This reflects the QCA's view of prudent and efficient operating 
and capital costs (see previous chapters), the asset offset approach to the treatment of capital 
contributions, the benchmark WACC of 6.57% and capitalisation of past under-recovery due to 
the 2011 flood. 

For both water and sewerage, the MAR lies below QUU's estimate of total costs.   

The differences between QUU's submitted costs and the QCA's MAR are detailed in previous 
chapters.  In summary, the key differences are: 

(a) a lower estimate of bulk water demand (-$12.2 million) 

(b) net reductions to retail-distribution operating costs (-$12.4 million) arising from:   

(i) a reduction in the planned maintenance contractor expenses component of 
materials and services (-$7.1 million) 

(ii) reduced employee expenses incurred due to operations overtime (-$3.2 million) 

(iii) a reduced number and average cost of corporate employees (-$2.6 million) 

(iv) removal of unaccounted for corporate expenditure (-$1.1 million) 

(v) revisions to QUU's usage and price forecasts of electricity (+$0.1 million) and 

(vi) a revised tax estimate (+$1.5 million) 

(c) a lower estimate of return on capital due to capital expenditure savings (-$4.2 million) 

(d) a lower estimate of return of capital, due to a lower asset base and reduced capital 
expenditure forecast (-$15.4 million).  
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Table 61 QCA MAR - Water 

 2012-13 2013-14 2014-15 

Bulk water 270.33 306.29 343.11 

Other operating costs 106.87 113.62 117.71 

Return on capital 76.14* 77.96 79.13 

Return of capital 55.68 58.33 61.61 

Total Costs 509.02 556.20 601.56 

Note: * 2012-13 capital contributions are offset against return on capital under the revenue offset approach 
adopted by QUU in 2012-13. Source:  QCA (2012, 2013a and calculations). 

Table 62 QCA MAR - Sewerage 

 2012-13 2013-14 2014-15 

Other operating costs 152.90 152.30 156.36 

Return on capital 107.25* 118.90 123.44 

Return of capital 121.72 132.40 140.31 

Total Costs 381.38 403.59 420.11 

Note: * 2012-13 capital contributions are offset against return on capital under the revenue offset approach 
adopted by QUU in 2012-13. Source:  QCA (2012, 2013a and calculations). 
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7 COMPARING REVENUES WITH MAR 

Under the Ministerial Direction, the QCA must monitor water and sewerage revenues against 
the MAR based on the total prudent and efficient costs of carrying on the activity.  

7.1 QUU Submission 
QUU compared its forecast revenues against its estimate of the costs of delivering water and 
sewerage activities for each of 2013-14 and 2014-15. 

For 2013-14, QUU submitted: 

(a) water revenue of $506 million is below its total costs of $565 million 

(b) sewerage revenue of $388 million is below its total costs of $411 million  

(c) as a whole, revenues of $895 million are below total costs of $976 million. 

For 2014-15, QUU submitted: 

(a) water revenue of $560 million is below its total costs of $619 million 

(b) sewerage revenue of $411 million is below its total costs of $431 million 

(c) as a whole, revenues of $971 million are below total costs of $1,050 million. 

7.2 QCA Analysis 

Caveat on 2014-15 findings 

As noted previously, QUU's 2013-14 revenues are the product of its announced 2013-14 prices 
and its view of demand. 

Despite the QCA's requests for information on 2014-15 prices, QUU has not yet set its prices for 
2014-15.  As QUU is anticipating some tariff reforms in 2014-15, there is a possibility that the 
2014-15 revenue forecasts provided for this review will differ from those that match QUU's 
actual 2014-15 prices.   

Under the Direction, the QCA's analysis is based on the 2013-15 revenues forecasts provided for 
this review.  There is no ability under the current Direction to investigate and report on whether 
subsequent revenue forecasts have materially changed from the previous forecasts, and to 
update the findings accordingly.  Should there be real concerns when QUU announces its 2014-
15 prices, the State Government can refer this to the QCA for separate review. 

As there is a lesser degree of confidence about the revenue forecasts for 2014-15, the QCA has 
separately reported its findings for 2013-14 and 2014-15. 

Comparison of QUU revenues and QCA MAR 

A comparison of QUU's water and sewerage revenue forecasts to the QCA's MAR based on the 
total prudent and efficient costs of carrying on the activity is shown below. 

For QUU for 2013-14: 

(a) water revenue of $506 million is 8.9% below the QCA MAR of $556 million 

(b) sewerage revenue of $388 million is 3.8% below the QCA MAR of $404 million  
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(c) as a whole, revenues of $895 million are 6.8% below the QCA MAR of $960 million. 

For QUU for 2014-15: 

(a) water revenue of $560 million is 6.9% below the QCA MAR of $602 million 

(b) sewerage revenue of $411 million is 2.1% below the QCA MAR of $420 million  

(c) as a whole, revenues of $971 million are 4.9% below the QCA MAR of $1,022 million. 

Figure 11 MAR vs revenue ($m) 

Source: QUU (2013e), QCA calculations. 

Comparison of average prices 

As in previous years, the QCA has also compared QUU's revenues and the QCA's costs on a per 
unit basis using average prices.  Average prices are calculated by dividing total revenues by 
volumes – per kl (for water) and per connection (for sewerage).  Average prices provide a broad 
overview of the average revenue earned per unit across all users. 

QUU's average annual prices are slightly below the prices which would fully recover costs for 
2013-14 and 2014-15 (as shown in Figure 12 and Figure 13 below).  As stated in previous 
reports, prices should ideally be set and smoothed over a longer period to avoid large annual 
variations. 
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 Figure 12 Average water prices 

Source: QUU (2013e), QCA calculations. 

 Figure 13 Average sewerage prices 

Source: QUU (2013e), QCA calculations. 
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Comparison using consistent demand  

As in previous years, the QCA has further supplemented the comparison of revenues and the 
MAR by using an estimate of revenue that the QCA expects QUU to receive.   This estimate is 
based on the QCA's demand figures.  The comparison of revenues and costs is then based on a 
consistent estimate of demand. 

Table 63 Further comparison of revenues and QCA MAR ($m) 

 2013-14 2014-15 

QCA MAR 959.79 1,021.66 

QCA Expected Revenues 890.14 959.29 

Difference -69.65 -62.37 

Source: QUU (2013e). 

QCA Finding 

As QUU's revenues in 2013-14 and 2014-15 are below the MAR, there is no evidence of an 
exercise of monopoly power in these years.  
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8 COSTS, REVENUES AND PRICES 

The reconciliation of costs, revenues and average prices is outlined in Table 64 and Table 65 
below. 

Table 64 Costs and revenues 2013-15 ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 QUU QCA QUU QCA QUU QCA QUU  QCA 

Bulk water 309.3 306.3 - - 352.3 343.1 - - 

Other opex 116.8 113.6 155.4 152.3 120.9 117.7 159.4 156.4 

Return on 
capital 

78.3 78.0 119.8 118.9 80.3 79.1 125.2 123.4 

Return of 
capital 

60.5 58.3 135.9 132.4 65.1 61.6 146.5 140.3 

Total Costs 
(MAR) 

564.9 556.2 411.1 403.6 618.6 601.6 431.1 420.1 

Total 
Revenues  

506.4 506.4 388.1 388.1 560.4 560.4 411.2 411.2 

Over/(Under) 
recovery 

(58.5) (49.8) (23.0) (15.5) (58.3) (41.2) (20.0) (8.9) 

Source: QUU (2013e), QCA calculations. 

Table 65 Average Prices 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 QUU QCA QUU QCA QUU QCA QUU  QCA 

Total 
Revenues/MAR 
($m) 

506.4 556.2 388.1 403.6 560.4 601.6 411.2 420.1 

Volume ('000 ML or 
'000 connections) 

118.1 116.9 502.7 504.3 121.7 118.5 510.6 511.6 

Average Price ($/kl 
or $/connection) 

4.29 4.76 772.14 800.41 4.60 5.08 805.21 821.22 

Source: QUU (2013e), QCA calculations. 
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9 KEY FINDINGS FOR 2013-15 

In 2013-14, the retail and distribution component of prices for residential and non-residential 
customers increased by 3.9%.  QUU has not announced its prices for 2014-15, and its revenue 
forecast for 2014-15 reflects a broad organisational target. 

Bulk water costs account for 32.7% of QUU's total costs of supplying water and sewerage 
activities in 2013-15.  Retail and distribution costs account for the remainder with operating 
costs comprising 27.3% and capital costs 40.0% 

QUU's revenues lie below the QCA's MAR in both years (Figure 14).  For QUU for 2013-14: 

(a) water revenue of $506 million is 8.9% below the QCA MAR of $556 million 

(b) sewerage revenue of $388 million is 3.8% below the QCA MAR of $404 million  

(c) as a whole, revenues of $895 million are 6.8% below the QCA MAR of $960 million. 

For QUU for 2014-15: 

(a) water revenue of $560 million is 6.9% below the QCA MAR of $602 million 

(b) sewerage revenue of $411 million is 2.1% below the QCA MAR of $420 million  

(c) as a whole, revenues of $971 million are 4.9% below the QCA MAR of $1,022 million. 

Figure 14 MAR and revenue ($m) 

Source: QUU (2013e), QCA calculations. 

Based on current information, there is no evidence of an exercise of monopoly power in  
2013-14 or 2014-15.  However, the finding for 2014-15 is based on QUU's original revenue 
forecast for 2014-15 made in 2013, before 2014-15 prices were set.  Should there be concerns 
that updated revenue forecasts for 2014-15 (that align with 2014-15 prices) differ materially 
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from those originally forecast, the Government can refer the issue to the QCA for further 
review. 
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APPENDIX A: MINISTERIAL DIRECTION 
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APPENDIX B: QUU SELECTED PRICES48 

 

                                                             
 
48 Residential and non-residential charges, including trade waste and recycled water. QUU's sundry charges are 

shown in Appendix C. 

Service Volume 
Charge Tier 2012/13 2013/14 Unit % increase

Residential Properties - Brisbane

Water Services
Water access charge (per property) $167.16 $173.64 pa. 3.9%
Water access charge - vacant land $167.16 $173.64 pa. 3.9%
Tier 1 Consumption <=255kL $0.666900 $0.692909 /kL 3.9%
Tier 2 Consumption  256-310kL $0.707940 $0.735550 /kL 3.9%
Tier 3 Consumption  >310kL $1.261980 $1.311197 /kL 3.9%
State Government Bulk Water Charge per kL $2.057000 $2.302000 /kL 11.9%

Sewerage Services
Sewerage access charge $475.92 $494.52 pa. 3.9%
Sewerage access charge - reduced $177.12 $184.08 pa. 3.9%

Non-residential Properties - Brisbane Volume 
Charge Tier 2012/13 2013/14 Unit % increase

Water Services
Water access charge (per property) $169.32 $175.92 pa. 3.9%
Water access charge - vacant land $169.32 $175.92 pa. 3.9%
Tier 1 Consumption  <=200kL $0.800290 $0.831501 /kL 3.9%
Tier 2 Consumption  201-300kL $0.914617 $0.950287 /kL 3.9%
Tier 3 Consumption  >300kL $1.340746 $1.393035 /kL 3.9%
State Government Bulk Water Charge per klL $2.057000 $2.302000 /kL 11.9%

Sewerage Services
Sewerage access charge $482.16 $501.00 pa. 3.9%
Sewerage access charge - reduced $179.40 $186.36 pa. 3.9%
Pedestal Charges

2 - 8 pedestals (each) $512.40 $532.44 pa. 3.9%
9 -12 pedestals (each) $641.64 $666.72 pa. 3.9%

over 12 pedestals (each) $789.00 $819.72 pa. 3.9%

2 - 8 pedestals (each) $424.32 $440.88 pa. 3.9%
9 -12 pedestals (each) $532.32 $553.08 pa. 3.9%

over 12 pedestals (each) $655.68 $681.24 pa. 3.9%

2 - 8 pedestals (each) $200.04 $207.84 pa. 3.9%
9 -12 pedestals (each) $249.84 $259.56 pa. 3.9%

over 12 pedestals (each) $308.04 $320.04 pa. 3.9%

edestal/s (each) $512.40 $532.44 pa. 3.9%
Trade Waste

Trade waste application fee $156.50
Category A - Minimum charge $360.00
Category B $1.34
Category C $1.02
Category D

Volume $0.89
Biological oxygen demand (standard rate) $0.87
Biological oxygen demand (discount rate) $0.66
Suspended solids $0.79
Nitrogen $1.98
Phosphorus $1.57

Trade waste application fee $156.50 $160.40 pa. 2.5%
Category A - Minimum charge $360.00 $369.00 pa. 2.5%
Category B $1.34 $1.41 /kL 5.2%
Category C $1.02 $1.07 /kL 4.9%
Category E $1.34 $1.41 /kL 5.2%
Category D

Volume $0.89 $0.91 /kL 2.2%
Biological oxygen demand (standard rate) $0.87 $0.89 /kg 2.3%
Biological oxygen demand (discount rate) $0.66 $0.68 /kg 3.0%
Suspended solids $0.79 $0.81 /kg 2.5%
Nitrogen $1.98 $2.03 /kg 2.5%
Phosphorus $1.57 $1.61 /kg 2.5%

Multi-residential properties (non-community title 
scheme)

General (other - not included in  categories below)

Retirement village, Child care centre, 
Convalescent Homes, Hospitals, Schools, 
Kindergartens, Community Protection Centres, 
Churches, Welfare Homes (excluding land used 
f  th   f U i it   T ti  Major Sporting Stadiums owned by the Major Sports 
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Residential Properties - Ipswich Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Water access charge per connection $280.00 $290.88 pa. 3.9%
Water access charge - connected but not metered    $1,008.48 $1,047.84 pa. 3.9%
Water access charge vacant land - not connected $280.00 $290.88 pa. 3.9%
Water access charge vacant land - connected but $1,008.48 $1,047.84 pa. 3.9%
Tier 1 Consumption $0.810540 $0.842151 /kL 3.9%
Tier 2 Consumption $1.292760 $1.343178 /kL 3.9%
Tier 3 Consumption $1.641600 $1.705622 /kL 3.9%
State Government Bulk Water Charge $1.993000 $2.238000 /kL 12.3%
Fire service connection all sizes $447.00 $464.40 pa. 3.9%

Sewerage Services
Sewerage access charge $550.00 $571.44 pa. 3.9%

Non-residential Properties - Ipswich Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Water access charge based on connection size: (per connection)

25mm or less $343.80 $357.24 pa. 3.9%
26-32mm $731.04 $759.60 pa. 3.9%
33-40mm $1,162.08 $1,207.44 pa. 3.9%
41-50mm $1,713.12 $1,779.96 pa. 3.9%
51-80mm $4,337.52 $4,506.72 pa. 3.9%
81-100mm $7,305.60 $7,590.48 pa. 3.9%
101-150mm $17,464.80 $18,145.92 pa. 3.9%
151-250mm $29,107.92 $30,243.12 pa. 3.9%
Greater than 250mm $34,929.48 $36,291.72 pa. 3.9%

Water access charge vacant land (unconnected) $337.20 $350.40 pa. 3.9%
Fire service connection all sizes $452.76 $470.40 pa. 3.9%
Tier 1 Consumption Tier 1 <=320kl $0.821077 $0.853099 /kL 3.9%
Tier 2 Consumption Tier 2 >320kl $1.662941 $1.727796 /kL 3.9%
State Government Bulk Water Charge $1.993000 $2.238000 /kL 12.3%

Sewerage Services
Sewerage pedestal charge Per pedestal $575.40 $597.84 pa. 3.9%
Sewerage access charge vacant land $575.40 $597.84 pa. 3.9%

Trade Waste

Trade waste application fee $156.50
Category 1 (discharge less than 500kL per annum)
Permit fee $340.68
Category 2 (discharge greater than 500kL per annum)
Permit fee $467.76
Volume charge on total discharge $1.38
Category 3 (discharge greater than 500kL per annum plus high strength waste)
Approval fee $762.36
Chemical Oxygen Demand 600 mg/l $1.12
Volume charge on total discharge High strength thresholds $1.38
Suspended Solids 300 mg/l $1.33
Sulphate 500 mg/l $1.73
Nitrogen 60 mg/l $2.44
Phosphorus 15 mg/l $7.50

Trade waste application fee $156.50 $160.40 pa. 2.5%
Category A - Minimum charge $340.68 $357.72 pa. 5.0%
Category B $1.38 $1.45 /kL 5.1%
Category C $1.06 $1.09 /kL 2.8%
Category E $1.38 $1.45 /kL 5.1%
Category D

Volume $1.37 $1.37 /kL 0.0%
Biological oxygen demand (standard rate) $1.16 $1.16 /kg 0.0%
Biological oxygen demand (discount rate) $0.88 $0.88 /kg 0.0%
Suspended solids $1.62 $1.62 /kg 0.0%
Nitrogen $1.82 $1.82 /kg 0.0%
Phosphorus $4.05 $4.05 /kg 0.0%
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Residential Properties - Lockyer Valley Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Tier 1 Consumption Tier 1 <=300kL $0.225720 $0.234523 /kL 3.9%
Tier 2 Consumption Tier 2 >300kL $1.087560 $1.129975 /kL 3.9%
State Government Bulk Water Charge $2.250000 $2.495000 /kL 10.9%

Former Gatton Shire
Water access charge - Full Pressure (per tenement) $280.00 $290.88 pa. 3.9%
Water access charge - Constant Flow (per tenement) $207.48 $215.52 pa. 3.9%
Vacant Land Water Access Charge

Full Pressure Contiguous 
For the 1st 6 lots combined as one assessment $186.72 $194.04 pa. 3.9%
For the 7th and each additional lot $93.36 $96.96 pa. 3.9%
Full Pressure Non-Contiguous 
Lots with an area less than 2023 m2 (per lot) $186.72 $194.04 pa. 3.9%
Lots with an area of 2023 m2 or more (per lot) $279.96 $290.88 pa. 3.9%
Constant Flow Contiguous 
For the 1st 6 lots combined as one assessment $131.40 $136.56 pa. 3.9%
For the 7th and each additional lot $65.64 $68.16 pa. 3.8%
Constant Flow Non-Contiguous 
Lots with an area less than 2023 m2 (per lot) $131.40 $136.56 pa. 3.9%
Lots with an area of 2023 m2 or more (per lot) $207.48 $215.52 pa. 3.9%

Former Laidley Shire (excluding Forest Hill)
Water access charge - Full Pressure (per tenement) $280.00 $290.88 pa. 3.9%
Water access charge - Limited Flow (constant flow) (per tenement) $207.48 $215.52 pa. 3.9%
Vacant Land - Full Pressure (per tenement) $280.00 $290.88 pa. 3.9%
Vacant Land - Limited Flow (constant flow) (per tenement) $207.48 $215.52 pa. 3.9%

Forest Hill
Water access charge - Full Pressure (per tenement) $280.00 $290.88 pa. 3.9%
Water access charge vacant land (per tenement) $280.00 $290.88 pa. 3.9%
Water access charge - Water Pipeline (per tenement) $315.00 $327.24 pa. 3.9%

Sewerage access charge (per assessment) $420.84 $437.28 pa. 3.9%
Sewerage access charge - Vacant land (per lot) $231.00 $240.00 pa. 3.9%
Pressure Sewer Main (per assessment) $318.12 $330.48 pa. 3.9%
Sewerage additional pedestal (per pedestal) $318.12 $330.48 pa. 3.9%
Septic sewer - special arrangement $82.16 $85.32 pa. 3.8%

Preston

Sewerage Services

For the twelve months ending 30 June 2014, the charges for water to be made and levied on properties in the Preston area which 
are connected or intending to connect to the water main provided by Toowoomba Regional Council, be the charges as determined 

and advised by Toowoomba Regional Council.
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Non-residential Properties - Lockyer Valley Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Tier 1 Consumption Tier 1 <=300kL $0.446915 $0.464345 /kL 3.9%
Tier 2 Consumption Tier 2 >300kL $0.883437 $0.917891 /kL 3.9%
State Government Bulk Water Charge $2.250000 $2.495000 /kL 10.9%

Former Gatton Shire (per tenement)
Water access charge - Full Pressure
1st tenement $447.84 $465.36 pa. 3.9%
2nd to 6th tenements $269.16 $279.60 pa. 3.9%
7th and each additional tenement $224.04 $232.80 pa. 3.9%
Water access charge - Constant Flow
1st tenement $329.04 $341.88 pa. 3.9%
2nd to 6th tenements $196.44 $204.12 pa. 3.9%
7th and each additional tenement $165.00 $171.48 pa. 3.9%
Combined Residences/Businesses serviced by one meter
Water access charge - Full Pressure $447.84 $465.36 pa. 3.9%
Other Properties (Religious/Charitable/Non-Profit)
Water access charge - Full Pressure $240.60 $249.96 pa. 3.9%
Water access charge - Constant Flow $171.84 $178.56 pa. 3.9%
Vacant Land Water Access Charge

Water access charge - Full Pressure Contiguous 
For the 1st 6 lots combined as one assessment $265.08 $275.40 pa. 3.9%
For the 7th and each additional lot $132.60 $137.76 pa. 3.9%
Water access charge - Full Pressure Non-Contiguous 
Lots with an area less than 2023 m2 (per lot) $265.08 $275.40 pa. 3.9%
Lots with an area of 2023 m2 or more (per lot) $397.80 $413.28 pa. 3.9%
Water access charge - Constant Flow Contiguous 
For the 1st 6 lots combined as one assessment $186.60 $193.92 pa. 3.9%
For the 7th and each additional lot $93.24 $96.84 pa. 3.9%
Water access charge - Constant Flow Non-Contiguous 
Lots with an area less than 2023 m2 (per lot) $186.60 $193.92 pa. 3.9%
Lots with an area of 2023 m2 or more (per lot) $294.72 $306.24 pa. 3.9%

Former Laidley Shire (excluding Forest Hill) (per tenement)
Water access charge - Full Pressure (standard) $397.80 $413.28 pa. 3.9%
Water access charge - Full Pressure Other (Religious/Charitable/Non-profit) $240.60 $249.96 pa. 3.9%
Water access full pressure charge vacant land $397.80 $413.28 pa. 3.9%
Water access charge - Constant Flow (limited flow) $294.72 $306.24 pa. 3.9%
Water access charge - Constant Flow Other (Religious/Charitable/Non-profit) $171.84 $178.56 pa. 3.9%
Water access constant flow charge vacant land $294.72 $306.24 pa. 3.9%
Water access charge - Water Pipeline $397.80 $413.28 pa. 3.9%

Forest Hill (per tenement)
Water access charge - Full Pressure $353.64 $367.44 pa. 3.9%
Water access charge - Other (Religious/Charitable/Non-profit) $255.36 $265.32 pa. 3.9%
Water access charge vacant land $353.64 $367.44 pa. 3.9%

Stanbroke Beef Pty Ltd
Special water access charge $35,096.28 $36,465.00 pa. 3.9%

Sewerage charge 1st pedestal $426.36 $443.04 pa. 3.9%
Sewage additional pedestals (per pedestal) $322.20 $334.80 pa. 3.9%
Sewerage access charge - Vacant land $234.00 $243.12 pa. 3.9%
Pressure Sewer Main $322.20 $334.80 pa. 3.9%
Sewerage charge 1st pedestal - Laidley Caravan Park $426.36 $443.04 pa. 3.9%
Sewerage additional pedestal - Laidley Caravan Park (per pedestal) $276.72 $287.52 pa. 3.9%

Preston

Sewerage Services

For the twelve months ending 30 June 2014, the charges for water to be made and levied on properties in the Preston 
area which are connected or intending to connect to the water main provided by Toowoomba Regional Council, be the 

charges as determined and advised by Toowoomba Regional Council.
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Residential Properties - Scenic Rim Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Water access charge based on connection size (determined by a flow capacity factor, FCF)
Connection Size FCF

20 mm 1 $280.00 $290.88 pa. 3.9%
25 mm 1.5625 $280.00 $290.88 pa. 3.9%
32 mm 2.56 $898.56 $933.60 pa. 3.9%
40 mm 4 $1,404.12 $1,458.84 pa. 3.9%
50 mm 6.25 $2,193.84 $2,279.40 pa. 3.9%
65 mm 12.0193 $4,218.96 $4,383.48 pa. 3.9%
80 mm 16 $5,616.24 $5,835.24 pa. 3.9%
100 mm 25 $8,775.36 $9,117.60 pa. 3.9%
150 mm 56.25 $19,744.56 $20,514.60 pa. 3.9%
200 mm 100 $35,101.56 $36,470.52 pa. 3.9%

Water access charge vacant land $280.00 $290.88 pa. 3.9%
Water access charge - restricted demand $280.00 $290.88 pa. 3.9%
Water Consumption $0.831060 $0.863471 /kL 3.9%
State Government Bulk Water Charge $2.358000 $2.602000 /kL 10.3%

Sewerage Services
Sewerage access charge $500.00 $519.48 pa. 3.9%
Sewerage access charge - vacant land (per lot) $283.80 $294.84 pa. 3.9%

Non-residential Properties - Scenic Rim Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Water access charge based on connection size (determined by a flow capacity factor, FCF)
Connection Size FCF

20 mm 1 $355.56 $369.48 pa. 3.9%
25 mm 1.5625 $555.60 $577.32 pa. 3.9%
32 mm 2.56 $910.20 $945.72 pa. 3.9%
40 mm 4 $1,422.36 $1,477.80 pa. 3.9%
50 mm 6.25 $2,222.40 $2,309.04 pa. 3.9%
65 mm 12.0193 $4,273.80 $4,440.48 pa. 3.9%
80 mm 16 $5,689.20 $5,911.08 pa. 3.9%
100 mm 25 $8,889.48 $9,236.16 pa. 3.9%
150 mm 56.25 $20,001.24 $20,781.24 pa. 3.9%
200 mm 100 $35,557.92 $36,944.64 pa. 3.9%

Water access charge vacant land $355.56 $369.48 pa. 3.9%
Water access charge restricted demand $355.56 $369.48 pa. 3.9%
Water Consumption $0.841864 $0.874697 /kL 3.9%
State Government Bulk Water Charge $2.358000 $2.602000 /kL 10.3%

Sewerage Services
Sewerage access charge (1st pedestal) $525.60 $546.12 pa. 3.9%
Sewerage additional pedestals (per pedestal) $318.24 $330.60 pa. 3.9%
Sewerage access charge - Vacant land (per lot) $287.52 $298.68 pa. 3.9%
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Residential Properties - Somerset Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Annual water access charge (per connection) $280.00 $290.88 pa. 3.9%
Bore water annual access charge (Moore and Coominya townships) $280.00 $290.88 pa.

3.9%
Tier 1 Consumption - per connection Tier 1 (<=300kL) $0.235980 $0.245183 /kL 3.9%
Tier 2 Consumption - per connection Tier 2 (>300kL) $0.543780 $0.564987 /kL 3.9%
State Government Bulk Water Charge $2.627000 $2.872000 /kL 9.3%

Sewerage Services
Former Esk Shire

Per single residence, flat, one pedestal premise $500.00 $519.48 pa. 3.9%
Sewerage access charge - Vacant land (per lot) $275.28 $285.96 pa. 3.9%

Kilcoy
Per single residence, flat, one pedestal premise $398.40 $413.88 pa. 3.9%
Sewerage access charge - Vacant land (per lot) $351.84 $365.52 pa. 3.9%

Non-residential Properties - Somerset Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Water Services
Annual water access charge (per connection) $298.68 $310.32 pa. 3.9%
Tier 1 Consumption - per connection Tier 1 (<=300kl ) $0.239048 $0.248371 /kL 3.9%
Tier 2 Consumption - per connection Tier 2 (>300kl ) $0.550849 $0.572332 /kL 3.9%
State Government Bulk Water Charge $2.627000 $2.872000 /kL 9.3%

Sewerage Services
Former Kilcoy Shire

Sewerage access charge (per pedestal) - Government Properties $548.04 $569.40 pa. 3.9%
Sewerage access charge (per pedestal) - Other non-residential Properties $403.56 $419.28 pa. 3.9%
Sewerage access charge - Vacant land (per lot) $356.40 $370.32 pa. 3.9%

Former Esk Shire
Sewerage access charge (1st pedestal) Base Charge: $557.76 $579.48 pa. 3.9%
Building used exclusively for public worship 68% of base charge% of base charge pa.
Hall on land attracting a General rate 50% 50% pa. 0.0%
Hall (excluding land attracting a General rate) 68% 68% pa. 0.0%
Kindergarten School 68% 68% pa. 0.0%
Government Properties (excluding Toogoolawah 105% 105% pa. 0.0%
Toogoolawah High School 158% 158% pa. 0.0%
General non-residential 100% 100% pa. 0.0%
For each additional pedestal, urinal and slop sink: Per pedestal Per pedestal
Building used exclusively for public worship 5% of base charge% of base charge
Hall 5% 5% 0.0%
Kindergarten School 5% 5% 0.0%
Properties where toilet facilities are made 12% 12% 0.0%
Properties where toilet facilities are made available for customer use: Per pedestal Per pedestal
Hotel or Motel 38% of base charge% of base charge pa.
Nursing Home 38% 38% pa. 0.0%
Caravan Park facility provided for the ordinary 12% 12% pa. 0.0%
Government Properties (excluding Toogoolawah 105% 105% pa. 0.0%
Toogoolawah High School 158% 158% pa. 0.0%
Other Properties 19% 19% pa. 0.0%
Racecourse and showgrounds - single charge for 5% 5% pa. 0.0%
Public Convenience 50% 50% pa. 0.0%

50% 50% pa.
0.0%

Sewerage charges in respect of Vacant Land - per allotment 50% 50% pa. 0.0%

Allotment to which Council is prepared to provide a sewerage 
service, but which is not supplied with a sewerage service 
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Alternate Water Sources Volume 
Charge Tier

2012/13 2013/14 Unit % increase

Metered Standpipes (potable water) - all districts
Deposit (refundable) $1,700.00 $1,800.00 5.9%
Standpipe long term lease per standpipe (billed quarterly) $600.00 pa.
Standpipe short term lease per standpipe (billed quarterly) $50.00 pm.
Standpipe lease (billed quarterly) $600.00 pa.
Permit fee (billed quarterly) $400.00 pa.
Consumption charge (including bulk water cost) $3.720000 /kL

Brisbane
permit to use a standpipe (per customer) $389.00
Tier 1 Consumption  <=200kL $0.800292
Tier 2 Consumption  201-300kL $0.914616
Tier 3 Consumption  >300kL $1.340748
State Government Bulk Water Charge per kL $2.057000

Ipswich
Deposit (refundable) $1,600.00
QUU Volume Charge $1.424580
State Government Bulk Water Charge $1.993000
Combined Consumption Charge $3.417580

Lockyer Valley, Scenic Rim and Somerset
Deposit (refundable) $1,600.00
Combined volume charge (as per Ipswich) $3.417580

Tanker Filling Stations (potable water) - all districts
Consumption charge $3.720000 /kL
Tanker filling station - coin operated $0.500000 /150l
Card issue - (Ipswich) $30.00 per issue
Bond - Filling Station Key (Lockyer Valley) $230.00 each
iTag Deposit (refundable) (Scenic Rim) $23.00 each
Lease of Filling Station (Somerset) $230.00 per annum

Ipswich
Tanker filling station - coin operated per 150 litres $0.500000 /150l
Tanker filling station - smart card

Card issue $25.00
Consumption charge $1.424580 /kL
State Government Bulk Water Charge $1.993000 /kL
Combined Consumption Charge $3.417580 /kL

Lockyer Valley
Bond (Filling Station Key) $220.00 each
Volume charge $1.236873 /kl
State Government Bulk Water Charge $2.250000 /kl
Combined charge $3.486873 /kL
Tanker filling station - coin operated per 150 litres $0.500000 /150l
Tanker filling station - ITag and logbook $3.200000 /kl

Scenic Rim
iTag Deposit (refundable) $22.00 pa.
Water Volume $1.055850 /kL
State Government Bulk Water Charge $2.358000 /kl
Combined charge $3.413850 /kL

Somerset
Lease of Filling Station $219.50 each
Water Consumption $0.336438 /kL
State Government Bulk Water Charge $2.627000 /kl
Combined charge $2.963438 /kL
Tanker filling station - coin operated per 150 litres $0.500000 /150l

Alternate Source Water
Class A Water

Brisbane per kL $1.118592 $1.162212 /kL 3.9%
Ipswich $1.034964 $1.075332 /kL 3.9%

Class C Water
All districts per kL $0.100000 $0.100000 /kL 0.0%
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APPENDIX C: QUU SUNDRY CHARGES49 

 

                                                             
 
49 QUU wide charges for testing of water meters have been rationalised in 2013-14 and replace different 

charges in each council area in 2012-13.  The % increase in 2013-14 therefore varies by council area as noted 
in chapter 1, with a three-fold increase in the Lockyer Valley. 

REGISTER OF SUNDRY FEES & CHARGES QUU Wide
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2013-14

$ $ % increase

Water Supply Services
Testing of water meters (by request)

On site testing of 20mm  (inc call out charge) Each 255.00                           
Call out charge Each 75.00                            

Laboratory - Barwon Water (default testing site)
Laboratory testing of 20mm meters Each 283.00                           
Laboratory testing of 25mm meters Each 365.00                           
Laboratory testing of 32mm meters Each 518.00                           
Laboratory testing of 40mm meters Each 702.00                           
Laboratory testing of 50mm meters Each 1,032.00                        
Laboratory testing of 80mm meters Each 1,150.00                        
Laboratory testing of 100mm meters Each 1,378.00                        

Laboratory - Manly Hydraulics
Laboratory testing of 20mm meters Each 327.00                           
Laboratory testing of 25mm meters Each 430.00                           
Laboratory testing of 32mm meters Each 526.00                           
Laboratory testing of 40mm meters Each 964.00                           

Laboratory - Veolia
Laboratory testing of 20mm meters Each 364.00                           
Laboratory testing of 25mm meters Each 469.00                           
Laboratory testing of 32mm meters Each 600.00                           
Laboratory testing of 40mm meters Each 699.00                           
Laboratory testing of 50mm meters Each 1,064.00                        
Laboratory testing of 80mm meters Each 1,146.00                        
Laboratory testing of 100mm meters Each 1,388.00                        

Special reading of water meter Per Assessment 77.00                            

Miscellaneous Services
Photocopying
A4 B&W Each Page 0.76                 0.78                              2.6%

Colour Each Page 4.58                 4.75                              3.7%
A3 B&W Each Page 0.92                 0.95                              3.3%

Colour Each Page 5.52                 5.73                              3.8%

Credit card payment surcharge For each dollar paid by credit ca 0.72% 0.72% 0.0%
Dishonoured payments administration charges Each transaction plus Bank Char 23.35               24.26                            3.9%
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REGISTER OF SUNDRY FEES & CHARGES BRISBANE
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2013-14

$ $ % increase

Water Supply Services
Water Connection

Each By Quote By Quote

Sewerage Services
Garbage Grinders for Commercial Premises i.e. other than dwelling houses

Up to and including 1/2 horsepower motor Each year 534.50             555.00                           3.8%
Above 1/2 horsepower and up to and including 3/4 horsepower mo Each year 2,487.00          2,583.50                        3.9%
Above 3/4 horsepower motor Each year 4,666.50          4,848.00                        3.9%
Public hospitals and charitable institutions 50% of prescribed charge 50% of prescribed charge

Tankered Waste Discharge to sewage treatment plant (Luggage Point only)
Deemed quality Per Kilolitre 30.39               31.58                            3.9%

Full connection installation including meter by developer 
(administration and inspection by council)

REGISTER OF SUNDRY FEES & CHARGES IPSWICH
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2012-13

$ $ % increase

Water Supply Services
Water Connection

(a) Full connection installation by developer Each 230.00             238.50                 3.7%
(b) Full 20 mm residential service Each 909.50             944.50                 3.8%
(c) All other service connections Each By quote By quote
(d) Termination of 20mm water service Each 399.00             414.50                 3.9%
(e) Termination of any service other than 20mm Each By quote By quote

Water Meters
(a) Supply and fit meter to any other services Each By quote By quote
(b) Re-locate 20mm above ground meter to below ground (residential services) Each 328.00             340.50                 3.8%
(c) Re-locate above ground meter to below ground (other services) Each By quote By quote
(d) Re-location of one meter to alternate location Each 328.00             340.50                 3.8%
(e) Re-location of more than one meter to alternate location Each By quote By quote

Water Mains
(a) Pressure/flow test from a hydrant at site Per Test 377.00             391.50                 3.8%
(b) Location of mains at site (without excavation) Per Visit 175.00             181.50                 3.7%

Sewerage Services

* To disconnect house drain from sewer Each 656.50             682.00                 3.9%

Provision of additional connection to existing sewer:
Depth of sewer:

  - Up to 1.5m* By Quote By Quote
  -1.5m to 3.0m* By Quote By Quote
  - Over 3.0m By Quote By Quote

*
296.00             307.50                 3.9%

* These prices as quoted are when job does not include access restriction, rock excavation or any other obstruction causing delays.

Clearing blocked private drains:
During normal working hours - first 1/2 hours at site 199.00             206.50                 3.8%
During normal working hours - each additional 1/2 hour or part thereof at site 101.50             105.00                 3.4%
Special "Call-Out" Rate - first 1/2 hour at site 270.50             281.00                 3.9%
Special "Call-Out" Rate - each 1/2 hour or part thereof at site 120.50             125.00                 3.7%
Location of sewer main at Site per visit (without excavation)* 98.50               102.00                 3.6%
Location of Property connection (with excavation)* By Quote By Quote

* GST-free status will not apply if for a contestable service

Tankered Waste Discharge to sewage treatment plant  (Bundamba only)
Per discharge per transaction 65.00               67.54                   3.9%
Deemed quality Per Kilolitre 3.28                 3.41                     4.0%

Approval and inspection of the provision of additional connection to existing sewer (owner installed house connection 
branches)
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REGISTER OF SUNDRY FEES & CHARGES LOCKYER VALLEY
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2013-14

$ $ % increase

Water Supply Services
Water Connection

20mm (3/4") Water service connection Each 679.00             705.00                           3.8%
Disconnection of Service at meter (by request) Each 147.50             153.00                           3.7%
Disconnection of Service at main (by request) Each 591.50             614.50                           3.9%
Connection of disconnected service (by request) Each 679.00             705.00                           3.8%
25mm (1") up to 20.00m in length Each 1,013.00          1,052.50                        3.9%
32mm (1-1/4") up to 20.00m in length Each 1,479.00          1,536.50                        3.9%
40mm (1-1/2") up to 20.00m in length Each 1,807.50          1,877.50                        3.9%
50mm (2") up to 20.00m in length Each 2,191.00          2,276.00                        3.9%
100mm Each By quote By quote

Meter to Multi-Unit Developments 
(1 meter per unit, plus 1 body corporate meter)

1-3 Meters
1st meter Each 679.00             705.00                           3.8%
Successive meters Each 459.50             477.00                           3.8%

4-8 Meters
1st meter Each 1,019.00          1,058.50                        3.9%
Successive meters Each 350.00             363.50                           3.0%

8+ Meters
1st meter Each 1,807.50          1,877.50                        3.9%
Successive meters Each 350.00             363.50                           3.0%

Fire Service Approval

Each 383.50             398.00                           3.0%
- more than 3 applications Each 87.50               90.50                            3.0%

Sewerage Services
Sewerage connections

Connection By quote By quote
Disconnection By quote By quote
Connection to QUU's sewer Main By quote By quote
Disconnection from QUU's Sewer By quote By quote

Tankered Waste Discharge to sewage treatment plant  (Gatton only)
Deemed quality Per Kilolitre 27.12               28.18                            3.9%

Installation of fire hydrants and/or fire reels including scrutiny, 
inspections and final compliance certificate up to three 

REGISTER OF SUNDRY FEES & CHARGES SCENIC RIM
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2013-14

$ $ % increase

Water Supply Services
Water Connection

20mm domestic Service - install water meter only Each 739.00             767.50                           3.9%
20mm domestic Service - install infrastructure and water met Each 1,204.50          1,251.00                        3.9%
25mm Each By quote By quote
32mm Each By quote By quote
40mm Each By quote By quote
50mm Each By quote By quote
Larger Diameters and Bypass Meters Each By quote By quote
Disconnection Fee Each 208.50             216.50                           3.8%

Other Charges (both Water and Sewerage)
Location of underground services* 84.51               87.80                            3.9%
Callout to damaged underground services* 180.50             187.53                           3.9%

# Minimum charge plus person, plant, equipment and materials
* GST-free status will not apply if for a contestable service

Sewerage Services
Sewerage connections and disconnections Each 191.50             198.50                           3.0%

Tankered Waste Discharge to sewage treatment plant  (Beaudesert only)
Deemed quality Per Kilolitre or part thereof 16.43               17.07                            3.9%
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REGISTER OF SUNDRY FEES & CHARGES SOMERSET
EFFECTIVE: 1st JULY 2013 - 30th JUNE 2014

Description Unit /measure 2012-13 2013-14

$ $ % increase

Water Supply Services
Water Connection

20mm domestic Service - install water meter only Each 872.00             906.00                           3.9%
20mm domestic Service - install infrastructure and water met Each By quote By quote
25mm Each By quote By quote
32mm Each By quote By quote
40mm Each By quote By quote
50mm Each By quote By quote
Larger Diameters and Bypass Meters Each By quote By quote

Disconnect fee Each 172.50             179.00                           2.8%

Sewerage Services
Sewerage connections and disconnections

Each 833.00             865.00                           3.8%
Deeper connections or connections outside of declared sewer area by quote by quote

Sewer disconnection Each 293.50             304.50                           3.7%

Tankered Waste Discharge to sewage treatment plant  (Esk & Kilcoy only)
Deemed quality Per kilolitre + after hours fee 22.28               23.15                            3.9%
Plus  if after hours 161.06             167.34                           3.9%

Installation of jump up (sewerage connection) at depth of less 
than 1.5 metres (within declared sewerage area)
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APPENDIX D: RESIDENTIAL BILL CALCULATIONS 

Change in Residential Bills – QUU vs QCA 

 QUU (149kl/yr) QCA (200kl/yr)  

 2012-13 2013-14 % 2012-13 2013-14 % 

Brisbane       

Retail water access 167.16 173.64 3.9% 167.16 173.64 3.9% 

Retail water use 99.37 103.24 3.9% 133.38 138.58 3.9% 

Retail sewerage access 475.92 494.52 3.9% 475.92 494.52 3.9% 

Bulk water  306.49 343.00 11.9% 411.40 460.40 11.9% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill $1,048.94 $1,114.40 6.2% $1,107.86 $1,267.14 14.4% 

Ipswich       

Retail water access 280.00 290.88 3.9% 280.00 290.88 3.9% 

Retail water use 120.77 125.48 3.9% 162.11 168.43 3.9% 

Retail sewerage access 550.00 571.44 3.9% 550.00 571.44 3.9% 

Bulk water  296.96 333.46 12.3% 398.60 447.60 12.3% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill $1,247.73 $1,321.26 5.9% $1,310.71 $1,478.35 12.8% 

Somerset       

Retail water access 280.00 290.88 3.9% 280.00 290.88 3.9% 

Retail water use 35.16 36.53 3.9% 47.20 49.04 3.9% 

Retail sewerage access 500.00 519.48 3.9% 500.00 519.48 3.9% 

Bulk water  391.39 427.93 9.3% 525.35 574.40 9.3% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill $1,206.55 $1,274.82 5.7% $1,272.55 $1,433.80 12.7% 

Scenic Rim       

Retail water access 280.00 290.88 3.9% 280.00 290.88 3.9% 

Retail water use 123.83 128.66  3.9% 166.21 172.69 3.9% 

Retail sewerage access 500.00 519.48 3.9% 500.00 519.48 3.9% 

Bulk water  351.26 387.70 10.4% 471.49 520.40 10.4% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill $1,255.09 $1,326.72 5.7% $1,337.70 $1,503.45 12.4% 

Lockyer Valley       

Retail water access 280.00 290.88 3.9% 280.00 290.88 3.9% 

Retail water use 33.63 34.94 3.9% 45.14 46.90 3.9% 
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 QUU (149kl/yr) QCA (200kl/yr)  

Retail sewerage access 420.84 437.28 3.9% 420.84 437.28 3.9% 

Bulk water  335.25 371.76 10.9% 450.00 499.00 10.9% 

Bulk water rebate excluded excluded - -80.00 0 - 

Total Bill $1,069.72 $1,134.86 6.1% $1,115.98 $1,274.06 14.2% 

 

 



Queensland Competition Authority Glossary of Acronyms, Terms and Conditions 
 

 93  
 

GLOSSARY OF ACRONYMS, TERMS AND CONDITIONS 

A  

ABS Australian Bureau of Statistics 

AER Australian Energy Regulator 

B  

BCC Brisbane City Council 

C  

CEO Chief Executive Officer 

CoMSEQ Council of Mayors South East Queensland 

CPI Consumer Price Index 

D  

Design and Construction Code SEQ Water Supply and Sewerage Design and Construction Code 

DR Act South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) 

DEWS Department of Energy and Water Supply 

DSDIP Department of State Development, Infrastructure and Planning 

E  

Entity SEQ service provider as defined by the South-East Queensland Water (Distribution 
and Retail Restructuring) Act 2009 (Qld) 

EP Equivalent Persons 

F  

FTE Full Time Equivalent 

G  

  

H  

  

I  

ICT Information and Communications Technology 

IWA International Water Association 

J  

  

K  

kl Kilolitres 

km Kilometres 

L  

l/c/d Litres per connection per day 

l/p/d Litres per person per day 
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M  

m Million 

ML Megalitres 

mm Millimetres 

MAR Maximum Allowable Revenue 

MCA Multi Criteria Analysis 

N  

N/A Not Applicable 

NPV Net Present Value 

O  

OESR Office of Economic and Statistical Research 

P  

  

Q  

QCA Queensland Competition Authority 

QCOSS Queensland Council of Social Service 

QUU Queensland Urban Utilities 

QWC Queensland Water Commission 

R  

RAB Regulatory Asset Base 

S  

SEQ South East Queensland 

SEQ Regional Plan South East Queensland Regional Plan 2009-2031 

SKM Sinclair Knight Merz 

SPA Sustainable Planning Act 2009 (Qld) 

STP Sewage Treatment Plant 

T  

  

U  

  

V  

  

W  

WACC Weighted Average Cost of Capital 

WSAA Water Services Association of Australia 

WSZ Water Supply Zone 
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X  

  

Y  

YTD Year to Date 

Z  
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